

National Park Service



EXPERIENCE
YOUR
AMERICA

Olympic National Park

Restore Elwha River Ecosystem and Fisheries

Industry Roundtable

Seattle - May 15, 2007

Port Angeles – May 16, 2007



Agenda

- Welcome
- Project Background
- 2007 Projects
 - Port Angeles Water Treatment Plant
 - Elwha Water Facilities
- Contracting Information
- Questions / Discussions



Elinor Chittenden in 1907, before
Elwha Dam was built.



Project Background

The Elwha River Ecosystem and Fisheries Restoration Act (of 1992)

“...the full restoration of the Elwha
River ecosystem and native
anadromous fisheries...” § 3(a)



Project Background

Major Milestones

- 1913 - Elwha Dam operational
- 1927 - Glines Canyon Dam operational
- 1968 - Elwha license application filed
- 1973 - Glines Canyon relicense application filed
- 1986 - Tribe and environmental groups intervene
- 1992 - Public Law 102-495 signed
- 1994 - *The Elwha Report* submitted to Congress
- 1996 - EIS process completed
- 2000 - Federal acquisition of dams completed
- 2005 - SEIS process completed
- 2007 - Permits received

Olympic National Park - Restore Elwha River Ecosystem and Fisheries

National Park Service
U.S. Department of the Interior



EXPERIENCE
YOUR
AMERICA



5/15/2007

Provided for General Information - Not for Construction

Disclaimer



Glines Canyon Dam

Lake Mills



Reservoir Sediments

Sediment Size	Amount (million yd ³)	Method of Transport	Rate of Transport
Silt/Clay	9.2	Suspension - all flows	High
Sand	6.2	Suspension - high flows Bedload - all flows	High Medium
Gravels & Cobbles	2.3	Bedload - all flows	Slow

Total Sediment = 17.7 million yd³



River Erosion

River erosion of reservoir sediments to Strait of Juan de Fuca by natural processes

- Fine sediment would be carried in suspension to Strait of Juan de Fuca
- Coarse sediment would move along the riverbed and aggrade the bed to predam conditions



Total Sediment Released Downstream

- 14-30% of Coarse Sediment (1.2-2.6 million yd³)
- 52-61% of Fine Sediment (4.8-5.6 million yd³)



EXPERIENCE
YOUR
AMERICA



5/15/2007

Provided for General Information - Not for Construction

Disclaimer



Revegetation


- Grow trials using reservoir bottom sediments
- Collect seeds and cones within watershed
- Develop new greenhouse and implement grow contracts
- Maintain vegetative material (V)
- Relocate coarse woody debris for recolonization
- Employ biotechnical slope stabilization, as needed
- Seed and plant slopes as reservoirs drain (V)
- Rely on natural recolonization of reservoir beds
- Control and remove nonnative invasive plants (V)
- Monitor effectiveness
- Implement remedial measures, as needed

(V) = Volunteer assistance possible



EXPERIENCE
YOUR
AMERICA

Potential Range Map for the Seven Elwha Salmonids





Projected Wild Salmonid Production and Recovery Time

	DAM REMOVAL (Full Restoration)		NO ACTION (Current Conditions)
	Number of Fish	Years to Recovery	Number of Fish
Chinook	31,000	21 – 25	1,500 – 2,000
Coho	35,000	15 – 18	< 500
Pink	274,000¹	16 – 20	< 100
Chum	36,000	18 – 21	< 200
Steelhead	10,000	15 – 18	< 500
Sockeye	6,500	12 - 20	0
Totals	392,500		< 3,300

¹Odd-year returns

13



Project Background

1. Dam Acquisition ✓
2. Planning & Compliance ✓
3. Water Quality Facilities
4. Flood Protection
5. Dam Removal
6. Ecosystem Restoration
7. Other





2007 Contracts

- Port Angeles Water Treatment Plant (PAWTP)
- Elwha Water Facilities (EWF)





EXPERIENCE
YOUR
AMERICA



Provided for General Information - Not for Construction

Disclaimer




Port Angeles Water Treatment Plant (PAWTP)

- Provides mitigation of impacts to City of Port Angeles water supply during the dam removal impact period.
- Treats water from Elwha Water Treatment Plant or Ranney Well to Washington State standards for drinking water.
- Capacity to produce 10.6 mgd treated water.




PAWTP – Project Site and Surrounding Area






PAWTP – Site Plan






PAWTP – Site Piping







PAWTP – Building Elevations



North Elevation




West Elevation





PAWTP - Building Plan



Building Area	Square Footage
Office, Lab, and Equipment Rooms	7,700
Water Treatment	11,750
Total	19,450



PAWTP – Ranney Well Area




5/15/2007

Provided for General Information - Not for Construction

Disclaimer



PAWTP – Ranney Well Improvements





Elwha Water Facilities (EWF)



5/15/2007

Provided for General Information - Not for Construction

Disclaimer




Elwha Water Facilities (EWF)

Four components:

- Elwha Surface Water Intake (ESWI)
- Elwha Water Treatment Plant (EWTP)
- Crown 'Z' Water Road Improvements (CRZ)
- Area Flood Protection (AFP)



Major Features on existing aerial site map





Elwha Surface Water Intake - ESWI

- Replaces existing City of Port Angeles rock weir structure, intake structure, and distribution structure.
- Diversion capacity is 184 cfs




Elwha Surface Water Intake - ESWI

Demolition & Site Preparation:

- Clearing of existing trees, access roads and site prep
- Temporary diversion dam and de-watering
- Removal of existing intake structure, diversion dam, gabion wall, distribution structure (WDFW Rearing Channel)
- Construct new diversion pump station



Elwha Surface Water Intake (ESWI)





Elwha Surface Water Intake - ESWI

New Work

- Diversion channel
- Intake structure (includes access road, stairway, control weir, RCP extension)
- Fish screen structure and influent pump station
- WDFW Rearing Channel modifications
- Distribution vault (ties diversion pump station to Rearing Channel and Industrial Channel)
- Riffle, berm, and river channel modifications




Elwha Water Treatment Plant - EWTP

- Provides treatment of surface water for industrial and hatchery purposes, and as supply to municipal water plant
- Maximum treated capacity is 37,000 gpm
- 4 sedimentation tanks, 100 foot dia. each




EXPERIENCE
YOUR
AMERICA

Elwha Water Treatment Plant - EWTP





EWTP - Process Flow Diagram





PLAN


0 5 10 15
SCALE OF FEET

SECTION A-A (P-2.1)

0 5 10 15
SCALE OF FEET




EWTP - Sedimentation Tanks







EWTP - Sedimentation Tanks





EWTP - Slurry Pump Station





Upper Crown 'Z' Road

- Improvements to provide construction access
- Stabilization and replacement of 935 linear feet of road with an average grade of 13%




Upper Crown Z Road






Crown 'Z' Road – Existing Conditions






Crown 'Z' Road – Proposed





Area Flood Protection

- 100-year flood protection for new federal facilities
- Maintain existing level of flood protection for existing facilities





Contracting Information





Contracting Information

- Sources sought/market research and analysis
 - Socio-economic requirements
- Industry roundtable conference
- Separate pre-proposal conferences



Contracting Information

- Full and open competition--all sources
- Competitive best value source selection process



Contracting Information

- Advertised on **www.fedbizopps.gov**
 - Link to DOI National Business Center website:
<http://ideasec.nbc.gov>, for copies of the plans and secs
 - Type in the solicitation number OR search by agency
 - Register for bidders' mailing list receive future amendments
 - Contact the DSC contract specialist if you have trouble with the website



Contracting Information

- Port Angeles Water Treatment Plant (PAWTP)
 - Pre-solicitation notice on or about May 23
 - Request for proposals o/a June 7
 - 45 day proposal/offer period
 - Estimated award date: September 2007
 - Estimated range of construction \$15 to \$25 million
 - Performance period 24 months from Notice to Proceed



Contracting Information

- Elwha Water Facilities (EWF)
 - Request for proposals: Fall 2007
 - Estimated range of construction \$60 to \$80 million
 - Performance period 36 months from Notice to Proceed



Contact Information

Websites:

Olympic National Park

<http://www.nps.gov/olym>

DOI National Business Center

<http://ideasec.nbc.gov>

Request For Proposals

<http://www.fedbizopps.gov>






Contact Information

National Park Service
ATTN: Ed Tafoya, DSC-CS
PO Box 25287
12795 W Alameda Pkwy
Denver, CO 80225-0287

Ed_Tafoya@nps.gov
303-969-2116





EXPERIENCE
YOUR
AMERICA



Questions?