

# Implementing ITS on a Small Scale:

Can it really be this complicated?

# Golden Gate's ITS Pilot Project



Amy Ford, Park Transportation Scholar, GGNRA
Transportation Scholar Symposium
Department of Interior
January 11, 2005



YOUR AMERICA

"All we're doing is putting two signs out on the highway!
What's taking so long?"



#### The Park in Brief

- 74,000 acres
- San Francisco, San Mateo, Marin Counties
- 14 million visitors

Estimated visitation to Marin Park sites (2000):

Muir Woods: 840,000

Stinson Beach: 510,000

Muir Beach: 430,000





• This is the problem we're trying to solve:












#### YOUR AMERICA

#### Congestion at Marin Park Sites has several causes:

• Peaks in visitation







YOUR AMERICA

#### Parking at sites cannot meet peak demand

Muir Woods

Capacity 179

Peak demand 450

Stinson Beach Capacity 839 Peak demand 1050







YOUR AMERICA

- Access to park sites by means other than the car is limited
  - No public transit to Muir Woods
    - Private bus service widely available, all year
  - Weekday public transit service to Muir Beach,
     Stinson is minimal
  - Weekend service to Stinson is minimal and seasonal only

(Note: Alternative transportation programs are being considered under the CTMP.)



YOUR AMERICA

#### Effects of peak-season traffic & parking congestion

- \*Poor visitor experience
  - ♣Frustrating drive, and no parking at site
  - ♣Roadside parking creates unsafe conditions
- \*Impacted community
  - ♣Congested roads in semi-rural or rural areas
  - ♣ Visitors park in neighborhoods, block roads/driveways



Visitors and cars on narrow, rural roads

Visitors do not choose the best parking spaces





EXPERIENCE YOUR AMERICA

#### **Additional effects**

- \*Ongoing natural resource degradation
  - \*Existing parking lots are not ecologically sound
  - \*Roadside parking disturbs sensitive areas
- \*Emergency services
  - ♣EMS staff cannot reach remote areas by congested roads
  - ♣Airlifts are more frequent, even for non life-threatening injuries

Walking from informal parking areas causes erosion





Emergency airlift at Stinson Beach



#### YOUR AMERICA

#### **Existing tools to lessen congestion problem**

- \*Manually operated signs (on SR 1)
  - **♣**Labor intensive
    - ♣Staffing constraints make them difficult to deploy
  - ♣Only limited information can be conveyed
- \*"Parking full" signs (at sites)
  - ♣Manage expectations once at site, but
  - ♣Do not catch visitors early enough to change visitation plans
  - ♣ Visitors become creative, parking wherever they can



"Stone-Age ITS"





YOUR AMERICA

#### Q: What is the ITS Pilot Project?

#### A: An experiment.

#### In brief:

- 1. Two portable changeable message signs (PCMS) will be placed on US 101, near the State Route 1 interchange.
- 2. Peak visitation season (April through September) 2005
- 3. One sign will be directed at traffic heading north, and the other will be directed at traffic traveling south.
- 4. Field staff from GGNRA and partner agencies will monitor conditions and request USPP Dispatch to activate the signs when needed.
- 5. Dispatch will activate the signs via telephone to display preprogrammed messages to the general public. As conditions change, Dispatch will switch messages or deactivate the signs.



**NB 2** PACIFIC




EXPERIENCE YOUR AMERICA

#### **Anticipated benefits of PCMS**

- •Satisfies strong community support for low-cost, low-impact solutions, with measurable results
- \*Able to convey real-time information as conditions change
- \*Centralized management allows field personnel to move around and patrol instead of programming signs in the field
- \*Allows visitors to make more informed decisions about their plans
- \*Alleviates park staff frustration by forewarning visitors about crowded conditions
- \*Alleviates traffic & parking congestion by encouraging visitors not to come during peak times
- \*Fosters multi-agency cooperation efforts
- \*Introduces new, creative ideas to park and partner agency staff



Multi-agency planning session







## **Complications**

\*Balancing the needs and goals of multiple agencies



- Project partners:
  - National Park Service (GGNRA)
    - Law Enforcement, Interpretation, Planning
  - United States Park Police—Dispatch office
  - California Department of Transportation
    - Operations, Maintenance, Office of Innovation
  - California Highway Patrol
  - California State Parks
  - County of Marin
    - Emergency Services, Planning, Sheriff's Office
  - Western Transportation Institute



YOUR AMERICA

#### **Complications**

\*Balancing the needs and goals of multiple agencies

#### PCMS must

♣Lessen congestion at parking sites and on roads to sites

#### Without

- ♣Simply moving congestion elsewhere in the county
- ♣Deterring visitors entirely from visiting
- \*Confusing visitors who are unfamiliar with the area
- ♣Causing slowing and crashes on US 101
- ♣ Negatively impacting areas economically dependent on tourism



# **Other Complications**

YOUR AMERICA

- Introducing new technology to unfamiliar staff
- \* Defining GGNRA's own internal goals for project
- \* Defining the planning steps involved
- \* Approving and processing permits, MOUs, and other paperwork



This is not an approved message!



EXPERIENCE YOUR AMERICA

#### **Lessons Learned**

#### •Sign technology

- \*Solar powered, cell-capable signs eliminate need for additional infrastructure, allow for remote operations, promote sustainable solutions
- \*Signs should permit automatic time-out of messages
- \*Signs can be a pleasing color or design
- \*Understand limitations of changeable message signs

#### Operations

- \*Centralize operations through a dispatch office
- \*Identify clear roles and responsibilities for personnel involved
- \*Develop prioritization scheme for messages



#### **More Lessons Learned**

EXPERIENCE YOUR AMERICA

#### •Planning an ITS Project involves

- \* Paperwork
  - \*Memorandum of Understanding
  - \*Encroachment permit for state ROW
- \* Location scouting & evaluation
- \* Message development/approval\*Setting up cell phone service to signs
- \* Creating an Operational Guide\*Preparing evaluation criteria
- \* Training
- ~Review of all of the above by partner agencies~
- \* Scheduling implementation and evaluation





- Status of project
  - Deployment planned for April 2005
  - Evaluation planned for Fall 2005
  - Looking at additional ITS strategies



YOUR AMERICA

#### Conclusion

 Despite the complications, this project has been a model of inter-agency cooperation!



YOUR AMERICA

I would like to sincerely thank the National Park Foundation and the Ford Motor Company for their support of the Park Transportation Scholar Program.





A program of the National Park Foundation, ANATIONAL PARKS. ORG

Thanks also to Jaime Eidswick and Chris Strong of the Western Transportation Institute and Paul Bignardi at Golden Gate National Recreation Area for their generous help in preparing these materials.