

THE GMP PLANNING PROCESS

estimated

NPS

YOU

**Spring
2009**

Public Open House

Identify concerns, expectations, and comments related to the site with the public, government agencies and other stakeholders

Review newsletter and send us your ideas and concerns

Attend an Open House, learn about the project and voice your ideas and concerns

**Fall/
Winter
2009**

Develop and Present Preliminary Alternatives

Outline different possible futures for the site and provide opportunities for review and comment by public, partners, government agencies and other stakeholders

Review newsletter and send us your ideas and concerns

Attend an Open House and comment on preliminary alternatives

**Spring/
Summer
2010**

Prepare and Distribute a Draft General Management Plan/Environmental Impact Statement

Review the Draft GMP/EIS and provide written comments

Attend an Open House and comment on the Draft GMP/EIS

**Fall
2010**

Revise Draft Plan and Prepare a Final General Management Plan/Environmental Impact Statement

Review the Final GMP/EIS

**Winter
2010**

Implement the Approved Plan

Prepare and issue a "Record of Decision" and implement plan as funding allows

Work with African Burial Ground NM to implement the plan

