

# MAY CARBARYL SPRAYING AGENDA 2011

SUNDAY		MONDAY		TUESDAY		WEDNESDAY		THURSDAY		FRIDAY		SATURDAY	
1	<b>NOT ICE!</b> Please Read the Information Below	2		3		4	AGCG (partially complete)  MPCG: Closed Loops	5	MPCG: Closed Loops (partially complete)	6		7	
8		9		10		11		12		13		14	
15		16	MPCG: Loop B (delayed),  Leiffer Cabin (complete), Deer Haven Housing (complete),	17	*Sprague Lake (complete),  MPCG: Loop B (complete), Closed Loops (complete)	18		19	MPCG: Loop E (Group Loop) (delayed due to snow)	20	MPCG: Loop E (Group Loop) (delayed due to snow)	21	
22		23	GBCG (partially complete)	24	GBCG (complete)  AGCG (Southern Edge) (delayed due to rain)	25	AGCG (Southern Edge) (complete)	26		27	**ORIGINAL END OF SPRAY CONTRACT  **Contract has been extended to June 30 to allow the snow to melt off CRD sites Schedule is pending snow melt	28	
29		30		31									

ROC-Ranger Operations Center

BMVC-Beaver Meadows Visitor Center

MPVC-Moraine Park Visitor Center

MPCG-Moraine Park Camp Ground

AGCG-Aspenglen Camp Ground

GBCG-Glacier Basin Camp Ground

\*Sprague Lake- temporary closure, work should last no longer than 30 minutes, plus time for spray to dry

## GENERAL INFORMATION:

This Calendar is an agenda for spraying Pine trees with Carbaryl to prevent Mountain Pine Beetle attacks.

Carbaryl spraying will only be conducted in areas which are closed to all people and free of pets and vehicles. All doors and windows must be closed.

Weather conditions must be favorable: wind cannot exceed 5mph at eye level; no precipitation within 2 hours of spray application. In consideration of changing weather, sites may need to be rescheduled

This calendar will be updated daily based on spraying accomplishments. The spraying agenda does not generally exceed one week due to long-term weather uncertainty. Dispatch will be updated daily regarding spray plans.

Questions? Contact Garrett Boarts (x1433) or Chris Dahl (x1348).