PLANNING MILESTONES

Identify partners and planning issues	Work with partners to develop themes, visitor experiences (WE ARE HERE)	Identify and describe Trail resources, values
Inventory and assess Trail resources	Seek public input on Trail concepts (FALL 2010)	Develop preliminary management alter-natives
Present alternatives to the public (SPRING 2011)	Refine alternatives and prepare Plan	Distribute Plan for 30-day period (SUMMER 2011)
Revise Plan and issue public response document	Final Plan approved by NPS (FALL 2011)	Distribute Plan and implement