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PARK NAME Death Valley National Park 78 100% NA Number of Material Submittals Required
PACKAGE NO. DEVA-500, Cow Creek Maintenance Facilities, Phase 2 76 97% 100% Submitted to Date
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02110 1.3 Excavation, Removal, and Handling of Hazardous Materials

NA Excavation Safety Plan (Submitted under Section 1360) NA NA NA NA NA NA NA NA X
02120 1.4 Off-Site Transportation and Disposal

Copies of Manifests Signed by Transporter and Disposal Facility 9-Jun-04 X
72 Original Weigh Tickets from Disposal Facility 9-Jun-04 NA NA NA 9-Jun-04 24-Jun-04 24-Jun-04 28-Jun-04 X

Evidence that Transport Vehicles and Drivers are Appropriately Licensed and Permitted to Haul 
Hydrocarbon-Contaminated Waste 

02220 1.3 Removal of Building, Pavement, and Structures
Proposed Methods of Building Demolition
Schedule for Shutting Off Utility Services

02220 1.6 Removal of Buildings, Pavements, and Structures
Project Record Drawings Showing All Abandoned Utilities

02320 1.2 Utility Trenching and Backfilling
23 Procedure for trench dewatering and disposal of fluidized materials removed. 7-Oct-03 NA NA NA 22-Oct-03 27-Oct-03 27-Oct-03 31-Oct-03 X
23A Barricading, Shoring, Cribbing, Bracing, and Sloping Precautions 11-Dec-03 NA NA NA 29-Dec-03 5-Jan-04 5-Jan-04 8-Jan-04 X

02501 1.3 Testing of Water and Sewer Lines
Accuracy Certification

71 Testing Information 2-Jun-04 NA NA NA 2-Jun-04 24-Jun-04 24-Jun-04 28-Jun-04 X
02502 1.2 Utility Line Marking

21 Samples: Strips of Tape and Markers 7-Oct-03 X
21 Materials Certification 7-Oct-03 NA NA NA 22-Oct-03 27-Oct-03 27-Oct-03 31-Oct-03 X

02511 1.4 Water Piping and Appurtenances
14 Manufacturer's Literature and Certificates of Compliance 7-Oct-03 NA NA NA 22-Oct-03 27-Oct-03 27-Oct-03 31-Oct-03 X
14.1 Manufacturer's Installation Instructions or Guide 17-Nov-03 X

DENVER SERVICE CENTER
SUBMITTAL TRACKING FORM

INFORMATIONAL ACTION

14.2 Procedure for cleaning water lines and disposing of fluidized materials removed. 8-Jun-04 NA NA NA 8-Jun-04 24-Jun-04 24-Jun-04 28-Jun-04 X
02517 1.2 Fire Hydrants

Catalog cuts.
Gradation Analysis for Drainage Aggregate
Manufacturer's Data
Certification that Hydrant Complies with AWWA C502-94

1.3 Fire Hydrants - Closeout Submittals
Tools
Spare Parts
Outlet Nozzles
Auxiliary Valve Extension Handles
Operation and Maintenance Data

02620 1.2 Subdrainage
65 Product Data 12-Jan-04 NA NA NA 13-Jan-04 15-Jan-04 15-Jan-04 15-Jan-04 X
65.1 Product Data - Terra-Tex SD Non-Woven High Strength Geo-Textile 19-Feb-04 NA NA NA 24-Feb-04 24-Feb-04 26-Feb-04 4-Mar-04 X

02725 1.2 Aggregate Base Course
70 Certified Weight Tickets, One Copy Per Load (Truck No. - Daily Report) 25-May-04 NA NA NA 26-May-04 24-Jun-04 24-Jun-04 28-Jun-04 X

Material Certification, if from Commercial Source
02740 1.5 Asphalt Pavement

68 Product Information and Mix Design 27-Jan-04 NA NA NA 10-Feb-04 12-Feb-04 12-Feb-04 17-Feb-04 X
68 Product Certification 27-Jan-04 NA NA NA 10-Feb-04 12-Feb-04 12-Feb-04 17-Feb-04 X
68.1 Weight Slips 2-Jun-04 NA NA NA 2-Jun-04 24-Jun-04 24-Jun-04 28-Jun-04 X

02765 1.2 Traffic Markings
22 Materials Certificate 7-Oct-03 NA NA NA 22-Oct-03 27-Oct-03 27-Oct-03 31-Oct-03
22A Materials Certificate 17-Nov-03 NA NA NA 20-Nov-03 1-Dec-03 1-Dec-03 2-Dec-03 X

02778 1.2 Concrete Walks, Curbs, and Gutters
26 Concrete Mix Design 10-Nov-03 14-Nov-03 5 NA 17-Dec-03 5-Jan-04 5-Jan-04 8-Jan-04 X

Description of Machines Proposed for Concrete Extruding or Slip-Forming
02785 1.4 Site Stonework

49 Product Data 17-Nov-03 NA NA NA 25-Nov-03 1-Dec-03 1-Dec-03 2-Dec-03 X
49 Sample: Stone Pavers 17-Nov-03 NA NA NA 25-Nov-03 1-Dec-03 1-Dec-03 2-Dec-03 X

Sample: Colored pointing mortar and grout.
Sample: Sealant

02821 1.3 Ornamental Gates
61 Shop Drawings 11-Dec-03 12-Dec-03 5 NA 6-Jan-04 13-Jan-04 13-Jan-04 15-Jan-04
61 Product Data 11-Dec-03 12-Dec-03 5 NA 6-Jan-04 13-Jan-04 13-Jan-04 15-Jan-04 X

Sample: Color Selection for Polyester Finishes
02846 1.2 Concrete Wheel Stops

10 Manufacturer's Data, if from a Commercial Source 7-Oct-03 NA NA NA 22-Oct-03 27-Oct-03 27-Oct-03 31-Oct-03 X
03300 1.3 Cast-in-Place Concrete

26 Placing Drawings 10-Nov-03 14-Nov-03 5 NA 17-Dec-03 5-Jan-04 5-Jan-04 8-Jan-04 X
26 Batching and Hauling Plan 10-Nov-03 14-Nov-03 5 NA 17-Dec-03 5-Jan-04 5-Jan-04 8-Jan-04 X
26 Masonry Dowel Location Plan 10-Nov-03 14-Nov-03 5 NA 17-Dec-03 5-Jan-04 5-Jan-04 8-Jan-04 X
26A Rebar Certifications 12-Jan-04 NA NA NA 13-Jan-04 15-Jan-04 15-Jan-04 15-Jan-04 X

04100 1.2 Mortar
Samples: Dry Mortar Materials; Cured Mortar

13 Materials Certificate 27-Oct-03 NA NA NA 27-Oct-03 27-Oct-03 27-Oct-03 31-Oct-03 X
13 Test Reports 27-Oct-03 NA NA NA 27-Oct-03 27-Oct-03 27-Oct-03 31-Oct-03 X

04201 1.3 Masonry Work
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Shop Drawings
Samples: Masonry Units
Manufacturer's Literature: Admixtures

28 Materials Certification 27-Oct-03 NA NA NA 27-Oct-03 27-Oct-03 27-Oct-03 31-Oct-03 X
Test Reports

28.1 Proposed Hot and Cold Weather Construction Procedures 17-Nov-03 NA NA NA 20-Nov-03 1-Dec-03 1-Dec-03 2-Dec-03 X
Description of Grouting Method
Grout Mix Design

04720 1.3 Cast Stone
56 Shop Drawings 10-Dec-03 12-Dec-03 5 NA 14-Jan-04 22-Jan-04 26-Jan-04 26-Jan-04 X
56B Shop Drawings - Window Type T 12-Jan-04 NA NA NA 13-Jan-04 15-Jan-04 15-Jan-04 15-Jan-04 X
56 Samples: Cast Stone 10-Dec-03 12-Dec-03 5 NA 14-Jan-04 22-Jan-04 26-Jan-04 26-Jan-04 X
56 Samples: Colored Mortar 10-Dec-03 12-Dec-03 5 NA 14-Jan-04 22-Jan-04 26-Jan-04 26-Jan-04 X

05120 1.4 Structural Steel
62 Shop Drawings 11-Dec-03 12-Dec-03 5 NA 30-Dec-04 13-Jan-04 13-Jan-04 15-Jan-04 X
62 Manufacturer's Literature: Shop Primer Paint 11-Dec-03 12-Dec-03 5 NA 30-Dec-04 13-Jan-04 13-Jan-04 15-Jan-04 X

05311 1.3 Steel Roof Deck
Shop Drawings
Manufacturer's Literature: Specifications and Load Tables

05400 1.3 Cold-Formed Metal Framing
Shop Drawings and Erection Diagrams
Mill Certificates
Welder Certificates

05500 1.3 Metal Fabrications
60 Shop Drawings 11-Dec-03 12-Dec-03 5 NA 13-Jan-04 15-Jan-04 15-Jan-04 15-Jan-04

Samples for Each Type and Finish
06100 1.2 Rough Carpentry

Material Certificates
2 Truss Shop Drawings (CC-118) 7-Oct-03 31-Oct-03 5 2 (12-3-03) 6-Jan-04 22-Jan-04 26-Jan-04 26-Jan-04 X
2.1 Truss Shop Drawings (CC-316) 7-Oct-03 31-Oct-03 5 3 (12-3-03) 4-Feb-04 12-Feb-04 12-Feb-04 17-Feb-04 X
2.2 Truss Shop Drawings (CC-118 and CC-316) 2-Feb-04 6-Feb-04 5 NA 9-Feb-04 12-Feb-04 12-Feb-04 17-Feb-04 X
2.3 Simpson Hardware and Hilti Anchoring Systems 2-Feb-04 6-Feb-04 5 NA 9-Feb-04 12-Feb-04 12-Feb-04 17-Feb-04 X

06102 1.2 Wood Treatment
25 Manufacturer's Written Recommendations for Application of Wood Treatments 7-Oct-03 NA NA NA 22-Oct-03 27-Oct-03 27-Oct-03 31-Oct-03 X
25A Manufacturer's Written Recommendations for Application of Wood Treatments 10-Jun-04 NA NA NA 10-Jun-04 24-Jun-04 24-Jun-04 28-Jun-04 X

06402 1.3 Interior Architectural Woodwork
63 Product Data 7-Jan-04 9-Jan-04 5 NA 14-Jan-04 22-Jan-04 26-Jan-04 26-Jan-04 X
63 Shop Drawings 7-Jan-04 9-Jan-04 5 NA 14-Jan-04 22-Jan-04 26-Jan-04 26-Jan-04 X
63 Hardware 7-Jan-04 9-Jan-04 5 NA 14-Jan-04 22-Jan-04 26-Jan-04 26-Jan-04 X
63 Sample: Shop-Applied Opaque Finishes 7-Jan-04 NA NA NA 9-Jan-04 22-Jan-04 26-Jan-04 26-Jan-04 X

Sample: Plastic Laminates
Sample: Lumber and Panel Products with Shop-Applied Opaque Finish
Sample: Plastic-Laminate-Clad Panel Products 
Sample: Corner Pieces
Sample: Exposed Cabinet Hardware and Accessories

63A Product Certificates 9-Jun-04 NA NA NA 9-Jun-04 24-Jun-04 24-Jun-04 28-Jun-04 X
63 Qualification Data 7-Jan-04 9-Jan-04 5 NA 14-Jan-04 22-Jan-04 26-Jan-04 26-Jan-04 X

07100 1.4 Cold Fluid-Applied Waterproofing
11 Product Data 7-Oct-03 NA NA NA 22-Oct-03 27-Oct-03 27-Oct-03 31-Oct-03 X

Shop Drawings
11B Installer Certificates 26-Apr-04 NA NA NA 27-Apr-04 6-May-04 6-May-04 6-May-04 X

Product Test Reports
11B Sample Warrenty 26-Apr-04 NA NA NA 27-Apr-04 6-May-04 6-May-04 6-May-04 X

07190 1.2 Water Repellents
46 Product Data 17-Nov-03 NA NA NA 20-Nov-03 1-Dec-03 1-Dec-03 2-Dec-03 X
46A Certification of VOC 25-Nov-03 NA NA NA 25-Nov-03 1-Dec-03 1-Dec-03 2-Dec-03 X

Quality Assurance Submittals - Close-Out
Operation and Maintenance Data - Close-Out
Warranty - Close-Out

07210 1.3 Building Insulation
9B Insulation Certification 25-May-04 NA NA NA 26-May-04 24-Jun-04 24-Jun-04 28-Jun-04 X
9 Product Data 7-Oct-03 NA NA NA 22-Oct-03 27-Oct-03 27-Oct-03 31-Oct-03
9A Product Data 10-Nov-03 NA NA NA 20-Nov-03 1-Dec-03 1-Dec-03 2-Dec-03 X

07260 1.2 Vapor Retarder
24 Manufacturer's Installation Instructions and Recommendations 7-Oct-03 NA NA NA 22-Oct-03 27-Oct-03 27-Oct-03 31-Oct-03 X

07600 1.2 Flashing and Sheet Metal
69 Shop Drawings 21-Apr-04 22-Apr-04 5 NA 27-Apr-04 5-May-04 6-May-04 6-May-04 X
69 Samples: Sheet Metal Material 21-Apr-04 22-Apr-04 6 NA 28-Apr-04 5-May-04 6-May-04 6-May-04 X
69 Manufacturer's Literature 21-Apr-04 22-Apr-04 5 NA 27-Apr-04 5-May-04 6-May-04 6-May-04 X

07610 1.3 Sheet Metal Roofing
67 Shop Drawings 12-Jan-04 16-Jan-04 5 NA 5-Feb-04 18-Feb-04 18-Feb-04 19-Feb-04 X
67 Samples: Sheet Metal Panel and Accessories 12-Jan-04 NA NA NA 13-Jan-04 18-Feb-04 18-Feb-04 19-Feb-04 X
67 Manufacturer's Literature 12-Jan-04 16-Jan-04 5 NA 5-Feb-04 18-Feb-04 18-Feb-04 19-Feb-04 X
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07900 1.3 Sealants
15 Manufacturer's Technical Data and Application Instructions 7-Oct-03 31-Oct-03 5 NA 12-Dec-03 5-Jan-04 5-Jan-04 8-Jan-04 X
15 Samples: Sealant Colors 20-Oct-03 31-Oct-03 5 NA 12-Dec-03 5-Jan-04 5-Jan-04 8-Jan-04 X

08100 1.3 Aluminum Doors
1 Shop Drawings 7-Oct-03 31-Oct-03 5 NA 12-Dec-03 5-Jan-04 5-Jan-04 8-Jan-04 X
1.1 Shop Drawings 25-Nov-03 1-Dec-04 5 NA 13-Jan-04 15-Jan-04 15-Jan-04 15-Jan-04 X
1 Product Data 7-Oct-03 31-Oct-03 5 NA 12-Dec-03 5-Jan-04 5-Jan-04 8-Jan-04 X
1.1 Product Data 25-Nov-03 1-Dec-04 5 NA 13-Jan-04 15-Jan-04 15-Jan-04 15-Jan-04 X
43A Samples: Finishes 26-Feb-04 NA NA NA 2-Feb-04 3-Mar-04 3-Mar-04 4-Mar-04 X

08110 1.3 Steel Doors and Frames
3 Shop Drawings 7-Oct-03 31-Oct-03 5 NA 12-Dec-03 5-Jan-04 5-Jan-04 8-Jan-04 X
3 Manufacturer's Catalog Cuts and Installation Recommendations 7-Oct-03 31-Oct-03 5 NA 12-Dec-03 5-Jan-04 5-Jan-04 8-Jan-04 X
3 Door Schedule 7-Oct-03 31-Oct-03 5 NA 12-Dec-03 5-Jan-04 5-Jan-04 8-Jan-04 X

08210 1.3 Architectural Wood Flush Doors
4.1 Shop Drawings 30-Mar-04 1-Apr-04 5 NA 12-Apr-04 21-Apr-04 27-Apr-04 27-Apr-04 X
4 Manufacturer's Data 7-Oct-03 31-Oct-03 5 NA 12-Dec-03 5-Jan-04 5-Jan-04 8-Jan-04 X

08361 1.5 Sectional Overhead Doors
Product Data

12 Shop Drawings: Wiring Diagrams 7-Oct-03 31-Oct-03 5 NA 12-Dec-03 5-Jan-04 5-Jan-04 8-Jan-04 X
12A Framing and Pad Details and lift Clearance Track 17-Mar-04 NA NA NA 30-Mar-04 31-Mar-04 31-Mar-04 8-Apr-04 X

Sample: Frame
Sample: Panel

12B Installer Certificates 2-Jun-04 NA NA NA 2-Jun-04 24-Jun-04 24-Jun-04 28-Jun-04 X
12B Manufacturer's Certificates 2-Jun-04 NA NA NA 2-Jun-04 24-Jun-04 24-Jun-04 28-Jun-04 X

08520 1.3 Aluminum Windows
1 Shop Drawings 7-Oct-03 31-Oct-03 5 NA 12-Dec-03 5-Jan-04 5-Jan-04 8-Jan-04 X
1.1 Shop Drawings 25-Nov-03 1-Dec-04 5 NA 13-Jan-04 15-Jan-04 15-Jan-04 15-Jan-04 X
1 Product Data 7-Oct-03 31-Oct-03 5 NA 12-Dec-03 5-Jan-04 5-Jan-04 8-Jan-04 X
1.1 Product Data 25-Nov-03 1-Dec-04 5 NA 13-Jan-04 15-Jan-04 15-Jan-04 15-Jan-04 X
43A Samples: Finishes 26-Feb-04 NA NA NA 2-Feb-04 3-Mar-04 3-Mar-04 4-Mar-04 X

08553 1.5 Wood Windows

42 Shop Drawings 9-Nov-03 13-Nov-03 4 NA

12/12/2003 
(Sent back to 

ARG - 
12/31/03) 12-Jan-04 12-Jan-04 14-Jan-04 X

43 Manufacturer's Literature 10-Nov-03 14-Nov-03 5 NA

12/12/2003 
(Sent back to 

ARG - 
12/31/03) 13-Jan-04 13-Jan-04 15-Jan-04 X

43 Test Reports 10-Nov-03 14-Nov-03 5 NA

12/12/2003 
(Sent back to 

ARG - 
12/31/03) 13-Jan-04 13-Jan-04 15-Jan-04 X

43 Sample: Colors of Exterior Aluminum Finish 10-Nov-03 14-Nov-03 5 NA

12/12/2003 
(Sent back to 

ARG - 
12/31/03) 13-Jan-04 13-Jan-04 15-Jan-04

43A Sample: Colors of Exterior Aluminum Finish 26-Feb-04 NA NA NA 2-Feb-04 3-Mar-04 3-Mar-04 4-Mar-04 X
08710 1.2 Finish Hardware

18 Hardware Schedule 7-Oct-03 31-Oct-03 5 NA 17-Dec-03 5-Jan-04 5-Jan-04 8-Jan-04 X
Templates

08710 1.4 Finish Hardware - Closeout Submittals
Operating Tools
Keys
Operation and Maintenance Data

09251 1.3 Gypsum Wallboard
17 Manufacturer's Technical Literature and Installation Instructions 7-Oct-03 NA NA NA 22-Oct-03 27-Oct-03 27-Oct-03 31-Oct-03
17A Manufacturer's Technical Literature and Installation Instructions 10-Nov-03 NA NA NA 20-Nov-03 1-Dec-03 1-Dec-03 2-Dec-03 X

09310 1.6 Ceramic Tile 
50 Samples 11-Dec-03 NA NA NA 29-Dec-03 5-Jan-04 5-Jan-04 8-Jan-04 X
50 Manufacturer's Literature 11-Dec-03 NA NA NA 29-Dec-03 5-Jan-04 5-Jan-04 8-Jan-04 X
50 Certification 11-Dec-03 NA NA NA 29-Dec-03 5-Jan-04 5-Jan-04 8-Jan-04 X

09310 1.6 Ceramic Tile - Closeout Submittals
Extra Stock
Maintenance Data 

09650 1.2 Resilient Flooring
58 Samples: Floor Covering Material and Base Material 11-Dec-03 NA NA NA 29-Dec-03 5-Jan-04 5-Jan-04 8-Jan-04 X

09650 1.5 Resilient Flooring - Closeout Submittals
Maintenance Manuals
Extra Stock

09680 1.2 Carpeting
59 Samples: Carpeting 11-Dec-03 NA NA NA 29-Dec-03 5-Jan-04 5-Jan-04 8-Jan-04 X

09680 1.3 Carpeting - Closeout Submittals
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Extra Stock
Maintenance Data

09901 1.4 Painting
66 Material List 5-Feb-04 NA NA NA 17-Feb-04 18-Feb-04 18-Feb-04 19-Feb-04 X
66 Manufacturer's Information 5-Feb-04 NA NA NA 17-Feb-04 18-Feb-04 18-Feb-04 19-Feb-04 X
66 Sample: Manufacturer's Color Charts 5-Feb-04 NA NA NA 17-Feb-04 18-Feb-04 18-Feb-04 19-Feb-04 X
66 Sample: Paint Applied on Same Surface Material as will be Used in the Work 6-Feb-04 NA NA NA 17-Feb-04 18-Feb-04 18-Feb-04 19-Feb-04 X
66A Manufacturer's Information 17-Mar-04 NA NA NA 30-Mar-04 31-Mar-04 31-Mar-04 8-Apr-04 X
66A Sample: Paint Applied on Same Surface Material as will be Used in the Work 17-Mar-04 NA NA NA 30-Mar-04 31-Mar-04 31-Mar-04 8-Apr-04 X

09901 1.11 Painting - Closeout Submittals
One Quart of Each Type and Color of Paint Used
Maintenance Data

10200 1.4 Metal Louvers
44 Product Data 17-Nov-03 NA NA NA 20-Nov-03 1-Dec-03 1-Dec-03 2-Dec-03 X

Sample: Each Required Finish
44 Shop Drawings 17-Nov-03 NA NA NA 20-Nov-03 1-Dec-03 1-Dec-03 2-Dec-03 X

10440 1.2 Interior Signs
45 Product Data 17-Nov-03 NA NA NA 29-Dec-03 5-Jan-04 5-Jan-04 8-Jan-04
45A Product Data 19-Jan-04 NA NA NA 21-Jan-04 22-Jan-04 26-Jan-04 26-Jan-04 X

Samples
10800 1.2 Toilet and Bath Accessories

5 Manufacturer's Data 7-Oct-03 NA NA NA 22-Oct-03 27-Oct-03 27-Oct-03 31-Oct-03 X
10800 1.7 Toilet and Bath Accessories - Closeout Submittals

Keysy
Operation and Maintenance Data
Toilet and Bath Accessory Schedule Listing

11452 1.2 Kitchen Appliances
6 Product Data 7-Oct-03 NA NA NA 22-Oct-03 27-Oct-03 27-Oct-03 31-Oct-03 X

11458 1.2 Telescoping Access Ladder - Deleted
8 Product Data 7-Oct-03 NA NA NA 22-Oct-03 27-Oct-03 27-Oct-03 31-Oct-03 X

Shop Drawings 7-Oct-03 NA NA NA 22-Oct-03 27-Oct-03 27-Oct-03 31-Oct-03 X
12500 1.3 Window Treatments

7 Product Data: Horizontal Louver Blinds 7-Oct-03 NA NA NA 22-Oct-03 27-Oct-03 27-Oct-03 31-Oct-03 X
7 Shop Drawings 7-Oct-03 NA NA NA 22-Oct-03 27-Oct-03 27-Oct-03 31-Oct-03 X
7 Samples: Horizontal Louver Blinds 7-Oct-03 NA NA NA 22-Oct-03 27-Oct-03 27-Oct-03 31-Oct-03 X
7.1 Schedule: Horizontal Louver Blinds 9-Jun-04 NA NA NA 9-Jun-04 24-Jun-04 24-Jun-04 28-Jun-04 X

Maintenance Data - Close-Out
13800 3.1 Fuel Island Upgrade - Closeout Documentation

27 Manufacturer's Installation Checklists - UST System Equipment 27-Oct-03 31-Oct-03 5 NA 23-Jan-04 3-Feb-04 4-Feb-04 5-Feb-04 X
Manufacturer's Data
Piping Closure Report
Certification
Manufacturer's Installation and Setup Checklists - Electronic Overfill Prevention Device
Permits and Certifications
As-Built Construction Drawings
Piping Test Results
Amended Tank Registration Form
Release of Liens
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13800 3.1 Fuel Island Upgrade
27.1 20,000 Gallon, Double Wall, Multi-Compartment, Fiberglass Fuel Tank - XERXES 13-Apr-04 13-Apr-04 NA Electronic 14-Apr-04 19-Apr-04 19-Apr-04 21-Apr-04 X

Double Wall Tank Brochure, XERXES 13-Apr-04 13-Apr-04 NA Electronic 14-Apr-04 19-Apr-04 19-Apr-04 21-Apr-04 X
Double Wall Warranty, XERXES 13-Apr-04 13-Apr-04 NA Electronic 14-Apr-04 19-Apr-04 19-Apr-04 21-Apr-04 X

27.2 Shop Drawings 14-Jun-04 18-Jun-04 NA 5 23-Jun-04 24-Jun-04 28-Jun-04 8-Jul-04 X
15010 3.2 Mechanical General Provisions

NA
List of Mechanical Equipment Manufacturer's, Material Suppliers, and Subcontractors - Within 2 
Months of NTP NA NA NA NA NA NA NA NA X

15060 1.4 Piping and Accessories
Shop Drawings (As-Builts)

29 Plumbing
Manufacturer's Data - Cast Iron Pipe, Copper Tubing, Pipe Insulation, Roll Jacketing, Insulation 
Covers, Insulated Fitting Covers and Jacketing, 10-Nov-03 14-Nov-03 5 NA 2-Dec-03 5-Jan-04 5-Jan-04 8-Jan-04 X

29.1 HVAC Manufacturer's Data - Copper Tubing 10-Nov-03 14-Nov-03 5 NA 23-Feb-04 3-Mar-04 3-Mar-04 4-Mar-04 X
Test Reports

29A Brazing and Welding Certifications 9-Jun-04 NA NA NA 9-Jun-04 24-Jun-04 24-Jun-04 28-Jun-04 X
15100 1.3 Valves (Included in Plumbing Submittal)

29 Product Data 10-Nov-03 14-Nov-03 5 NA 2-Dec-03 5-Jan-04 5-Jan-04 8-Jan-04 X
15140 1.3 Supports, Hangers, Anchors, and Sleeves

32 Shop Drawings 10-Nov-03 14-Nov-03 5 NA 23-Feb-04 3-Mar-04 3-Mar-04 4-Mar-04 X
32 Product Data 10-Nov-03 14-Nov-03 5 NA 23-Feb-04 3-Mar-04 3-Mar-04 4-Mar-04 X
32 Details of Hangers, Anchors, and Supports 10-Nov-03 14-Nov-03 5 NA 23-Feb-04 3-Mar-04 3-Mar-04 4-Mar-04 X

15150 1.3 Access Doors in General Construction
Shop Drawings (As-Builts)

33 Manufacturer's Data 10-Nov-03 14-Nov-03 5 NA 18-Nov-03 3-Mar-04 3-Mar-04 4-Mar-04 X
15170 1.3 Electric Motors (Included in Sectional Overhead Door Submittal)

12 Motor Efficiencies 7-Oct-03 31-Oct-03 5 NA 12-Dec-03 5-Jan-04 5-Jan-04 8-Jan-04 X

12
Certified Dimensions, Insulation Class, NEMA Frame Size, Materials of Construction, Base 
Details, and Mounting Details 7-Oct-03 31-Oct-03 5 NA 12-Dec-03 5-Jan-04 5-Jan-04 8-Jan-04 X

15190 1.3 Systems Identification
Shop Drawings - Close-Out (Verify with BCS)

34 Product Data 10-Nov-03 NA NA NA 18-Nov-03 3-Mar-04 3-Mar-04 4-Mar-04 X
Maintenance Manuals - Close-Out

15240 1.3 Vibration Isolation and Seismic Restraints - Deleted
35 Manufacturer's Data 10-Nov-03 14-Nov-03 5 NA 24-Feb-04 3-Mar-04 3-Mar-04 4-Mar-04

Shop Drawings
15250 1.3 Insulation

36 Product Data 10-Nov-03 NA NA NA 18-Nov-03 3-Mar-04 3-Mar-04 4-Mar-04 X
Details of Sheet Metal Boxes 

15400 2.3 Domestic Water Systems
30 Manufacturer's Data 10-Nov-03 14-Nov-03 5 NA 2-Dec-03 5-Jan-04 5-Jan-04 8-Jan-04 X
30A Instantaneous Water Heater Information 19-Jan-04 NA NA NA 21-Jan-04 22-Jan-04 26-Jan-04 26-Jan-04 X

15440 2.1 Plumbing Fixtures
31 Manufacturer's Data 10-Nov-03 NA NA NA 12-Nov-03 5-Jan-04 5-Jan-04 8-Jan-04 X

15470 2.1 Fire Protection Systems
64 Manufacturer's Data 7-Jan-04 9-Jan-04 5 NA 20-Jan-04 3-Feb-04 4-Feb-04 5-Feb-04
64A Product Data CC-118 and CC-316 26-Feb-04 27-Feb-04 5 NA 29-Mar-04 31-Mar-04 31-Mar-04 6-Apr-04 X
64A Plans CC-118 and CC-316 26-Feb-04 27-Feb-04 5 NA 29-Mar-04 31-Mar-04 31-Mar-04 6-Apr-04 X
64A Calculations CC-118 and CC-316 26-Feb-04 27-Feb-04 5 NA 29-Mar-04 31-Mar-04 31-Mar-04 6-Apr-04 X

15733 1.3 Direct/Indirect Evaporative Coolers
37 CC118 Manufacturer's Data (MasterCool  CC-118) 10-Nov-03 14-Nov-03 5 NA 23-Feb-04 3-Mar-04 3-Mar-04 4-Mar-04 X
37 CC316 Manufacturer's Data (Split Cooling System CC-316) 10-Nov-03 14-Nov-03 5 NA 23-Feb-04 3-Mar-04 3-Mar-04 4-Mar-04
37.1 Manufacturer's Data (10-Ton Trane Heat Pump Unit CC-316) 2-Apr-04 2-Apr-04 Electronic NA 25-Apr-04 5-May-04 6-May-04 6-May-04 X
37.2 Honeywell Thermostat Alternate 21-Apr-04 22-Apr-04 3 NA 5-May-04 24-Jun-04 24-Jun-04 28-Jun-04 X
37 Thermostat 10-Nov-03 14-Nov-03 5 NA 23-Feb-04 3-Mar-04 3-Mar-04 4-Mar-04 X
37 Unit Heater 10-Nov-03 14-Nov-03 5 NA 23-Feb-04 3-Mar-04 3-Mar-04 4-Mar-04 X

15800 1.3 Ductwork
38 Product Data - Duct Seal, Elbows, Spiral Pipe, Flexible Connectors, 40 Degree Fittings 10-Nov-03 14-Nov-03 5 NA 24-Feb-04 3-Mar-04 3-Mar-04 4-Mar-04 X
38A Shop Drawings (CC-118) 26-Feb-04 27-Feb-04 5 NA 17-Mar-04 31-Mar-04 31-Mar-04 8-Apr-04 X
38.1 Shop Drawings (CC-118) 1-Apr-04 5 NA 25-Apr-04 5-May-04 6-May-04 6-May-04 X
38.2 Shop Drawings (CC-316) 5-Apr-04 6-Apr-04 Electronic NA 25-May-04 24-Jun-04 24-Jun-04 28-Jun-04 X
38.3 Shop Drawings (CC-316) 21-Apr-04 22-Apr-04 3 NA 6-May-04 18-May-04 19-May-04 20-May-04 X

Proposed Method of Mounting
15880 1.3 Air Filters and Cleaners

39 Manufacturer's Data 10-Nov-03 NA NA NA 20-Nov-03 3-Mar-04 3-Mar-04 4-Mar-04 X

39
Materials of Construction, Joining and Fastening Details for Filters, Frames, and Holding 
Assemblies 10-Nov-03 NA NA NA 20-Nov-03 3-Mar-04 3-Mar-04 4-Mar-04 X

39 Shop Drawings 10-Nov-03 NA NA NA 20-Nov-03 3-Mar-04 3-Mar-04 4-Mar-04 X
15910 1.3 Dampers

40 Regulator Information (Not required.) 10-Nov-03 14-Nov-03 5 NA 23-Feb-04 3-Mar-04 3-Mar-04 4-Mar-04 X
Performance Data
Smoke Damper and Combination Fire/Smoke Damper Schedule (As-Builts)

15940 1.3 Air Outlets and Inlets
41 Manufacturer's Data 10-Nov-03 NA NA NA 18-Nov-03 3-Mar-04 3-Mar-04 4-Mar-04
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41 Manufacturer's Data (Approved by Park - Field Memo Dated 1-20-04) 20-Jan-04 NA NA NA NA NA NA NA X
Sample: Product Accessories
Sample: Color and Finish
Schedule of Sizes and Model Numbers (As-Builts)

15990 1.5 Mechanical Systems Balancing
42 Information for LA Air Balance Co., Inc. 10-Nov-03 NA NA NA 18-Nov-03 3-Mar-04 3-Mar-04 4-Mar-04 X

Excerpts from Recent Previous Final Balancing Reports
Calibration Certifications

15990 3.4 Mechanical Systems Balancing - Balancing Report
Balancing Report - Close-Out

16010 3.2 Electrical General Provisions

NA
List of Electrical Equipment Manufacturer's, Material Suppliers, and Subcontractors - Within 2 
Months of NTP NA NA NA NA NA NA NA NA X

16030 1.4 Vibration Isolation and Seismic Restraints - Deleted
Product Data
Shop Drawings
Seismic Restraint Calculations
Field Inspection Report

16110 1.2 Raceways and Boxes
51 Product Data: Modular Wiring Systems 10-Dec-03 12-Dec-03 5 NA 6-Jan-04 13-Jan-04 13-Jan-04 15-Jan-04 X

Shop Drawings: Modular Wiring Systems (As-Builts)
16120 1.4 600V Wire and Cable

52 Product Data 10-Dec-03 12-Dec-03 5 NA 6-Jan-04 13-Jan-04 13-Jan-04 15-Jan-04 X
Field Test Reports - Close-Outp

16140 1.4 Wiring Devices
53 Product Data 10-Dec-03 12-Dec-03 5 NA 6-Jan-04 13-Jan-04 13-Jan-04 15-Jan-04
53A Weatherproof Motion Sensor and Photocell 10-Mar-04 12-Mar-04 5 NA 16-Mar-04 31-Mar-04 31-Mar-04 8-Apr-04 X

Shop Drawings (As-Builts)
16462 1.4 Power Line Conditioners (Deleted Per Park's Direction - 4/29/04)

57 Product Data 10-Dec-03 12-Dec-03 5 NA 6-Jan-04 13-Jan-04 13-Jan-04 15-Jan-04
Factory Test Reports
Shop Drawings

16470 1.4 Panelboards
54 Product Data 10-Dec-03 12-Dec-03 5 NA 6-Jan-04 13-Jan-04 13-Jan-04 15-Jan-04 X
54 Shop Drawings: Branch Panelboards 10-Dec-03 12-Dec-03 5 NA 6-Jan-04 13-Jan-04 13-Jan-04 15-Jan-04 X
54 Shop Drawings: Distribution Panels 10-Dec-03 12-Dec-03 5 NA 6-Jan-04 13-Jan-04 13-Jan-04 15-Jan-04 X

16500 1.4 Luminaires and Accessories
55 Product Data 10-Dec-03 12-Dec-03 5 NA 6-Jan-04 13-Jan-04 13-Jan-04 15-Jan-04
55 Shop Drawings 10-Dec-03 12-Dec-03 5 NA 6-Jan-04 13-Jan-04 13-Jan-04 15-Jan-04
55A Fixture Type D for Wet Locations 10-Mar-04 12-Mar-04 5 NA 16-Mar-04 31-Mar-04 31-Mar-04 8-Apr-04 X
55A Fixture Type N 10-Mar-04 12-Mar-04 5 NA 16-Mar-04 31-Mar-04 31-Mar-04 8-Apr-04 X

16680 1.4 Grounding Systems
Field Test Report - Close-Out

16720 1.5 Fire Alarm and Detection System
Minutes of Supplier's Meeting with Fire Department

16 Product Data 5-Nov-03 7-Nov-03 5 NA 19-Nov-03 15-Jan-04 15-Jan-04 15-Jan-04 X
16 Shop Drawings 5-Nov-03 7-Nov-03 5 NA 19-Nov-03 15-Jan-04 15-Jan-04 15-Jan-04 X

17155 1.3 General Outdoor Backbone Cabling Practices
Manufacturer's Product Data Sheets

17156 1.3 Outdoor Copper Twisted Pair Backbone Cabling
47 Manufacturer's Product Data Sheets 17-Nov-03 1-Dec-03 5 NA 12-Dec-03 5-Jan-04 5-Jan-04 8-Jan-04 X
47.1 Cat 5E Protection Products - Protector Pack 505E 26-Apr-04 30-Apr-04 5 NA 7-May-04 18-May-04 19-May-04 20-May-04 X

17157 1.3 Outdoor Optical Fiber Backbone Cabling
48 Manufacturer's Product Data Sheets 17-Nov-03 1-Dec-03 5 NA 12-Dec-03 5-Jan-04 5-Jan-04 8-Jan-04 X
47.2 Cat 5E Protection Products - Test Summary 28-Jun-04 NA NA NA 28-Jun-04

17160 1.3 General Indoor Horizontal Cabling Practices
Manufacturer's Product Data Sheets

17161 1.3 Indoor Unshielded Twisted Pair Horizontal Cabling: 4 Pair
3 Manufacturer's Product Data Sheets 26-Apr-04 30-Apr-04 5 NA 7-May-04 18-May-04 19-May-04 20-May-04 X
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