% of
Submitted
08/01/10 Total % of Total | to Date
PARK NAME 75 100% NA Number of Material Submitt:zls Required
PMIS NO. | Due<2Day] 5 | 11 15% 100% _fSubmitted to Date
CONTRACT NO. Overdue 9 2% 82% Pending
PM 1 1% 9% Approved
COR 1% 9% roved with Notations
CMR
0% i rovelee-Submitta&I Required
0 0% NA Pending Re-Submittals
Supplemental Submittals:
0 I NA I NA |Pending Suplemental Submittals
CTION
Current
Responsib
Informatio Date le Party Due To No. of No. of Date Sent
Submittal nal / Spec. Paragraph [Descriptio Accepted | (Ball In Completed Review |To Review | Copies to | Copies to | Due from | Signed by to
No. Action Item No. Section No. n S SD MD © CS W by CMR Court) Due Date | by CMR | Accepted | Rejected Team Team AIE DSC Reviewer | Reviewer Contractor| Status
1 Action 1 100.0 1.0 Test 15-Jul-10 COR 18-Jul-10  18-Jul-10 30-Jul-10  30-Jul-10  2-Aug-10 5-Aug-10 Pending
1 Action 2 100.0 2.0 Test 15-Jul-10 CMR 18-Jul-10  18-Jul-10 30-Jul-10  30-Jul-10  2-Aug-10  2-Aug-10  5-Aug-10 Pending
1 Action 3 100.0 3.0 Test 15-Jul-10 COR 18-Jul-10  18-Jul-10 30-Jul-10  30-Jul-10  2-Aug-10 5-Aug-10 Pending
1 Action 4 100.0 4.0 Test 15-0ul-10  AE 18-Jul-10  18-Jul-10 EE o Aug-10 5-Aug-10 Pending
2 Action 1 200.0 1.0 Test 20-Jul-10 CMR 23-Jul-10  23-Jul-10 4-Aug-10  30-Jul-10  7-Aug-10  30-Jul-10 10-Aug-10 1-Aug-10 Approved
2 Action 2 200.0 2.0 Test 20-Jul-10 COR 23-Jul-10  23-Jul-10 4-Aug-10  4-Aug-10  7-Aug-10 10-Aug-10  1-Aug-10 Approved with Not
3 Action 1 300.0 1.0 Test 21-Jul-10 AE 24-Jul-10  28-Jul-10 5-Aug-10 8-Aug-10 11-Aug-10 Pending
3 Action 2 300.0 2.0 Test 21-Ju-10  CMR [ 24u-0 | 5-Aug-10 8-Aug-10 11-Aug-10 Pending
3 Action 3 300.0 3.0 Test 30-Jul-10 CMR 2-Aug-10 14-Aug-10 17-Aug-10 20-Aug-10 Pending
4 Action 1 400.0 1.0 Test 30-Jul-10 CMR 2-Aug-10 14-Aug-10 17-Aug-10 20-Aug-10 Pending
4 Action 2 400.0 2.0 Test 1-Aug-10 CMR 4-Aug-10 16-Aug-10 19-Aug-10 22-Aug-10 Pending
5 Informational 29-Jul-10 CMR 1-Aug-10
CMR




