BRIEFING STATEMENT

Great Smoky Mountains National Park
Completion of the Foothills Parkway
March 2009

BACKGROUND:

Congress authorized the Foothills Parkway as a scenic parkway on February 22, 1944 (Public
Law 232). The stated purpose of the Parkway is to provide beautiful vistas of the Great Smoky
Mountains along their northern flank (TN) and to disperse traffic in the area. The entire 72-mile
corridor is administered by Great Smoky Mountains National Park. To date, two discontinuous
segments totaling 22.5 miles are completed and open. The Parkway parallels the Park’s northern
boundary from Chilhowee Lake, TN (Section 8H) to I-40 near Cosby, TN (Section 8A).

Between 1966 and 1970, a 6.4-mile section of road between U.S. Highway 321 in Walland and
Carr Creek (Section 8F), was constructed. In the 1980s, two contracts were awarded for
construction of approximately 10 miles of road (Section 8E). Both projects experienced
structural fill failures and erosion problems that caused the projects to be suspended in 1989, thus
leaving a 1.65-mile segment uncompleted around Caylor Gap which is referred to as the
“missing link.” In the 1990s, a new design was developed by the Federal Highway
Administration (FHWA) to complete the “missing link” using bridges, walls, and fills to
minimize surface disturbance and environmental impacts.

CURRENT STATUS:

Since early 2000, the National Park Service (NPS) and FHWA have worked together to develop
a plan to complete the “missing link.” Three bridges, designated as bridges 8, 9 and 10 and two
road segments, all located on the west end of the “missing link,” have been completed for $20.9
million.

In October 2008, a contract for $3.7 million was awarded for a 1,200-foot long segment of road
on the eastern end of the “missing link.” The project is scheduled to be complete by May 2009.

Funding is available from a combination of SAFETEA-LU (Safe, Accountable, Flexible, and
Efficient Transportation Equity Act: A Legacy of Users) and Park Roads and Parkways Category
Il funding to begin work on a section of roadway in the vicinity of Caylor Gap. This section is
approximately 1,800 feet long and is located east of Bridge 8. This project is currently in design
and should get underway in late 20009.

Preliminary information from FHWA indicates that completion of the “missing link” could be
constructed and paved by 2016, the Centennial of the National Park Service, using a very
aggressive schedule. Full completion of Section 8E and 8 F from Walland to Wears Valley is
estimated to cost $118 million, not including funding currently available or expected.

Once the Walland to Wears Valley sections are constructed and paved, three unfinished
segments, totalling 33.5 miles between Wears Valley and Cosby, would remain. The estimated
cost of their completion is $264 million. Their status is as follows:



Section 8B - In 1999, an Environmental Report for this 14-mile section of parkway was
completed. The project was restarted again 2007 to complete an Environmental Impact
Statement (EIS). However, due to uncertainty about when construction could begin, it became
likely that the environmental compliance would need to be redone by the time funding became
available, so the EIS project was suspended. The total cost for Section 8B was preliminarily
estimated at $107 million.

Section 8C and 8D — No planning work has been done for Section 8C. A draft EIS was
completed in 1995 for Section 8D, but due to lack of funding the project was suspended. Section
8C and 8D are roughly estimated to cost $57 million and $100 million respectively.

NATIONAL PARK SERVICE POSITION:

The NPS supports completion of Section 8E and 8F as its top priority on the Foothills Parkway.
Completion of the Section 8E and 8F (including the “missing link”) would open another 16 miles
of parkway to visitors.

POSITION OF INTERESTED PARTIES:
Leadership of neighboring Tennessee communities and the Tennessee Congressional delegation
support completion of the Parkway.

CONTACT: BoB MILLER, PARK SPOKESMAN, Great Smoky Mountains National Park,
(865) 436-1207. Email: GRSM_SUPERINTENDENT@nps.gov


mailto:GRSM_SUPERINTENDENT@nps.gov
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