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Hamilton Grange Move Update – February 11, 2008
Work is underway in preparation of moving Hamilton Grange National Memorial. The demolition of interior finishes in the basement is almost complete and will continue over the next couple of weeks. Excavations in St. Nicholas Park have been slowed by weather but should resume in the coming days.

We reported in the January update that the Grange could move as early as late March. However, due to the complex nature of the project, we are currently projecting that the house will not be ready for its historic journey until late May.  The move schedule will remain in flux over the coming weeks as the technical details and logistics are refined, and we very much appreciate your patience. As soon as we have specific information about the move dates, route and anticipated street closures, we will issue another update.
If you have any questions, please contact the site supervisor, Albert Atchison, at 212-666-1640. 
If you would like to be removed from the update list, please visit www.nps.gov/hagr, click on “Receive Hamilton Grange Move Updates,” and submit an email with UNSUBSCRIBE in the subject line.  
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