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VANISHING TREASURES YEAR END REPORT
SECTION 1, INTRODUCTION

T

his document provides a report on the
expenditures and accomplishments of
the Vanishing Treasures Program (VT)
in FY 2000. It includes specific information on
expenditure of program funds, an accounting
of preservation treatment projects
implemented in a select number of VT parks,
and it presents a report on personnel that were
hired with VT funds since FY 1998 and their
accomplishments in FY 2000. This document
provides information regarding the proposed
use of funds in FY 2001 and some projections
for FY 2002 and beyond. Finally, it provides an
update on the activities of the Program’s
Advisory and Workgroups.
Specifically, this report contains 7 separate
sections including this introduction. Section 2,
Program Funding, provides a complete
accounting of funding that the program has
received to date and presents a synopsis of
expenditures and accomplishments on a stateby-state basis. Section 3, Projects and Project
Funding, provides a discussion of the use of
funds dedicated to implementing high priority
projects and the management of the Program.
Section 4, Personnel Staffing Priorities,
provides a description of the hiring
accomplishments of the Program and it
presents the list of personnel that is needed
beginning in FY 2002. Section 5, Personnel
Staffing Report, provides a brief description of
the accomplishment of the personnel that were
hired in FY 1998 and 1999. It also includes
information on the personnel that were hired
in FY 2000. Section 6, Project Completion
Report, presents brief summaries of the high
priority preservation projects that were
implemented in FY 2000. Finally, Section 7,
Advisory Group and Workgroup Activities
provides a brief update on the activities and
accomplishments of VT’s Advisory and
Workgroups. To accompany this document, a
Management Summary has been prepared
which is a brief overview of VT and its
accomplishments to date.

Report Compilation
Consistent with the nature of the Program, this
document represents the input and assistance
of several individuals. This document was
compiled by the VT Program Coordinator and
Database Workgroup Leader, Al Remley. Ian
Hough, Archeologist, Flagstaff Areas National
Monuments, proof read selections of this
report and provided editorial comments. The
VT Program Coordinator alone bears the
responsibility for any errors, omissions, or
inaccuracies in what is presented.
Credit for the bulk of the document deservedly
goes to a number of individuals that had the
dubious honor of having to keep track of
either the accomplishments of personnel that
were hired with VT funds in their park, the
projects that were being completed in their
park also with VT funds, or both. Specifically,
the individuals that contributed to the
Personnel Hiring and Project Completion
Reports of this document include the
following::
Terry Nichols, and Charlene Yazzie,
Aztec Ruins National Monument
Eric Brunneman,
Canyonlands National Park
Leo Karpenski,
Canyon de Chelly National
Monument
Dabney Ford and Rachel Anderson,
Chaco Culture National Historical
Park
Angelyn Rivera and Mary Slater,
Bandelier National Monument
Jim Kendrict,
El Malpais National Monument
Larry Ludwig,
Fort Bowie National Historic Site
Regina Heiner and Jeffrey Rust,
Fort Davis National Historic Site
Bob Hartzler,
Fort Union National Monument
Lloyd Masayumtewa and Lyle Balenquah,

Flagstaff Area National Monuments
Melissa Schroder,
Grand Canyon National Park
Chris Goetze,
Glen Canyon National Recreation
Area
Linda Towle, Julie Bell, Kathi Fiero, and Larry
Nordby,
Mesa Verde National Park
Lenny Hempstead,
Montezuma Castle/Tuzigoot National
Monument
Kevin Harper,
Navajo National Monument
Phil Wilson,
Salinas Pueblo Missions National
Monument
Steve Whitesell, Susan Snow, and Mark
Chavez,
San Antonio Missions National
Historical Park
Lee Baiza and Miguel Estrada,
Tonto National Monument
Ann Rasor and David Yubeta,
Tumacacori National Historical Park
Jack Burns,
Zion National Park

VT Web Page
We do want to remind you about VT’s Web
Page. You can find it at
www.cr.nps.gov/aad/vt/vt.htm. You can link
to it from the Archeology and Ethnography
home page at http://www.cr.nps.gov/aad, and
then clicking on the “Conserve and Manage”
page. The web page provides background
information on Vanishing Treasures, why it
was started, a description of Vanishing
Treasures resources, and which parks are
involved. It also contains down-loadable
documents that describe the long-term goals of

the program and the draft standards and
guidelines developed for implementing the
Initiative. Finally, fiscal and program
accounting are provided with the posting of
last years (FY 1999) Year-End Report. This
report will be up and running on the Web Page
shortly.

VT Video
Most of you have seen and many of you have
received a copy of Vanishing Treasures’ second
video. It was put together by Mike Oats of
Anew Inc. in Newark, New Jersey. It is a
wonderfully produced video put together by
Mike without direct compensation. It is an
ideal tool that will allow us to continue to
promote the needs as well as the
accomplishments of the Vanishing Treasures
Program. Please join us in extending our
thanks and appreciation to Mike for his efforts
and valuable contribution to Vanishing
Treasures.

Final Thoughts
It is our hope that you spend some time in
reviewing this document and the separate
Management Summary that has been prepared.
We feel that both documents contain
important information on the expenditures and
accomplishment of VT. These reports clearly
show that significant progress is being made
towards achieving the goals of the Vanishing
Treasures Program.

Vanishing Treasures – FY 2000/2001

Page 4

VANISHING TREASURES YEAR END REPORT
SECTION 2, PROGRAM FUNDING

T

operating budget of slightly less then
$1.4 million for the four years that the
Initiative has received funding.

Table 2.1 provides the total amount
and a breakdown of funding that has
been allocated to VT since FY 1998
through FY 2001. It identifies the
increases that have been provided to
VT over the last four years and where
funds have and will be distributed to
the primary funding components
(projects, program management base
increases for personnel, and).

With the close of FY 2001,
approximately $5,471,000 will have
been available to VT to conduct
projects, hire and train personnel, and
to manage the program. Of that
amount, approximately $2,923,000 will
have been dedicated to completing 48
emergency and high priority projects
in 24 parks, $2,346,000 will have been
used to hire 41 preservation specialists
in 17 parks, this includes replacing an
aging work force and recruiting and
training new individuals, $32,000 will
have been used for training, and
$170,000 will have been devoted to
management of the program. This
works out to roughly 54% of the total
VT budget received to date being
devoted to conducting projects,
approximately 43%
will have been
dedicated to the hiring
of personnel, and 3 %
will have been used
for the management
of the program.

his section provides a detailed
discussion of the utilization of
funding that Vanishing
Treasure has received since FY 1998,
the first fully funded year of the
program. Including funding provided
in FY 2001, the program has received
funding for four straight years, and
efforts are underway to develop a
budget for VT for inclusion in the
President’s FY 2002 budget.

Fort Union National Monument, NM
As can be seen, VT has enjoyed
increases in its budget of that average
to approximately $845,000 over the
last four years. These increase have
made available an average annual

More specific
information regarding
the personnel hired
and the associated
costs, and the projects
that have been
completed, specifically
in FY 2000, can be
found in subsequent
sections of this report.
The following provides a specific
accounting of how VT funding has
been utilized in FY 1998, 1999, and
2000, and what is being proposed for
utilization in FY 2001

Vanishing Treasures - FY 2000/2001
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FY 1998

F

unding for the first year of the
program was $1.0 million. Of
that amount $505,300 was used
to address emergency preservation
projects, $484,700 was used to recruit
and train 11 craftspeople and
preservation specialists in 8 parks, and
$10,000 was used for program
management. Table 2.2 provides a
detail breakdown of the utilization of
funds in FY 1998. A summary on
state-by-state basis is presented below.

New Mexico
In FY 1998, $117,000 was used to hire 3
individuals in 2 parks. This included Aztec
Ruins (2 positions) and Salinas Pueblo
Missions (one position). Approximately
$233,000 was made available to three parks to
conduct high priority projects. The benefiting
parks included Aztec Ruins, Chaco Culture,
and Salinas Pueblo Missions.

Arizona
In FY 1998, $269,000 was used to hire 16
individuals in 5 parks. This included Fort
Bowie (1 position), the Flagstaff Areas (1
position), Navajo (1 position), Tonto (1
position), and Tumacacori (2 positions).
Approximately $272,000 was made available
to 3 parks to conduct high priority projects.
The parks that received project funding
included the Flagstaff Areas, Tonto, and
Tumacacori.

Colorado
In FY 1998, $67,000 was used to recruit and
train 2 individuals at Mesa Verde.

F

unding for the second year of
the program was $1,534,000, an
increase of $987,000 over the
FY 1998 budget. Of that amount,
$741,000 was devoted to hiring 13
individuals in 9 parks, $40,000 was
devoted to the training of personnel
hired in FY 1998, $627,600 was used
to complete 13 projects, $44,400 was
used for project management, and
$81,000 was given to one park as
separate base increase.
Table 2.3 provides a detailed
breakdown on the utilization of FY
1999 funds. A summary of the
utilization of VT funds in FY 1999 on
state-by-state basis is presented below.

New Mexico
Approximately $453,000 was used to hire 8
individuals in 4 parks. This included
Bandelier (2 positions), Chaco Culture (4
positions), El Malpais (1 position), and Salinas
Pueblo Missions (1 position). Approximately
$195,000 was made available to three parks to
conduct high priority projects. The parks
receiving project funding included Aztec,
Chaco, and Salinas Pueblo Missions.
Base increase funds of $13,000, were provided
to Aztec Ruins and Salinas Pueblo Missions to
cover the cost of training for personnel hired
in FY 1998. In addition, separate base
increases totaling $237,000 were provided to
Chaco Culture and Salinas Pueblo Missions.
Chaco Culture dedicated their increase
towards the hiring of VT personnel. Salinas
Pueblo Missions used a portion of the
funding to conduct a preservation project on
one of the parks primary VT resources. The
park used the remaining funds in accordance
with the original intent of the OFS request.

FY 1999

Vanishing Treasures - FY 2000/2001
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Table 2.1 Vanishing Treasures Budget, FY 1998-2001 (In Thousands of Dollars)
FY 1998
Actual
Authorized Budget

Increase
FY 99
Budget

FY 1999
Actual

Increase
FY 00
Budget

FY 2000
Actual

Increase
FY 01
Budget

FY 2001
Actual

Total
Cumulative
VT Budget

1000

987

1987

994

2981

400

3381

Projects

505

123

628

187

815

160

975

2923

Training

32

8

40(1)

[40](2)

32

Management

10

34

44

60

170

Personnel FY 98
(base increases)

453(1)

Additional Base
Increase for 2
parks FY 99
Personnel FY 99
(base increases)

[40](2)
12

56

[453](2)

[453](2)

[453](2)

237(4)

237(1)

[237](2)

[237](2)

585

585(1)

[585](2)

[585](2)

795(1)

[795](2)

Personnel FY 00
(base increases)

795

Personnel FY 01
(base increases)
Total Personnel
(base Increases)
Total

4

236
453(2)
{547}(3)
1000

1315(2)
987

{672}(3)
1534

994

236(1)

2110(2)

2346(2)

2346

{871}(3)
1666

400 {1035}(3)
1271

{3125}(3)
5471

Notes:
(1) Costs for base increases for selected parks
(2) Costs transferred to selected parks as base increases
(3) Enacted budget after base increases have been transferred to benefiting parks.
Represents the sum of the project and program management funds.
(4) $156,000 base increase for one park for personnel. $81,000 park base increase.
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Arizona

FY 2000

Approximately $217,000 was used to recruit
and train 4 individuals in 3 parks. The parks
that hired personnel included Fort Bowie (1),
Flagstaff Areas (1), and Montezuma Castle
(2). Approximately $166,000 was made
available to 5 parks. The parks that received
project funding to conduct high priority
projects included Casa Grande, Grand
Canyon, Navajo, Tonto, and Tumacacori.
Base increase funds of $23,000 were provided
to 4 parks to cover the cost of training for
personnel hired in FY 1998. These parks
included Fort Bowie, Navajo, Tonto, and
Tumacacori.

n FY 2000, the VT budget requested an
increase of $994,000 over the FY 1999
enacted level. Of that amount,
approximately $795,000 was devoted to hiring
13 individuals in 9 parks, $814,600 was
devoted to completing projects, and $56,400
was used for program management. A
detailed breakdown of the FY 2000 budget is
presented in Table 2.4.

Colorado
A base increase of $4,000 was provided to
Mesa Verde to provide permanent funds for
training the permanent staff hired in FY 1998.
In FY 1999, $175,000 was made available to
Mesa Verde to conduct a high priority project.

Texas
In FY 1999, $71,000 was used to recruit and
train 1 individual at San Antonio Missions.
Approximately $10,000 was made available to
Big Bend National Park to conduct a high
priority project.

I

New Mexico
In FY 2000, $113,000 will be used to hire 2
individuals in two parks. The parks include
Salinas Pueblo Mission (1 position) and El
Malpais (1 position). Approximately $235,000
will be made available to conduct high priority
projects in 3 parks. The parks include Chaco
Culture, Fort Union, and Salinas Pueblo
Missions.

Arizona
In FY 2000, $256,000 will be use to hire four
individuals in four parks. The parks include
the Flagstaff Areas (1 position), Grand
Canyon (1 position), Navajo (1 position), and
Tumacacori (1 position). Approximately
$345,000 will be made available to 4 parks to
conduct high priority preservation projects.
The parks that will receive project funding
include Canyon de Chelly, the Flagstaff Areas,
Grand Canyon, and Tumacacori)

Utah
In FY 1999, $65,000 was made available to
Glen Canyon and Hovenweep to conduct
high priority projects.

Wyoming
In FY 1999, $12,700 was made available to
Fort Laramie National Historic Site to
conduct a high priority project.

Colorado
In FY 2000, $261,000 will be used to recruit
and train 4 individuals at Mesa Verde.
Approximately $110,000 will be made
available to Mesa Verde to conduct one high
priority project.

Vanishing Treasures - FY 2000/2001
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Table 2.2. FY 1998 Operating Program

Personnel

Base Increase Amount

Aztec Ruins - 2 positions
Fort Bowie - 1 position
Mesa Verde - 2 positions
Navajo - 1 position
Salinas - 1 position
Tonto - 1 position
Tumacacori - 2 positions
Flagstaff Areas - 1 position
Subtotal

$ 84,000
$ 34,000
$ 67,000
$ 33,000
$ 33,000
$ 51,000
$ 91,000
$ 60,000
$453,000

PROJECTS
FUNDING AMOUNT
Aztec Ruins
Chaco Culture
Flagstaff Areas
Salinas
Tonto
Tumacacori
Sub Total

$ 75,000
$133,300
$125,000
$ 25,000
$125,000
$ 22,000
$505,300

ONE-YEAR TRAINING FUNDS (ALLOTMENT
TO 6

PARKS)

$ 31,700

Program Management
Total Operating Budget

Vanishing Treasures - FY 2000/2001
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TABLE 2.3 FY 1999 OPERATING BUDGET

PERSONNEL
Chaco Culture - 1 positon
Salinas Pueblo Missions - 1 position
San Antonio Missions - 1 position
Montezuma - 2 positions
El Malpais - 1 position
Flagstaff Areas - 1 position
Fort Bowie - position
Bandelier - 2 positions
Sub Total

Training Costs for Personnel Hired in FY 1998
Aztec
Fort Bowie
Mesa Verde
Navajo
Salinas Pueblo Missions
Tonto
Tumacacori
Sub Total

Additional Increases

Base Increase Amount
$ 58,000
$ 58,000
$ 71,000
$106,000
$ 68,000
$ 58,000
$ 55,000
$113,000
$585,000
Base Increase Amount
$ 4,000
$ 2,000
$ 4,000
$ 4,000
$ 9,000
$ 4,000
$ 13,000
$ 40,000
Base Increase Amount
$156,000
$ 81,000
$237,000

Chaco Culture - 3 position
Salinas Pueblo Missions
Sub Total

Total Personnel/Base Increase Costs
Projects
Hovenweep
Glen Canyon
Chaco Culture
Mesa Verde
Tonto
Tumacacori
Aztec Ruins
Navajo
Casa Grande
Grand Canyon
Glen Canyon
Big Bend
Fort Laramie
Salinas Pueblo Missions

Total Project Costs
Program Management
Total Operating Budget

$862,000
Funding Amounts
$ 10,000
$ 45,000
$125,500
$175,000
$ 46,100
$ 25,300
$ 63,000
$ 20,000
$ 20,000
$ 55,000
$ 10,000
$ 10,000
$ 12,700
$ 10,000
$627,600
$ 44,400
$1,534,000

Vanishing Treasures - FY 2000/2001
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TABLE 2.4 FY 2000 OPERATING BUDGET
PERSONNEL
Base Increase Amounts
Mesa Verde – 1 position
Tumacacori - 1 position
Fort Davis - 1 position
Flagstaff Areas - 1 position
Salinas Pueblo Missions – 1 position
San Antonio Missions – 1 position
Fort Davis – 1 position
Mesa Verde – 1 position
El Malpais – 1 position
Grand Canyon – 1 position
Navajo – 1 position
Mesa Verde – 1 position
Mesa Verde – 1 position

$ 56,000
$ 63,000
$ 55,000
$ 55,000
$ 55,000
$ 55,000
$ 55,000
$ 55,000
$ 58,000
$ 58,000
$ 80,000
$ 49,000
$ 101,000

Total Personnel Costs

$ 795,000

PROJECTS
Funding Amount
Canyon De Chelly
Chaco Canyon
Mesa Verde
Flagstaff Areas
Tumacacori
Grand Canyon
Canyonlands
Zion
Glen Canyon
Fort Union
Salinas Pueblo Missions

$
$
$
$
$
$
$
$
$
$
$

Total Project Costs

$ 814,600

Program Management

$

Total Operating Program

$1,666,000

Vanishing Treasures - FY 2000/2001
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Texas

Texas

In FY 2000, $166,000 will be used to hire
three individuals at San Antonio Missions (1
position) and Fort Davis (2 positions).

Utah

In FY 2001, $103,500 will be used to conduct
preservation projects at San Antonio Missions
and Fort Davis.

Utah

In FY 2000, approximately $125,000 will be
made available to Canyonlands, Glen Canyon,
and Zion to conduct high priority
preservation Projects.

FY 2001

In FY 2001, approximately $145,000 will be
made available to Glen Canyon and
Hovenweep to conduct high priority
preservation projects.

FY 2002 and Beyond

In FY 2001, the VT budget received an
increase of $400,000 over the FY 2000
enacted level. Of that amount, approximately
$236,000 will be devoted to hiring 4
individuals in 4 parks, $975,000 will be
devoted to completing projects in 16 parks,
and $60,00 will be used for program
management. The projected budget for FY
2001 is presented in Table 2.5.

New Mexico
In FY 2001, $168,000 will be used to hire 3
individuals in three parks. The parks include
Aztec Ruins (1 position), Chaco Culture (1
position), and El Morro (1 position).
Approximately $277,700 will be made
available to conduct high priority projects in 3
parks. The parks include Chaco Culture, Fort
Union, Pecos, and Salinas Pueblo Missions.

Arizona
In FY 2001, $68,000 will be use to fill one
individuals as Casa Grande Ruin.
Approximately $348,000 will be made
available to 7 parks to conduct high priority
preservation projects. The parks that will
receive project funding include Fort Bowie,
Grand Canyon, Organ Pipe, Tonto,
Tumacacori, Tuzigoot, and Wupatki.

ince FY 1998, it can unequivocally be
stated that VT has made significant
progress both in completing high
priority and emergency projects and in the
recruitment and training of much needed
staff. It is however, acknowledged that the
program is progressing at rate slower then
originally planned. Based on projections
provided in VT’s Long-Range Plan, at the end
of FY 2001 a little over $16.6 million was to
have been devoted to conducting projects,
and roughly $4.9 million was to have been
used to hire a little over 93 personnel.
Optimistically assuming that funding levels
will remain consistent with what was seen in
the first three years of the program, we are
looking at continuing the need to seek
funding for high priority projects, and for the
recruitment of a skilled workforce for at least
the next 15-20 years. This prognosis is not
viewed as being overly detrimental to the
program. Nevertheless, there is immense
apprehension about any extension of a
definable terminus to the program. This is
due directly to the concern that interest and
support for the program may very well be
depleted long before the needs of the
program are fulfilled.

S
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TABLE 2.5 FY 2001 OPERATING BUDGET
PERSONNEL
Base Increase Amounts
Aztec - 1 position
Casa Grande - 1 position
El Morro - 1 position
Chaco Culture - 1 position

$
$
$
$

Total Personnel Costs

$ 236,000

PROJECTS

58,000
68,000
55,000
55,000

Funding Request

Chaco Canyon
Fort Bowie
Glen Canyon
Grand Canyon
San Antonio Missions
Tumacacori
Tuzigoot

$ 125,000
$ 34,300
$ 115,000
$ 125,000
$ 64,500
$ 22,500
$ 15,000

Pecos
Fort Larimie
Fort Union
Organ Pipe Cactus
Tonto
Fort Davis
Wupatki
Hovenweep
Salinas Pueblo Missions

$ 69,000
$ 100,000
$ 40,000
$ 125,000
$ 32,000
$ 39,000
$ 100,000
$ 30,000
$ 95,000

Total Project Costs

$ 975,000

Program Management

$

Total Operating Program

$1,271,000

Vanishing Treasures - FY 2000/2001
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If VT is to be successful far beyond what we
have seen to date, funding levels to hire
personnel and to conduct projects, at the very
least, needs to be consistent with what was
seen in the first three years of the program, if
not increased. The continued success of VT
and the ability to hire new staff is dependent
upon consistent levels of funding for projects
and annual increases in order to be able to
hire needed personnel. Any reductions in the
budget means that the ability to continue to
address the already overwhelming backlog of
preservation needs will stagnate, and we will
cease to have the ability have in place the
necessary workforce to address the continuing
preservation needs of the Nation’s Vanishing
Treasures.

Threatened 13th Century Architecture,
Canyon De Chelly National Monument, AZ.

Collapsed 13th Century Architecture,
Canyon De Chelly National Monument, AZ.

Vanishing Treasures - FY 2000/2001
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Vanishing Treasures Year End Report Section 3,
Projects and Project Funding

T

his section provides a discussion on
the utilization of the one-year funding
components of the FY 2000 Budget.
Specifically, it addresses the use of
funds allotted for completing projects and for
management of the VT program.

FY 1998 AND 1999 PROJECTS
In FY 1998, $505,300 was used to conduct 6
emergency and high priority preservation
projects in 6 parks. The parks included:
Aztec Ruins National Monument,
Chaco Cultural National Historical Park,
Flagstaff Area National Monuments,
Salinas Pueblo Missions National
Monument,
Tonto National Monument, and
Tumacacori National Historical Park.

In FY 1999, $627,600 was dedicated to
conducting 13 projects in 13 parks. They
included:
Aztec Ruins National Monument,
Big Bend National Park,
Casa Grande Ruins National Monument,
Chaco Culture National Historical Park,
Fort Laramie National Historic Site,
Glen Canyon National Recreation Area,
Grand Canyon National Park,
Hovenweep National Monument,
Mesa Verde National Park,
Navajo National Monument,
Salinas Pueblo Missions National Monument,
Tonto National Monument, and
Tumacacori National Historical Park.

In the first two years of the Program, a total
of $1,132,900 has been used to conduct 19
high priority projects in 14 VT parks.
Complete descriptions of these projects can
be found in VT’s FY 1998 and FY 1999 Year
End Reports.

FY 2000 Projects
In FY 2000, $814,600 was utilized by selected
VT parks to conduct 11 preservation projects.
Consistent to what was done in FY 1998 and
1998, the project funds were allotted to
benefiting parks using established criteria as
defined in the Special Emphasis Program
Allocation System (SEPAS). SEPAS is the
process or system that the Intermountain
Region uses for prioritizing, allocating, and
administration of project funding to over 25
different “one-year” funding sources. VT
project funding is considered one of those
funding sources. The parks that received
funding and implement their respective
projects in FY 2000 are listed below. Detailed
descriptions of the accomplishments of the
each of these projects can be found in the
Section 6 of this report.
Canyon De Chelly National Monument:
Conduct Architectural
Documentation/Condition Assessment in
Canyon del Muerto, $75,000
Chaco Culture National Historical Park:
Continue Partial Back Fill and Repair
Drainage at Sites, $110,000.
Mesa Verde National Park: Assess
Condition of Backcountry Sites, $110,000.
Flagstaff Area National Parks: Conduct
Ruins Preservation Actions on Selected Sites,
$110,000.
Tumacacori National Historical Park:
Preservation of the Park’s Primary Resources,
$34,600.
Grand Canyon National Park: Condition
Assessment of Masonry Archeological Sites,
$125,000.

Vanishing Treasures – FY 2000/2001
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Canyonlands National Park: Emergency
Site Stabilization, Salt Creek Archeological
District, $100,000.

San Antonio Missions National Historic
Park : Emergency Stabilization of Spanish
Colonial Paints and Plaster, $64,500.

Zion National Park: Condition Assessment
Report for Cable Mountain, $5,000.

Tumacacori National Historical Park:
Preservation of Mission San Jose De
Tumacacori, $22,500.

Glen Canyon National Recreation Area:
Emergency Stabilization at Hi-Boy House,
$20,000.

Tuzigoot National Monument: Baseline
Photodocumentation of Tuzigoot Ruins,
15,000.

Fort Union National Monument: Assess
Prior Stabilization; Bracing of Unstable Walls,
$30,000.

Pecos National Historical Park: Remove
Church Floor, $69,000.

Salinas Pueblo Missions National
Monument: Ruins
Stabilization/Documentation, $95,000.

Fort Laramie National Historic Site: Lime
Grout/Lime Plaster Research Program,
$100,000.

Since FY 1998 through FY 2000, a total of
$1,947,500 has been used to conduct 24 high
priority projects in 18 VT parks.

Fort Union National Monument::
Implement HABS Documentation, $40,000.
Organ Pipe Cactus National Monument:
Repair or Restore Roofing of Historic
Structures, $20,000.

FY 2001 Projects
In FY 2001, $975,000 will be used to conduct
high priority projects in 16 parks. Again, the
SEPAS process was used to evaluate project
request submittals and to establish project
priorities. The authorized projects in priority
order that will be implemented in FY 2001
include the following:

Tonto National Monument: Reconstruct
Failing Rock Wall Base, Lower Cliff Dwelling,
32,000.
Fort Davis National Historic Site: Repoint
HB-24 Band Barracks, $39,000.

Chaco Culture National Historical Park:
Conduct Fabric Treatment, Backfilling and
Mortar Test at Lizard House Ruin, $125,000.

Wupatki National Monument: Document
Architectural Plan Citadel, Nalakihu, and
Wukoki Ruins, $100,000.

Fort Bowie National Historic Site:

Hovenweep National Monument:
Hydrology Study Around Square Tower,
$30,000.

Preserve Primary Park Resources, $34,300
Glen Canyon National Recreation Area:
Conduct Assessment of VT Sites, $115,000.
Grand Canyon National Park: Preservation
Documentation and Treatment of Desert
View Pueblo Sites, $125,000.

Salinas Pueblo Missions National
Monument: Perform Emergency/Sustainable
Preservation treatments, $43,700.
In the last four years, a total of $2,923,500 has
been distributed to 24 parks to complete 48
high priority preservation projects. Table 3.1
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shows the distribution of project funds by
park and by state beginning in FY 1998
through the current fiscal year.

Program Management Funds
In FY 2000, $56,400 was used for the
operations of the Vanishing Treasures
Program. Meetings, presentations, park
support, and other program support activities
were conducted using this fund source.
Specifically, this included:
Leadership Committee Meetings: Funds
were utilized to cover the travel costs of
various members of the Leadership
Committee to Flagstaff, Arizona to attend the
Annual Leadership Committee meeting
conducted in January 2000. This involved
members of the Leadership Committee,
Advisory Group, and staff from the Santa Fe
Support Office, and the Regional Director’s
office
Advisory and Workgroup Meetings: Funds
were utilized to cover the costs of the
Advisory Group to travel to Denver,
Colorado in April 2000 to rate and
prioritization the FY 2001 VT project
submittals. Funds to cover the costs of the
Career Development Workgroup to travel to
Denver in June 2000 to continue developing
effective methods for the recruitment of new
VT employees, and the identification and
creation of effective training curriculum for
existing staff.
Vanishing Treasures Conference: Funds
were utilized for the support of the third
(second annual) VT Workshop held in
Blanding, Utah in October 2000. Funds
needed for this conference were significantly
reduced due to the support and contributions
provided by the host agency, the San Juan
Campus of the College of Eastern Utah.

Presentations and Park Assistance: Funds
were utilized by the Program Coordinator to
give a presentation at the 2000 Pecos
Conference held in Blanding, Utah, and to
attend the Discover 2000 Conference held in
St. Louis, Missouri. Program Management
funds were utilized to cover the travel costs of
a Mesa Verde National Park VT staff member
to give a VT presentation at the Society for
American Archeology Meetings in
Philadelphia, Pennsylvania. Program funds
were also provided to two VT park staff
members from Tonto National Monument
and El Morro national Monument to attend
the October 2000 VT conference. Program
Management funds were also provided at the
end of the fiscal year to Tonto National
Monument to assist in the completion of a
high priority project.
WASO Meetings: Funds were utilized to
cover the travel costs, to Washington, D.C. in
February and again in September 2000, of the
Chair, Program Coordinator, one member of
the Leadership Committee, the Database
Workgroup Leader and selected
Superintendents. The purpose of the trips
was to provide information to NPS
Washington Office staff and Congressional
members and their staff on the activities and
accomplishments of VT.
Program Support:: A limited amount of
funds was used to purchase supplies and
materials used by the Vanishing Treasures
Program Coordinator and Budget Analyst to
support day-to-day operations. This included
the production and distribution of the FY
1999 Year-End Report (printing of the 68
page report, 4 page management summary,
and report mailing and distribution),
duplication of the VT Video, the development
and production of two posters that were used
as displays at a number of conferences and for
distribution to the various VT park for
continued promotion of the program, and
limited products developed by the various
Work Groups (project priority lists, VT’s
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inventory and condition assessment database,
Web page development, etc.).
Program support funds were also used in the
presentation of two Superior Performance
awards. An award was given to VT’s budget
analyst Jill Edlund, for excellence in program
support and contributing to the
unquestionable reputation that the Program
has for its fiscal reporting and accountability.
An award was given to Al Remley, VT’s
Database Workgroup Leader for excellence in
program support including the development
and design of the VT Web Page, and the
assistance he provided in the production of
the FY 1998 and FY 1999 Year End Reports.

FY 2001 Program Management
Funds
Program Management funds in FY 2001 will
be $60,000. It is expected that the funds will
be utilized in a manner similar to the previous
fiscal years. Some of the funds will be used to
support the VT-wide activities of the recently
hired Structural Engineer.
Casa Grande Ruin,
Casa Grande Ruins National Monument, AZ.

13th Century Ancestral Puebloan Site,
Wupatki National Monument, AZ.
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Table 3.1 Summary of Project Funding, FY 1998-2001 (In Thousands of Dollars) (cont.)
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Program Management
DATABASE WORKGROUP

V

anishing Treasures is comprised of two
integrated components: the Management Team
and Workgroups. Each component has specific
role and functions as designed by the Program’s
Strategic and Long Range Plan. Fundamentally, the
management team is responsible for guiding the
direction of the Program, identifying fiscal and
professional resources, setting priorities for project
development, and communicating the results and
achievements of the program to a wide and varied
audience. Workgroups are brought together to address
specific programmatic needs and functions.

MANAGEMENT TEAM
LEADERSHIP COMMITTEE
This committee is composed of seven individuals –
Chairman (superintendent representing a VT park),
Executive Officer (represents the Regional
Directorate), and five additional members
(superintendents representing VT parks). The
Committee is responsible for definition of policy and
articulation with park managers, as well as regional
directorate.

PROGRAM COORDINATOR
This position provides day to day management and
overall coordination of the Vanishing Treasures
Program. The Program Coordinator reports directly to
the Chairman of the Leardership Committee and
oversees the activities of the VT Budget Analyst and
the Advisory Group.

ADVISORY GROUP
Originating from the four workgroups of technical
specialists, the Advisory Group is composed of seven
individuals representing Vanishing Treasures parks.
The Group serves in an advisory capacity to the
Leadership Committee and is charged with the
responsibility of ensuring program consistency, the
existence of parity and representation among parks,
high quality craftsmanship and professional
competency, and program progress and accountability

WORKGROUPS
In order to achieve the goals of the Program four
Workgroups are in existence: Database Management,
Career Development, Funding, and Program
Guidelines.

This workgroup has three main goals: (1) develop a
standardized system to inventory and evaluate the
condition of VT resources, (2) develop an electronic
method for submission of the inventory data gathered
in goal one and work toward interfacing related
software systems, and interface related databases to
provide more efficient utilization and improved data
tracking, and, (3) coordinate and develop a
management system to aid in planning work and
tracking accomplishments.

CAREER DEVELOPMENT WORKGROUP
This workgroup is charged with the responsibility of
formulating and implementing a plan that will result in
(1) the recruitment of a cadre of well qualified and
highly skilled workforce, and (2) the retention and
continued training of this workforce to insure the
effectiveness of the Program and the NPS both today
and in the future.

FUNDING WORKGROUP
The purpose of this workgroup is to continue seeking
appropriate avenues for providing adequate and
consistent funding to insure the long-term success of
the Program. This includes: (1) identifying park base
funding increase needs and determining the most
appropriate method for communicating and presenting
those needs, and (2) seeking a cultural resources
funding source specifically dedicated to carrying out
ruins preservation projects.

GUIDELINES AND DEFINITION
WORKGROUP
This workgroup is responsible for the establishment
and continued updating of guidelines and technical
supplements to provide consistency in strategy and
technical application in the ruins preservation process
and providing the framework for development of an
effective and long term ruins preservation program in
all VT parks.

EXECUTIVE ADVISORS
VT also retains the services of a number of individuals
on the Regional Directors staff or in Central Offices.
They provide input, advice, and assistance on a variety
of fiscal, programmatic, and political issues that
potentially could influence the long-term objectives of
the Program.
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Vanishing Treasures Year End Report
Section 4, Staffing Accomplishments

T

his section provides a description of the hiring
that has been accomplished for VT in FY
2000. It includes a brief discussion of the
hiring accomplishments since the beginning of the
Program in FY 1998 and provides a brief description
of the proposed hiring of staff in FY 2001. In
addition, it presents the existing hiring priority needs
that have been identified for the next 5 years,
depending upon the funding levels available to the
Program in future years. For a complete description of
the personnel hiring activities that have taken place
since the inception of the Program, including a
description on how the existing hiring priority lists
were developed, the reader is referred to the FY 1999
Year End Report.

More detailed information regarding the staff that was
hired in FY 1998 and the work that they accomplished
in FY 2000 can be found in Section 5 of this report.
In FY 1999, $741,000 was used to hire 13 individuals
in eight parks. The benefiting parks included:

In the first two years of the Program (FY 1998 and
1999), approximately 24 individuals were recruited and
trained to specifically address VT needs. These hires
have been handled by increases to park operating
bases, along with funds for training the new permanent
employees.

Bandelier National Monument (2 intake positions,
preservation specialists),
Chaco Cultural National Historical Park (1 intake
position, preservation specialist, and 3 conversion
positions, craft specialists),
El Malpais National Monument (1 intake position,
preservation specialist),
Flagstaff Area National Monuments (1 intake
position, preservation specialist),
Fort Bowie National Historic Site (1 conversion
position, craft specialist),
Montezuma Caste/Tuzigoot National
Monuments (1 intake and 1 conversion position, craft
specialists),
Salinas Pueblo Missions National Monument (1
intake position, preservation specialist), and
San Antonio Missions National Historical Park (1
intake position, preservation specialist).

In FY 1998, $453,000 went to eight parks as base
increases to hire 11 permanent individuals. The
benefiting parks included the following:

More detailed information regarding the staff that was
hired in FY 1999 and the work that they accomplished
in FY 2000 can be found in Section 5 of this report.

Aztec Ruins National Monument (2 conversion
positions, craft specialists),
Fort Bowie National Historic Site (1 conversion
position, craft specialist),
Flagstaff Area National Monuments (1 intake
position, preservation specialist),
Mesa Verde National Park (2 conversion positions,
craft specialist),
Navajo National Monument (1 intake position,
preservation specialist),
Tonto National Monument (1 intake position
preservation specialist), and
Tumacacori National Historical Park (2 intake
positions, 1 preservation specialist and 1 craft
specialist).

Staffing Accomplishments in FY 2000

Staffing Accomplishments in FY 1998 and
FY 1999

In FY 2000, $795,000 was used to hire 13 individuals
in 9 parks. The benefiting parks included the
following:
El Malpais National Monument (1 intake position,
craft specialist)
Flagstaff Area National Monuments (1 intake
position, craft specialist)
Fort Davis National Historic Site (1 intake, craft
specialist and 1 conversion position,
preservation specialist)
Grand Canyon National Park (1 intake position,
preservation specialist)
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Mesa Verde National Park (1 conversion,
preservation specialist and 3 intake positions, 2
preservation specialists and 1 craft specialist)
Navajo National Monument (1 intake position,
preservation specialist)
Tumacacori National Historical Park (1 intake
position, preservation specialist)
Salinas Pueblo Missions National Monument (1
intake position, craft specialist)
San Antonio Missions National Historical Park (1
intake position, craft specialist)

historical knowledge and expertise that is disappearing,
has meant that extraordinary efforts are needed to seek
a highly professional and culturally diverse workforce
to be effective in sustaining the program. Through FY
2000, we have had great success in the recruitment and
training of a cadre of well-qualified employees that
ultimately will represent the changing workforce of
tomorrow. The recently hired workforce of VT is
composed of 10 American Indian males, 8 Hispanic
males, 1 Hispanic female, 10 Anglo males, and 8 Anglo
females. They are individuals with diverse educational
backgrounds and work histories. All of
them represent the type of highly
qualified employee that is committed to
accomplishing high quality work, and
they will no doubt contribute to the
effectiveness of the Program and the
NPS both today and in the future. We
certainly expect that future VT
recruitment and training efforts will
continue to reflect this trend.

Tumacacori Preservation Crew Repairing Adobe,
Tumacacori National Historical Park, AZ.
With the hiring accomplished in FY 2000, a total of 37
positions in 15 parks have been filled on a permanent
basis to address VT needs. One of the positions filled
in FY 2000 included VT’s first professional support
position. Detailed information regarding the staff
hired in FY 2000 and the work they accomplished can
be found in the Section 5 of this report.

Work Force Diversity
As we’ve indicated in last year’s report, the recruitment
and training of quality employees has been a top
priority for all personnel involved in Vanishing
Treasures. The progressive nature of the Program, the
continuing need to recruit and train personnel to
achieve the goals of VT, and the need to begin
addressing the replacement of a vast amount of
Vanishing Treasures – FY 2000/2001
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Table 4.1 Summary of Personnel Hiring FY 1998-2001

Professional Support Positions
Beginning in FY 2000, VT began hiring
personnel to provide professional support
services to all or most of the VT parks. The
positions include a structural engineer to be
duty stationed at Mesa Verde and a historical
architect to be duty stationed at Montezuma
Castle/Tuzigoot. The structural engineer
position was filled just recent. VT parks will
begin to be provided services by this position
starting in FY 2001.
It is expected that the historical architect
position could be filled as early as next year,
but more then likely within the next 2-3 years.
It is currently number 12 on the hiring priority
list.
As we’ve indicated, with the establishment of
these two positions, the VT Program is moving
into a position where it will have the capability
to provide limited professional, expert, and
highly specialized advice and assistance to VT
Parks to assure appropriate requirements and
needs are met. It is expected that additional VT
professional support positions will be
identified and personnel recruited to fill them
as the program’s capabilities improve, and our
sophistication in addressing the goals and
objectives of the VT program become more
refined.

Proposed Staffing in FY 2001
In FY 2001, approximately $236,000 will be
used to recruit and training 4 individuals in
four parks. The proposed parks and positions
include the following:
Aztec Ruins National Monument (1 intake
position, preservation specialist),
Casa Grande Ruins National Monument (1
intake position, craft specialist),
El Morro National Monument (1 intake
position, craft specialist),
Chaco Culture National Historical Park (1
intake positions, craft specialist).

Once the proposed hiring in FY 2001 has been
completed, 41 positions in 17 parks will have
been filled. Table 4.1 shows the distribution of
personnel that have been hired by park and by
state beginning in FY 1998 through the current
fiscal year.

FY 2002 and Beyond
Although the figures presented above show
that notable progress has been made, it is
occurring more slowly than originally planned;
and certainly, the funding available to hire new
staff in FY 2001 is well below what we have
seen in the previous three years of the
Program. Utilizing the figures presented in the
Long-Range Plan, it was projected that
approximately 93 individuals needed to be
hired by the end of FY 2001. As the figures
presented above indicate, salary and FTE have
only been provided to hire a little less then half
of the original projections. Clearly, this is a
high priority for the VT Leadership and is
recognized as being critical to the overall
success of the VT Program. It is also
recognized, however, that given the needs of
equally important and competing interests, the
success that VT has enjoyed over the last four
years, both in securing project funding and
acquiring base increases to hire staff, is
significant and by no means should be viewed
as being inconsequential. Progress and
increases have been made and we are fairly
confident that this trend will continue.
Staffing Priority List
Table 4.2 presents the existing hiring priority
list for VT. The list was created to identify the
hiring priority needs for the Program
beginning in FY 2001 through FY 2005. It is
not reflective of all of the hiring needs of the
Program, which is projected to be 150
personnel.
In reviewing the list, it should be kept in mind
that what is presented always has the possibility
of changing. It is our intention to maintain the
fidelity of the list, and every effort will be made
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to insure that the list sees little or no change.
However, it is not out of the realm of
possibility that changes will occur as a result of
circumstance beyond the control of VT’s
Leadership.
Formulation of the FY 2002 budget for VT is currently
underway. It is expected that a request will be
submitted that a makes available levels of funding to
hire new staff that are consistent with what we have
seen in the first three years (FY 1998-2000) of the
Program. It is hoped that we will be able to hire an
average of 12 new staff members on a yearly basis.

Basketmaker Architecture ca. 600 AD,
Canyon De Chelly National Monument

Historic Post Hospital,
Fort Union National Monument, NM
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Table 4.2. VT Staffing Priority List
1.
2.
3.
4.
5.
6.
7.
8.
9.
10.
11.
12.
13.
14.
15.
16.
17.
18.

Chaco Culture National Historical Park
Fort Union National Monument
Canyonlands National Park
Hovenweep National Monument
Canyon de Chelly National Monument
Glen Canyon National recreation Area
Canyonlands National Park
Hovenweep National Monument
Canyon de Chelly National Monument
Wupatki National Monument
Salinas Pueblo Missions National Monument
Salinas Pueblo Missions National Monument
Montezuma Castle/
Tuzigoot National Monument
San Antonio Missions National Historical Park
Walnut Canyon National Monument
Mesa Verde National Park
San Antonio Missions National Historical Park
Mesa Verde National Park

19.
20.
21.
22.
23.
24.
25.
26.
27.
28.
29.
30.

Organ Pipe National Monument
Golden Spike National Historic Site
Navajo National Monument
Grand Canyon National Park
Grand Canyon National Park
Casa Grande Ruins National Monument
Fort Union National Monument
Tumacacori National Historical Park
Fort Union National Monument
Fort Laramie National Historic Site
Petrified Forest National Park
Zion National Park

31.
32.
33.
34.
35.
36.
37.
38.

El Morro National Monument
Aztec Ruins National Monument
Tonto National Monument
Aztec Ruins National Monument
Tonto National Monument
Fort Bowie National Historic Site
Chaco Culture National Historical Park
Chaco Culture National Historical Park

1 intake position, craft specialist
1 intake position, craft specialist
1 intake position, preservation specialist
1 intake position, preservation specialist
1 intake position, preservation specialist
1 intake position, preservation specialist
1 intake position, craft specialist
1 intake position, preservation specialist
1 intake position, preservation specialist
1 intake position, preservation specialist
1 conversion position, craft specialist
1 conversion position, craft specialist
1 intake position (VT Program Support
Position), preservation specialist
1 conversion position, craft specialist
1 intake position, preservation specialist
1 conversion position, craft specialist
1 intake position, preservation specialist
1 conversion position, preservation
specialist
1 intake position, preservation specialist
1 intake position, preservation specialist
1 intake position, craft specialist
1 intake position, craft specialist
1 intake position, preservation specialist
1 intake position, craft specialist
1 intake position, craft specialist
1 intake position, preservation specialist
1 intake position, craft specialist
1 intake position, preservation specialist
1 intake position, preservation specialist
1 conversion position, preservation
specialist
1 intake position, preservation specialist
1 intake position, craft specialist
1 intake position, preservation specialist
1 intake position, craft specialist
1 conversion position, craft specialist
1 intake position, preservation specialist
1 conversion position, craft specialist
1 conversion position, craft specialist
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VANISHING TREASURES YEAR END
REPORT SECTION 5, PERSONNEL
ACCOMPLISHMENTS
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Hired in FY 1998

(Work
Accomplished in FY 2000)

I

n FY 1998, the Vanishing Treasure
program provided eight parks with
$453,000 to recruit and train eleven
individuals. The benefiting parks included:
Aztec Ruins National Monument (2 positions)
Fort Bowie National Historic Site (1 position)
Flagstaff Area National Monuments (1 position)
Mesa Verde National Park (2 positions)
Navajo National Monument (1 position)
Salinas Pueblo Missions National Monument (1
position)
Tonto National Monument (1 position)
Tumacacori National Historical Park (2 positions)

With only one exception, all of the individuals
hired in FY 1998 continued their employment
in FY 2000. All of the individuals hired have
contributed greatly to addressing each of the
benefiting park’s backlog of ruins preservation
needs. Clearly, significant progress is being
made towards achieving the primary goal of
the Vanishing Treasures Program. Brief
descriptions are presented below of the work
accomplished in FY 2000 by the VT class of
FY 1998.
Aztec Ruins National Monument
Raymond Torrivio and Harry Etcitty, Masonry
Workers

In FY 2000, Raymond and Harry worked on
several preservation projects at Aztec Ruins.
Backfilling of the West Ruin
The majority of Raymond and Harry’s time
was spent on the backfilling project. They
assisted the Santa Fe Preservation Crew in
adjusting fill levels in 27 rooms and one kiva
in the West Ruin that had been backfilled the
year before. They removed up to two feet of

of the fill to promote drainage, laid down
erosion control material, and capped the
rooms with a final layer of clay. Loose wall
caps resulting from this activity were
stabilized.
Raymond and Harry worked on backfilling
an additional 16 rooms and one kiva in the
northeast corner of the West Ruin. They
filled two rooms that were covered by
original roofs. Several others were only
partially filled and will be completed in FY
2001. In rooms that contained wood
elements, they installed vertical drains to
help draw any moisture away from those
elements.
Raymond and Harry’s backfilling efforts also
included the row of 20 cobble rooms on the
south side of the West Ruin. This work also
involved the repair of some sections of walls
that had deteriorated.
Roof Replacement in West Ruin
Another project completed by Raymond and
Harry included the replacement of two
existing, but deteriorating, modern roofs that
were placed over intact and pristine original
roofs.
Drainage System Maintenance
With the addition of new draining systems,
Raymond and Harry spent time cleaning and
maintaining the new drains. They also
cleaned and overhauled a section of the old
drainage system in the west wing of the West
Ruin that was not functioning properly.
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Training
Raymond and Harry attended a 40-hour
training in Grand Junction in November on
Dry Wall Masonry. They also attended the 3day Vanishing Treasures Working Conference
held in Blanding, Utah in early October 2000,
where among other things, they learned more
about the Vanishing Treasures program,
masonry techniques, and safety
considerations.

Flagstaff Area National Monuments
(Wupatki, Sunset Crater Volcano,
and Walnut Canyon)
Al Remley, Archeologist
In FY 2000, Al performed a variety of duties
including research, report writing and editing,
database maintenance, technical support,
various field projects, and VT program
support. Office duties were primarily
composed of the day-to-day activities of
coordinating the workloads and the daily
supervision of six archeologists. Research and
writing tasks included co-compiling and coediting the scope of work for preservation
work at Walnut Canyon National Monument,
and writing site histories and other
components of the Wupatki National
Monument Ruins Preservation Plan. Other
office projects included completing the
architectural monitoring packages for five
front country sites at Wupatki National
Monument. Other office work completed by
Al included writing several SEPAS proposals,
developing a new site form, updating ASMIS
and other databases, and writing various
reports.
Fieldwork included completing architectural
documentation and mapping projects at
Kaibab House, Antelope House, and Heiser
Ruin at Wupatki National Monument. Al also
helped train the field crew in archeological site
monitoring for both Wupatki and Walnut
Canyon National Monuments. Finally, Al,
along with the preservation crew, performed

ruins preservation maintenance on four sites
at Walnut Canyon National Monument.
In June 2000, Al took over the role and
responsibilities as workgroup leader of the
Database Workgroup from Michael
Schneegas. As part of this role, Al facilitated
a database integration presentation at the 2000
VT conference and presented a paper about
the history and development of the Vanishing
Treasures database at the CR2000 conference
in Santa Fe. Al also served a supporting role
to the VT program coordinator and assisted
in overall program support. Work included
assisting the program coordinator in
compiling, editing, and printing the FY99
Year End Report, the FY99 Management
Summary and the VT Poster.
Training
Al attended workplace diversity training held
in Flagstaff in June. In July, Al participated in
a masonry workshop at Wupatki led by Sam
Chavez form Salinas Pueblo Missions
National Monument. Finally, Al attended the
3-day Vanishing Treasures Conference held in
Blanding Utah. At the conference Al
facilitated a session on the Vanishing
Treasures database and how parks can
integrate it with ASMIS and GIS.

Fort Bowie National Historic Site
Fernie C. Nunez, Masonry Worker
Fernie, and Fort Bowie’s other VT employee,
Phil Tapia, were quite busy in FY 2000.
Beginning in October, they began spraying
mesquite sprouts around ruin walls at First
Fort Bowie, the Butterfield Stage Station and
Chiricahua Apache Indian Agency Building
(HS225). Several encroaching mesquite trees
were removed around the Stage Station. The
limestone walls of the Powder Magazine
(HS036) were repointed and some minor
drainage problems corrected. Emergency
repairs were performed on the Post Trader’s
Store (HS 032), Cavalry Barracks (HS008 and
HS009) and Officer’s Quarters (HS001 and
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HS004). Time was spent on the removal of
several small trees from around ruin walls of
the second fort as well.
Work was initiated on the Cavalry Barracks
(HS008) and the Post Trader’s Store (HS032)
among others. Both structures need to have
layers of lime plaster removed, a mud plaster
layer applied and a final layer of lime plaster.
In the case of Cavalry Barracks (HS008),
failing lime plaster from previous years work
was removed down to the plaster layer applied
in 1980. This layer has held up well and in
most cases does not need to be removed. In
some cases, however, plaster was removed
down to the original fabric and then mud and
lime plaster layers were applied. Fernie also
spent time repairing, cleaning and maintaining
preservation equipment.
Training
From October 8-10, 1999 Fernie attended the
International Lime Plaster Workshop in
Mesilla, New Mexico. Participants were
instructed in preparation and application of
lime plasters to adobe structures. The
workshop was sponsored by the New Mexico
State Preservation Office, National Park
Service, Town of Mesilla and the Instituto
Nacional de Anthropologia e Historia in
Mexico.
From June 19-23, 2000, Fernie assisted with
preservation work at Montezuma Castle
National Monument with other Park Service
personnel. From August 7-11, 2000, Fernie
assisted the Apache Tribe at Fort Apache,
Arizona with stabilization work on Kinishba
Ruins as part of a preservation workshop.
Fernie also attended the 3-day Vanishing
Treasures Conference held in Blanding, Utah
in early October 2000.

Mesa Verde National Park
Willie Begay and Kee John, Masonry
Workers

For the year 2000, the Ruins Preservation
staff at Mesa Verde swelled with the addition
of four more individuals hired under the Save
America’s Treasures (SAT) program. The new
crew people assisted Kee and Willie along
with Masonry worker Mark Johannsen, and
Work Leader Gene Trujillo. Although normal
park operations were disrupted for two weeks
due to two major wildfires, a large amount of
preservation maintenance was done.
Housekeeping
Typical springtime maintenance activities were
undertaken in the park at sites that are visited
by the public. These include Cliff Palace,
Spruce Tree House, Balcony House, Long
House and Step House. Open sites that
receive twice-yearly housekeeping are Sun
Temple, Far View House, Coyote Village, Far
View Tower, Pipe Shrine House, Cedar Tree
Tower, and Mummy Lake. General
housekeeping activities involve removal of
weeds in and around walls, sweeping, and
cleaning out drains at each of the sites.
There are ten mesa top sites at Mesa Verde
that are open to public visitation and are
protected with modern constructed shelters.
Activities at these sites involved raising the
protective curtains in the spring and lowering
them in the fall for protection from winter
weather. These sites underwent a general
sweeping and vegetation removal along with
the application of mothballs to control rodent
infestation.
General housekeeping was conducted at
several sites that are viewed by the public
from overlooks but not actively visited. These
sites include Square Tower House, Oak Tree
House, Fire Temple, Mug House and New
Fire House. The maintenance conducted
involved vegetation removal, checking
drainage and water pour-off systems, and
spreading mothballs to control rodents.
Preservation Maintenance
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Ruins preservation work was undertaken on
several key front country sites at Mesa Verde
during the 2000 season. These sites included
Spruce Tree House, Far View House, and
Cliff Palace, and Long House. The
preservation maintenance included resetting
and replacing loose and deteriorated stone
masonry, repointing eroded joints, vegetation
control, and resurfacing visitor access trails.
Backcountry Sites
Stabilization activities were conducted at
backcountry sites during the 2000 field
season. These sites were all located in Soda
Canyon within the confines of the Chapin #5
wildfire that burned in 1996. In addition to
the treatment conducted at these sites, three
additional sites were assessed for material
needs and will be stabilized in 2001. Due to
scheduling conflicts with the park’s helicopter
and the interruption caused by two major
wildfires in the park, work was only
completed on three of the six sites scheduled
for treatment.
Post Fire Site Preservation Activities
After the Pony fire swept over Wetherill Mesa
in August 2000, ruins’ shelters on the mesa
were severely damaged. Actions were taken by
the stabilization crew to prevent rainwater
from leaking through the burned roofs from
damaging the sites below. To further protect
the sites, curtains were lowered prior to
Wetherill Mesa burning over. This action
protected much of the sites from the intense
heat from the fire but unfortunately destroyed
the curtains. The preservation crew hung
more than 80 heavy canvas tarps in place of
the burned curtains to protect the sites during
the winter of 2000/01.
Training
Willie and Kee, and the rest of the
preservation crew attended a week-long
training session at Kinishba in Northern
Arizona and everyone attended and
participated in the Vanishing Treasures

Workshop in Blanding, Utah in early October
2000.

Navajo National Monument
Melissa Memory, Archeological
Technician
Navajo National Monument recently filled the
GS-7 Archeological Technician position
funded by the VT Initiative in FY 1998 with
Melissa Memory. Melissa will start work on
Jan. 16, 2001. Once she has had an
opportunity to settle into her new position,
Melissa’s first project will be to assist in the
coordination of the condition assessment
project at Inscription House scheduled for
this spring. She will also assist in the
development of an ARC/GIS database and
condition assessment database for current
projects. Other work will include assisting in
the condition assessment of Kiva Cave and
Turkey Cave and an archeological survey of
the park headquarters unit.
Melissa received her BA in Anthropology
from the University of Georgia in 1989 with
honors and her MA in Anthropology from
the University of Arkansas in 1995. She has
worked for the National Park Service, USDA
Forest Service, Arkansas Archeological
Survey, and, recently, the State of Florida.
While working with the Southeast
Archeological Center (SEAC), NPS, Melissa
served as an archeological technician assisting
in projects at Mammoth Cave and Big South
Fork Recreation Area in Kentucky and
Tennessee. During her employment with
SEAC, Melissa assisted in archeological and
architectural assessment of historic
homesteads and prehistoric rock shelters,
digitizing maps, database management, and
GIS work. While in graduate school at the
University of Arkansas, Melissa served as a
graduate assistant, intern and eventually as
director of the Arkansas Archeological
Survey. At the Arkansas Archeological Survey
Melissa was responsible for writing and
implementing grants, producing project
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reports, creating GIS databases, creating a
NAGPRA inventory, promoting public
archeology through exhibits and events, and
consulting with Cherokee, Osage, and
Quapaw Tribes on NAGPRA issues and
NHPA compliance. After completing her
graduate work Melissa took a position with
the Payette National Forest in Idaho as
archeologist and field supervisor. Work at
Payette involved NAGPRA consultation with
the Nez Perce Tribe, creating historic contexts
for the Forest for significance evaluations of
historic and archeological sites pursuant to
NHPA and ARPA, working with GIS data,
and preparing reports. For the past five years,
Melissa has been working for the State of
Florida as Archeologist for the Conservation
and Recreation Lands Archeological Survey.
Her work in the state of Florida has included
a variety of roles and duties. This has
involved working closely with law
enforcement agents on cases where damage
occurred to archeological sites, serving as an
expert witness in court hearings related to
resource damage and/or theft, consulting with
various Native American organizations and
tribes, conducting site inventory and
assessments, recording sites, supervising
volunteers and staff, creating and maintaining
GIS databases, and promoting archeology and
history in the State of Florida through public
events or serving on archeological councils.
Other regions that Melissa has worked in
include the Southeast in Georgia, North
Carolina and Louisiana and the Southwest in
Arizona and Utah.
We would like to welcome Melissa Memory to
the National Park Service and Navajo
National Monument and look forward to
utilizing her experience and knowledge in
archeology, GIS data management, and
architectural recording to achieve the park’s
VT goals.
Use of Lapse Salary from the FY 1998 VT
Position
Despite the fact that the park did not have a
person in this position to address VT needs in

FY 2000, significant progress was made
towards putting into place all of the necessary
infrastructure support for the position. This
included the purchasing of the necessary ruins
preservation documentation and treatment
tools and equipment, and the development of
a number of cooperative agreements that will
allow work to be completed on VT resources
in FY 2001. This will include the completion
of the Inscription House Project and the
archiving of existing VT documents and visual
records (ruins preservation reports and
photographs).

Salinas Pueblo Missions National
Monument
Ramona Lopez, Archeologist
Ramona was involved in three major
stabilization and preservation projects in FY
2000. The primary project involved the repointing, capping, and documentation of the
Quarai Mission and surrounding pueblos.
The second project involved similar work at
the Convento of Abo Mission. Finally,
Ramona completed extensive vegetation
removal at all three units of the Monument.
Vegetation control is a crucial preservation
action at Salinas due to the destabilization
caused by intrusive roots and heavy fuel loads
that could cause a catastrophic fire.
Training
In FY 2000, Ramona completed Primary
Access Training for frame scaffolding making
Ramona one of three stabilization
crewmembers qualified as competent in all
aspects of scaffold construction. Ramona
also completed a Hazard Awareness Program
for scaffolding to identify problems with
scaffold setups and assure a safe working
environment for the stabilization crew.
Ramona completed several computer-training
programs (MS Office 97) to increase her
productivity in the areas of lab work and
documentation.
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Ramona supervised a crew of eight
stabilization workers throughout the FY 2000
season. Ramona also supervised a two-week
stabilization training program for Grand
Canyon National Park resources staff.
Ramona and the Salinas Pueblo Missions staff
provided training to the Grand Canyon staff
in repointing, capping and documentation
techniques.

Tonto National Monument
Miquel R. Estrada, Exhibit Specialist
Miguel continued reevaluating and
implementing the parks cultural resource
preservation treatment program. This
program focused on significant features,
components, and attributes of the sites to be
preserved, without significant alterations. The
techniques and materials used were
compatible with and duplicate the original
construction methods and existing structural
fabric. All ground-disturbing activities were
minimized to reduce the likelihood of
impacting buried cultural remains and the
treatment process would provide adequate
data retrieval from the affected areas.
The preservation treatments at Tonto entailed
intense analysis on each site including
condition assessments, investigative studies
and archeological and architectural
documentation.
Miguel and park staff conducted preservation
treatments to the upper and lower cliff
dwelling sites. Work included treating several
rooms and a portion of the lower retaining
wall that supports the natural foundation of
the lower cliff dwelling’s alcove. Additional
work included adjusting floor slopes,
stabilizing walls by sealing of cracks and voids
using natural mud mortar, capping walls, and
resetting and repointing loose stones. Also,
the visitor trail in front of the upper cliff
dwelling was stabilized by constructing a dry
laid retaining wall which will keep the trail
surface from eroding down the slope.

Technical Assistance
Miguel advised, instructed, or provided
technical assistance to Tuzigoot National
Monument and the White Mountain Apache
Tribe at Fort Apache, Arizona with
stabilization work on Kinishba Ruins as part
of a preservation workshop. In addition,
Miguel conducted a week-long stabilization
workshop at the park’s Upper Cliff Dwelling
with participants from Tuzigoot National
Monument, Pecos National Historical Park,
and Bandelier National Monument.
Training
Miguel attended the following training:
Lime Plaster Workshop, October 7-10, 1999
Mesilla, Arizona. Annual SHPO meeting,
November 17-18, 1999, Window Rock,
Arizona. Section 106 Workshop February 24, 2000, Phoenix, Arizona. Supervision
Fundamentals, February 7-11, 2000, Tucson,
Arizona. Environmental Compliance Audit
Workshop March 20-24, 2000, Grand Canyon
National Park. Stabilization Documentation,
July 11-14, 2000 Bandelier National
Monument, Santa Fe, New Mexico.
Miguel also became a mentor in the Historic
Preservation Training Center’s Past Program.
Miguel will mentor Alex Contreras from
Tuzigoot and Rudy Armijo from Pecos. This
two-year program calls for 5 projects per year.
Projects will be conducted at Tonto National
Monument, Tuzigoot National Monument
and at Pecos National Monument. Projects
will vary between one to two weeks in
duration.

Tumacacori National Historical
Park
David Yubeta, Exhibit Specialist
David continues to direct the preservation
activities at Tumacacori , and the
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development of the park’s VT personnel. In
FY 2000, David’s work included completing
treatment of the Convento, cemetery wall,
dome ledge, and interior dome, capping of the
walls of the Guevavi Mission, and stabilizing
selected walls at Calabazas Mission.
In addition to these duties, David also
maintains an active working relationship with
Mexico’s cultural resource arm, the Instituto
Nacional de Anthropologia y Historia, and
provides project support for the mission sites
at Cocospera and San Ignacio in Sonora,
Mexico.
David also provided preservation support for
Arizona State Parks Department, U.S. Forest
Service and the Bureau of Land Management.
Ray Madril, Masonry Worker
Hired in FY 1998 as the park’s first full time
preservation mason, Ray continues to
perform all preservation projects in an
exemplary manner. In FY 2000, Ray worked
on capping of the cemetery wall.
Approximately 1400 square feet of lime
plaster capping was applied. He also worked
on lime plastering the cornice brick
surrounding the exterior dome.
The removal of the Convento shelter and
subsequent preservation efforts was a fivemonth project. The old wooden shelter and
the water retaining cement walls on the
exterior were removed. The Convento was
stabilized, and a replica herringbone patterned
floor was installed. The extant walls were
capped and all interior plasters were beaded
and conserved. Positive drainage was
established and the adobe walls are once again
breathing.
Ray assisted in the semi-annual capping of the
historic walls at Mission Guevavi and Mission
Calabazas. He replaced several adobe bricks
at the Guevavi site. In addition to addressing
the park’s preservation needs, Ray also
assisted in adobe making workshops at the
park. These workshops include instructing

various school groups, the Arizona Historical
Society, and the general public at the 225th
celebration of Tucson’s birthday for the
Celebrando el Presidio organization on adobemaking techniques. Ray also assisted in
projects at Fort Verde State Park, Kentucky
Camp, Terranate of the Santa Cruz, and the
Lost City Museum. In FY 2000 Ray was
instrumental in co-conducting an adobe
workshop with Tubac Presidio State Park and
the Arizona State Historic Preservation
Office.

Accomplishments of Personnel
Hired in FY 1999
(Work Accomplished in FY 2000)

I

n FY 1999, $741,000 was provided to
eight parks to recruit and train 13
individuals. The receiving parks included:

Bandelier National Monument (2 positions)
Chaco Cultural National Historical Park (4 positions)
El Malpais National Monument (1 position)
Flagstaff Area National Monuments (1 position)
Fort Bowie National Historic Site (1 position)
Montezuma Caste/Tuzigoot National Monuments
(2 positions)
Salinas Pueblo Missions National Monument (1
position)
San Antonio Missions National Historical Park (1
position).

With only one exception, all of the individuals
hired continued their employment in FY
2000. Like the staff members hired using FY
1998 funding, all of the individuals hired in
FY 1999 contributed greatly to addressing
their park’s backlog ruins preservation needs.
With this cadre of professionals, significant
progress is being made toward achieving the
primary goal of the Vanishing Treasures
Program. Brief summaries are presented
below of the work accomplished in FY 2000,
by the individuals hired in FY 1999.
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Bandelier National Monument

Training

Angelyn Bass, Architectural Conservator

Angelyn received training in supervision,
Access (database), and Compass II. Angelyn
was out on maternity leave from June 12
through the end of FY 2000.

Angelyn began her appointment as the VT
program director on January 18, 2000.
Angelyn’s accomplishment in FY 2000
included supervising projects, defining
program goals, obtaining funding for projects
through SEPAS, establishing a VT office, and
managing the program budget.
A focus of the VT program this year was a
month-long field school in Site Conservation
and Heritage Management under a
cooperative agreement with the University of
Pennsylvania Graduate Program in Historic
Preservation. The goal of the field school was
to develop practical experience in the
stabilization and management of cavates
structures, with the long-term goal of
developing a preservation plan for the sites.
Fourteen students from the University of
Pennsylvania and the Pueblos of Cochiti, San
Ildefonso, Santo Domingo and San Juan
attended the field school. In addition to
organizing the field school, Angelyn refined
techniques in condition assessment,
photography, and graffiti mitigation that had
been developed and used in the past by the
IMSO-Santa Fe, and assisted in training the
field school participants in their practical
application.
Angelyn provided supervision on the
following VT supported projects: replacement
of a broken glass plate protecting painted
plaster panel in a Long House cavate;
condition assessment of backfilling at
Rainbow House; and vegetation reduction at
Tyuonyi Pueblo with volunteers from Friends
of Bandelier. In addition to projects at
BAND, Angelyn also provided assistance to
Los Alamos National Laboratory in the
condition assessment of Nake Muu, and to
the Los Luceros Foundation for sampling and
materials analysis of adobe and lime plaster
finishes.

Mary E. Slater, Exhibit Specialist
Mary started at the end of October 1999,
before supervisor Angelyn Rivera was hired
the following January. Mary spent her first
two months organizing archival archaeological
site files and transferring hand-drawn
archaeological site maps of cavate sites in
Frijoles Canyon to digital format using
AutoCAD software.
Mary created a database for archival
photographs for VT Program use, and created
condition assessment forms for buildings in
the Bandelier CCC Historic District.
In June, Mary led a month-long field school in
Site Conservation and Heritage Management
in cooperation with the IMSO-Santa Fe, the
University of Pennsylvania Graduate Program
in Historic Preservation, and the Pueblos of
Cochiti, San Ildefonso, Santo Domingo, and
San Juan. Fourteen students from the UPenn
and local Native American Pueblos
participated in preservation training activities
in Frijoles Canyon cavates. Training activities
included condition assessment, condition
survey, photography, and graffiti mitigation.
Participants in the field school assessed and
documented over 100 cavates and conducted
graffiti mitigation in six cavates.
Mary conducted assessments of graffiti
mitigation, trail infill and trail closures
implemented in 1998-99 by IMSO-Santa Fe at
Tsankawi. She also participated in
consultations with San Ildefonso Pueblo and
the New Mexico State Historic Preservation
Office regarding Bandelier’s Management
Plan for the Tsankawi Unit.
At front country sites within Frijoles Canyon,
Mary replaced a broken glass pane protecting
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a painted earthen plaster panel at Long
House. She also worked with the assistance
of volunteers from Friends of Bandelier and
with Field School trainees to remove grasses
and woody shrubs obscuring walls of Tyuonyi
Pueblo.
In the backcountry, Mary worked with
Bandelier Park Archaeologist Rory Gauthier
to conduct assessments of five archaeological
sites in prescribed burn areas, and three cavate
sites designated on the List of Classified
Structures audit.
Technical Assistance
Mary provided preservation assistance to the
UPenn Field School at Mesa Verde National
Park, Nake Muu archaeological site at
Los Alamos National Laboratory,
Historic Downtown Los Alamos, and
the Los Luceros Foundation. She
maintains cooperative relationships
for the exchange of information and
ideas with institutions such as the
Museum of New Mexico
Conservation Laboratory and New
Mexico State Monuments.

Chaco Culture NHP
Rachel Anderson, Archeologist
Rachel’s accomplishments in FY 2000
focused on four major activities that included
the following: (1) continuing development of
the forms used for documenting VT resources
and fabric treatments, (2) assisting
preservation staff with compiling and
organizing documentation records, (3)
determining the type of documentation
needed for each treatment project, and (4)
organizing and developing electronic
methods to store and track the complied
documentation.

Training
Mary received training in architectural
conservation treatments by
participating in IMSO-Santa Fe
projects at San Antonio Missions
National Historical Park and El Morro
National Monument, where architectural
conservators Anne Oliver and Robert
Hartzler implemented backfilling, pinning,
consolidation, grouting, edging, and cleaning
treatments as well as documentation,
monitoring and photography. Mary received
training in earthen plaster repairs led by
Miguel Estrada at the Upper Cliff Dwelling at
Tonto National Monument. Mary attended
training courses in Microsoft Access database,
Supervisory Training, Orientation to the NPS
Intermountain Region, and Orientation to
Wildland Fire Behavior and Incident
Command System.

Chaco Culture National Historical Park
Ruins Preservation Team.
In addition to the above, Rachel assisted with
the preparation of GPRA reports and the new
Resource Management Plan to reflect VT site
priorities and documentation needs. She
attended and consulted with affiliated tribes
on park projects. Rachel prepared NHPA
documents and follow-up notes upon the
completion of each project.
Rachel also assisted with preparation of
SEPAS proposals for FY 2001, and prepared
the necessary compliance documents for VT
projects and projects to be done at VT sites.
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Rachel continued preparing ASMIS and VT
databases for data entry. She purchased
equipment to facilitate data entry during field
visits to the sites. Existing VT, LCS, NRIS
data was compiled and reviewed for updating
each database. She is currently developing a
strategy to revisit each site in the park to
verify VT data, collect current condition
assessment information, correct location data,
and complete ASMIS and VT data entry
during each site visit.
Rachel assisted in training the cultural
resource clerk to interface daily work with
preservation staff to process completed
preservation documentation forms,
architecture documentation forms, and
photographs. The clerk also assists in
organizing the documentation for review and
report preparation. Rachel then worked with
the crew to begin preparing the final reports
and documentation. She assisted in showing a
Chinese cultural resource delegation the
operations of the park, especially those
dealing with preservation of the sites. The
Chinese delegation visited Chaco as part of a
tour of various parks in the United States to
learn first hand how National Parks are
managed and how cultural resources are
treated and protected.
Jack Trujillo, Leo Chiquito, and
Paul Tso, Masonry Workers
This year Jack, Leo, and Paul, in conjunction
with the other member of the park’s
preservation crew and VT archeologist,
continued to work on the backlog of
preservation documentation and photography
to prepare them for binding and inclusion in
the preservation archives at the park.
Photographs and preservation documents
were sorted and inventoried, errors on photo
boards and related documentation corrected,
documentation provided for the actual
treatments done, and introductory and
procedural materials written for each year and
type of treatment used.

The crew conducted backfilling and drainage
installation at Kin Kletso ( See Section 6 of
this report for more details regarding this
project).
Capping was repaired at three backcountry
structures. The capping courses at those sites
had been in place for 25 to 35 years, and
much of the fabric had crumbled, cracked or
fallen no longer preventing moisture from
penetrating into the original wall. Emergency
vertical wall repairs were done at Pueblo
Bonito. Many of the structures had sections
of veneer that had fallen and walls that were
braced to prevent total collapse. The wall
sections were repaired and the braced sections
brought back into plumb and repaired. Basal
erosion is also a problem at many of the sites
and the necessary repairs were made to those
wall sections as well.
A protective roof was constructed over a
prehistoric roof at Pueblo del Arroyo. The
protective roof was built using methods and
materials tested and recommended by Aztec
Ruins staff. The protective roofs at all of the
sites were assessed and a schedule for routine
maintenance was developed for each
protective roof.
Previously installed drainage systems in and
around several sites were checked. Drains
were rehabilitated, cleaned and prepared for
winter snowmelt and runoff, and summer
rains. Drainage ditches around several of the
sites were also checked and cleaned to allow
for drainage away from the sites.
The entire preservation staff assisted in
showing a Chinese delegation the operations
of the park, especially those dealing with
preservation of the sites. The Chinese
delegation visited Chaco as part of a tour of
various parks in the United States to learn first
hand how National Parks are managed and
how cultural resources are treated and
protected.
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Training
Earl and Paul attended a Basic Rigging and
Safety training at Big Bend National Park.
The preservation staff from Jemez State
Monument visited the park and talked with
the Chaco preservation staff about methods
and materials. The Chaco preservation staff
then visited Jemez to see the methods and
materials used at Jemez. The entire crew
attended First Aid and CPR training because
they are often in the ruins with visitors and
may be the first people on scene during an
incident.

El Malpais National Monument
Jim Kendrict, Archeologist
Jim started work at El Malpais National
Monument on June 19, 2000. He is new to
the National Park Service, but has extensive
experience as an archaeologist. Jim has
worked in the Midwest, Southeast, Northern
Plains, Peru, and the American Southwest.
Most recently, Jim worked for the Zuni
Cultural Resource Enterprise, the cultural
resource management program for the Pueblo
of Zuni.
Jim replaced Rory Gauthier who was the first
VT archaeologist at El Malpais from the
beginning of April 1999 until late November
1999. Rory resigned his position at El Malpais
to take a similar position at Bandelier.
When Jim entered on duty, the focus of the
VT program began with assistance to El
Morro National Monument. Use of lapse
salary from Jim’s position and the park’s FY
2000 position was directed towards the
renovation of the drainage system at Atsinna
Ruin. This drainage system was installed
between 1954 and 1961, and was last
renovated in 1986. The project removed
approximately 98 linear feet of Orangeburg
pipe (which is asphaltic embedded paper), and
replaced it with new, stronger PVC pipe. The
project also removed seven “fire-pit” sumps

that the NPS created for the drainage system.
The renovated drainage system will remove a
large amount of precipitation that falls within
the ruin, and is the first step in bringing
Atsinna to good condition.
Lapse salary was also used to initiate two
other projects, the Atsinna Archives Scanning
Project and the El Malpais Aerial
Photography Project. The Western
Archaeological and Conservation Center in
Tucson will conduct the Atsinna Archives
Scanning Project. This project will scan all of
the text and photographic archives related to
Atsinna Ruin. Once in digital form, these
archives will be used in the field during
preservation projects. This will allow
preservation specialists to view images of the
original and stabilized conditions of the ruin.
The aerial photography project at El Malpais
will allow better management of all cultural
resources within the monument. Not only
will the photographs allow better
documentation, they will also facilitate better
assessments of natural and cultural impacts
such as erosion and visitation to VT
resources.

Flagstaff Area National Monuments
Lloyd Masayumptewa, Archeologist
In FY 2000, Lloyd was active performing
various ruins preservation related activities
while maintaining a full academic schedule in
graduate studies at Northern Arizona
University (NAU). Lloyd researched and
wrote a comprehensive history of
preservation activities of six archeological sites
along the Island Trail at Walnut Canyon
National Monument. Information assembled
combined with documentation of historic
treatments and architectural data collected in
1997 were used to write a comprehensive
scope-of-work to conduct ruins
preservation/stabilization work on four
selected sites at the monument.
In conjunction with his academic activities,
Lloyd participated in Northern Arizona
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University’s archeological field school at
Wupatki National Monument. The field
school mapped and excavated two small field
house sites as part of on-going research in the
area investigating the role of small site
function within the larger community
landscape. Lloyd not only participated in the
field school but also served as the liaison
between the field school and Wupatki
National Monument to ensure logistical
continuity.
Also as part of his academic training, Lloyd
undertook an internship with the Flagstaff
Area National Monuments as a requirement
for his Masters degree. His internship
focused on supervising and conducting the
ruins stabilization/maintenance activities on
four sites at Walnut Canyon National
Monument.
In FY 2001, Lloyd will be writing the
completion report for the work performed as
part of his internship. In addition, he will be
completing his graduate studies at NAU and
anticipates receiving his Masters Degree in
Anthropology in May 2001.

Fort Bowie National Historic Site
Phil Tapia, Masonry Worker
Beginning in October, Phil, along with the
park’s other VT employee, Fernie Nunez,
began spraying mesquite sprouts around ruin
walls at Fort Bowie, the Butterfield Stage
Station, and the Chiricahua Apache Agency
Building. Several encroaching mesquite trees
were removed from the Stage Station. The
limestone walls of the Powder Magazine
(HS036) were repointed and some minor
drainage problems corrected. Emergency
repairs were performed on the Post Trader’s
Store (HS032), Cavalry Barracks (HS008 and
HS009), and Officer’s Quarters (HS004 and
HS001). Time was spent on removing
several small mesquite trees from around the
ruin walls of the second fort as well.

Phil also worked on Cavalry Barracks
(HS008) and the Post Trader’s Store
(HS032). The Cavalry Barracks and Post
Trader’s Store have a long way to go to
achieve the degree of stability the park
would like to see. Both structures needed to
have layers of old lime plaster removed,
apply a mud plaster layer and then apply a
layer of lime plaster. In the case of Cavalry
Barracks (HS008), failing lime plaster from
previous years’ work was removed down to
the 1980 plaster layer. The 1980 layer has
held up well and in most cases there is no
need for removal. In other cases, the plaster
was removed down to the original fabric.
Mud plaster and lime plaster layers were
then applied. Although this year we tired to
leave the walls a natural lime plaster color,
its light color and visitor comments forced
us to tone it down with a soil wash.
Training
From October 8-10, 1999, Phil attended the
International Lime Plaster Workshop in
Mesilla, New Mexico. Participants were
instructed in preparation and application of
lime plasters to adobe structures. The
workshop was sponsored by the New Mexico
State Historic Preservation Office, National
Park Service, the Town of Mesilla and the
Instituto Nacional de Antropologia e Historia
in Mexico.
From June 19-23, 2000, Phil assisted with
preservation work at Montezuma Castle
National Monument with other Park Service
personnel.
From August 7-11, 2000, Phil assisted the
White Mountain Apache Tribe at Fort
Apache, Arizona with stabilization work on
Kinishba Ruins as part of a preservation
workshop.
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Montezuma Castle and Tuzigoot
National Monuments
Ruben Ramirez and Alex Contreras,
Masonry Workers
The FY 2000 Vanishing Treasures Program at
Montezuma Castle/Tuzigoot National
Monuments proved to be every bit as
successful as the initial FY1999 program.
The park hired two seasonal laborers to
supplement the core team of Ruben Ramirez
and Alex Contreras, and continue the strides
made last year in stabilization and
preservation efforts at Tuzigoot ruins.
For the year, 2896 square feet of wall surface
was repointed, 825 square feet of wall surface
was totally replaced due to disintegrated rock
material, and 672 linear feet of basal erosion
was corrected. Rubin, Alex and the
preservation crew were able to maintain
vegetation levels within the ruins at a point
that will continue to discourage rodent
activity.
Alex continues in the Preservation Skills
Training program, attending training at
Harpers Ferry and at Tonto National
Monument, under the direction of his tutor
Miguel Estrada. With the assistance of Park
Volunteer Mary Ellen Lyons, an integrated
system of digital photographs and
computerized documentation forms with
sketches and drawings has been developed to
provide the most complete documentation to
date of stabilization and preservation
processes. Alex is currently developing plans
to transfer previous documentation efforts to
the new format.
Ruben used the experience of his years of
work at Tuzigoot to mentor two new laborers
learn the methods and processes used in the
work. As senior member of the crew he
provided the expertise and instructional
abilities needed to bring the novice laborers to
a level that they are now independently
performing complicated restoration tasks.

Upon completion of their appointments, both
individuals complimented Ruben on the time
and expertise he shared with them, and
indicated a strong willingness to return should
funding be available next season. Ruben
attended the Vanishing Treasures Conference
and a training/work session led by Miguel
Estrada.
The program at Montezuma Castle/Tuzigoot
has received help on different occasions from
employees from Chiracahua, Tonto, and
assisted on one occasion by trainees from
Fort Apache. In return, work groups at
Tonto and Fort Apache included members of
the Montezuma Castle/Tuzigoot crew. This
sharing and assistance program has proven
valuable for all concerned, providing different
points of view, new perspectives, and
stimulating new ideas.
The Vanishing Treasures program is now
considered by park staff and management to
be the most beneficial approach to the
preserving the park’s resources in many years.

Salinas Pueblo Missions National
Monument
Philip W. Wilson, Archeologist
During the FT 2000 season, Phil directed the
emergency stabilization efforts at the park’s
Quarai and Abo Units and vegetation removal
at the Gran Quivira Unit. Other projects
included developing a fall protection system
for use with the scaffolding system,
coordinating a surveying/mapping class of
Mound 7 at the Gran Quivira Unit, rectifying
deficiencies within the park’s documentation
procedures, site stabilization histories and
photographic record keeping, and updating
the park’s List of Classified Structures (LCS).
Technical Assistance and Workshops
Phil developing a 3-day hands-on stabilization
training for park staff and archeologists from
Northern Arizona University and Grand
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Canyon National Park. In addition, he
conducted a training session on fall protection
and scaffold use at the annual VT Conference
in Blanding, Utah in early October 2000.
Phil also is currently serving as the workgroup
leader of the VT Career development
workgroup.
Training
Phil and the park’s preservation crew attended
a short workshop put on by Fort Union
National Monument on their HABS
documentation project.
Phil also attended training on Supervision,
Scaffold Setup and User Training and
“Cultural Resources Protection and Fire
Management Planning”.

San Antonio Missions National
Historical Park
Susan Snow, Archeologist
Susan Snow assumed her position as
Archeologist at San Antonio Missions
National Historical Park in late December,
1999. Her duties have included research,
writing, artifact analysis, report editing,
database entry, and field projects.
In coordination with the park’s GIS
coordinator and landscape architect, Susan
has been entering previous archaeological
investigations onto park base maps in
AutoCad as well as working with GIS interns
entering the data into ArcView maps. In
coordination with the landscape architect, a
total station (Nikkon DTM-520) was acquired
for the park in order to more accurately
record VT-related maintenance/preservation
projects at the park.

discovered. Susan is working on resolving
these conflicts with the state site files
coordinator in order to correct the ASMIS
database. During FY 2000, Mission Espada
was added to the ASMIS database.
Susan has been editing archaeological reports
for contracted monitoring and testing projects
as well as report writing for field projects.
Field projects during FY 2000 include
monitoring non-native tree removal at
Mission San Juan to ensure the safety of the
standing VT structures and associated
materials. Other field projects included testing
and monitoring at Mission Espada for new
sidewalks that were installed near the ruins
and testing and monitoring at Mission
Concepción for new underground wiring for
lighting at the site to protect the VT resources
from potential vandalism and safety. Susan
also photo-documented disturbance in the
vicinity of the Espada Aqueduct due to a
sewage line break.
Susan has been processing materials from a
1983 excavation at Mission San Juan (as part
of the stabilization of the “Tufa” House)
which had not been processed.
Training
Susan participated in various training
opportunities in FY 2000. In March she
attended a Metadata Training Workshop in
San Antonio. In April, she attended the
Society for American Archaeology meetings in
Philadelphia (including the National Park
Service meetings). Also in April, Susan
attended the Orientation to the National Park
Service Training in New Mexico. In August,
she attended NEPA/Section 106 training in
San Antonio.

The Archeological Sites Management
Information System (ASMIS) database for the
park was reviewed and compared to Texas
state site records. Many inconsistencies were
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Personnel Hired in FY 2000

I

n FY 2000, $795,000 was provided to
nine parks to recruit and train13
individuals. Benefiting parks included:

El Malpais National Monument (1 position)
Flagstaff Area National Monuments (1 position)
Fort Davis National Historic Site (2 position)
Grand Canyon National Park (1 position)
Mesa Verde National Park (4 positions)
Navajo National Monument (1 positions)
Salinas Publo Missions National Monument (1
position)
San Antonio Missions National Historical Park (1
position).
Tumacacori National Historical Park (1 position)

Brief summaries of the accomplishments of
these newly hired individuals are presented
below.

El Malpais National Monument
Calvin Chimoni, Masonry Worker
The Vanishing Treasures Program at El
Malpais National Monument has recently
hired Calvin Chimoni as its mason. Calvin
officially entered duty on September 24, 2000.
Calvin is a member of the Pueblo of Zuni and
has been trained in traditional Zuni masonry
and plastering techniques. He is enrolled in
the Construction Technology-Business
Program at the Gallup Campus of the
University of New Mexico, and is being hired
for the VT position through a SCEP
appointment. Calvin has participated in
preservation-related projects at prehistoric
and historic sites on the Zuni Indian
Reservation, Aztec Ruins National Monument
and Salinas Pueblo Missions National
Monument.
Between 1996 and 1998, Calvin worked with
Cornerstones Community Partnerships during
restoration efforts at the historic Hapadina
Building. Here, two highly skilled Zuni stone
masons mentored him in traditional methods
and materials. Following this project, Calvin
worked at Salinas Pueblos Missions National

Monuments where he conducted a variety of
preservation activities. These included
stabilization efforts at Abo and Quarai
missions, and rehabilitation of the Gonzales
Homestead. Calvin’s most recent project
focused on renovation of the drainage system
at the Atsinna Ruin atop Inscription Rock at
El Morro National Monument. He has also
been working on developing natural,
unamended earthen mortars for use at
Atsinna. Calvin is currently conducting
condition assessments and documentation of
historic structures at El Malpais National
Monument.
Use of Lapse Salary
As previously described for Jim Kendrict’s
position (El Malpais’ FY 1999 VT employee)
the lapse salary for Calvin’s position was used
to implement the Atsinna Ruin Project at El
Morro National Monument, to initiate two
scanning and aerial photography projects, and
to purchase basic ruins preservation
documentation and treatment tools,
equipment, and materials.

Flagstaff Area National Monuments
Lyle Balenquah, Archeologist
Lyle was hired as the new VT archeologist in
January 2000 for the Flagstaff Area National
Monuments. Lyle is a member of the Hopi
tribe and comes from the village of Bacavi, on
Third Mesa. Lyle received his B.A. in
Anthropology from Northern Arizona
University (NAU) in 1999 and is presently
enrolled in the Graduate Program at NAU
working towards a Master’s degree in
Anthropology.
Lyle already has extensive work experience
documenting architecture and conducting
ruins preservation work prior to being hired
for the VT position through a SCEP
appointment. Lyle started working in FLAG
Areas as a student involved in a ruins
preservation training program for Hopi youth
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in 1997. He has since worked either through
cooperative agreements with NAU or in a
student temporary employment program
(STEP) position documenting Vanishing
Treasures resources at Walnut Canyon and
Wupatki National Monuments. In addition to
architectural documentation, Lyle has
conducted ruins preservation treatments at
these same sites, accomplishing tasks such as
identification and testing of mortar sources,
conducting preservation maintenance,
documenting preservation work, and
compiling completion reports.
Lyle’s work in FY 2000 included compilation
of a preservation history report for previously
treated front country sites at Wupatki. The
information Lyle compiled will be used to
track changes and treatments that have
occurred to these sites in the past. In addition,
Lyle worked on photo and architectural
documentation projects at Antelope House,
Kaibab House, and New Heiser ruins in
Wupatki. He has also worked on mapping
projects at both Walnut Canyon and Wupatki.
Lyle is currently working on preparing a ruins
preservation compliance package for future
preservation work at ruins within Wupatki, as
well continuing the architectural
documentation and condition assessment
projects at Walnut Canyon and Wupatki.
Prior to being hired in his present position,
Lyle received ruins preservation training in
1997 and 1998 through two workshops
sponsored by the Flagstaff Area National
Monuments, in cooperation with NAU and
SWCA Environmental Consultants, plus he
attended scaffold safety training at AZRU in
1998. In 1999, Lyle was a member of the
Flagstaff Area National Monuments crew that
participated in the architectural
documentation and condition assessment of
Inscription House Ruin at Navajo National
Monument. In 1999, he participated in a
mapping workshop taught by the NAU
Department of Anthropology in collaboration
with GeoMap, Inc. of Tucson, Arizona. This
mapping workshop has provided training in a
variety of mapping techniques ranging from

GPS base station use to trilateration tape
mapping. In 2000, his training consisted of
attending graduate courses at NAU and
continued preservation work. Finally, Lyle
attended the 1999 Vanishing Treasures
Conference held in Albuquerque, New
Mexico and the 2000 VT Conference held in
Blanding, Utah.

Fort Davis National Historic Site
Jeffrey Rust, Archeologist
Jeffrey Rust has both a B.A. and M.A. in
Anthropology (archaeology emphasis) and
over six years archaeological/cultural resource
experience. Prior to coming to Fort Davis, he
was a staff archaeologist on the cultural
resource division of a private firm in Utah.
Most of his archaeological background was
gained through archaeological inventories and
excavations performed across much of the
Intermountain West (Nevada, Utah,
Wyoming, Colorado). He also has extensive
experience working with a variety of historic
sites including mining districts, homesteads,
temporary camps, railroads, trails, and
automobile roads. He also excavated and
wrote his Master’s Thesis on the pre-civil war
military post of Camp Floyd (1858-1861) in
central Utah.
Jeffrey began working for the park in July
2000. The majority of his time has been
dedicated to familiarizing himself with the
conditions of the resource and evaluating the
existing levels of documentation. He has
completed an LCS condition assessment of all
listed structures and is in the process of
preparing a preservation plan for FY 2001.
He has also spent time setting up the new
Cultural Resource Division and the CRM
offices, inventorying and purchasing the
necessary equipment, and hiring two new
subject-to-furlough Historic Preservation
Masonry Workers that will serve to fill the
second FY 2000 VT position that was
provided to the park.
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Training
Jeffery participated in the Vanishing
Treasures Conference that was held in
Blanding, Utah in early October 2000.
Subject-to-Furlough Masonry Workers
Due to recruitment difficulties, rather then fill
their second FY 2000 VT position with one
permanent full time staff member, the park
elected to fill the position with two permanent
employees that would be working on a less
then full time basis. Brief descriptions of the
newly hired subject-to-furlough employees are
presented below.
Linda Richards, Masonry Worker
Linda Richards has been working as a
seasonal masonry worker with the National
Park Service since 1992. She has experience
working with stone masonry, plaster repair,
carpentry, and painting. She also has
experience in architectural documentation of
historic structures. Her formal education
includes a B.S. in Architecture/Construction
with a minor in Cartography. Linda was hired
at the end of FY 2000 and will begin work in
FY 2001.
Rogelio (Roy) Cataño, Masonry Worker
Roy has been working at Fort Davis as a
seasonal maintenance/masonry worker since
1998. He has over six months of experience
working with the adobe and stone structures
at the fort. He also has three years of
experience working with adobe, plaster, and
stone on historic structures with a private
contractor.
Roy assisted with other seasonal masonry
workers to recap the adobe ruins of HB-32
(Commissary Storehouse) and HB-33
(Commissary Office) and to repoint the stone
foundations of HB-41 (Cavalry Stables). Roy
was hired in this permanent position at the

end of FY 2000 and will begin work in FY
2001.
Use of Lapse Salary from the FY 2000 VT
Positions
Because the Cultural Resource Manager and
Subject to Furlough Masonry Worker
positions were not filled until the end the
fiscal year, much of the lapsed salary was used
to purchase supplies and equipment and to
fund seasonal masonry preservation crews.

Grand Canyon National Park
Amy Horn, Archeologist
Amy holds a B.A. in Antiquities from
Southwest Missouri State Univerisity and an
M.A. in Anthropology from Northern
Arizona University. She has worked at Grand
Canyon in various temporary and term
archeological technician and archeologist
positions since 1995. Prior to moving to
Arizona, Amy worked as an archeologist in
the private sector for five years performing
excavations, surveys, and site assessments.
Most recently, Amy oversaw §106 compliance
for prescribed fire projects at Grand Canyon
National Park. Other job duties included
artifact analysis, ruins preservation
assessments and database management for the
park.
Amy began working as a Vanishing Treasures
archeologist in September 2000. Her job
duties will include ruins preservation
assessments and documentation, oversight of
Vanishing Treasures projects, and database
management.
Use of Lapse Salary
Lapsed salary funds were used to announce
the job vacancy, and procure VT office, field,
and safety equipment. Funds were also used
to send twelve Grand Canyon archaeological
staff members to attend a hands-on
stabilization training class at Salinas Pueblo
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Missions National Monument, and pay for
logistical support, supplies, and personnel
(NPS, Northern Arizona University, and river
guides) to complete condition assessments of
fourteen sites along the Colorado River
Corridor.

Mesa Verde National Park
Don Corbeil, Historical Architect
In March 2000, Donald W. Corbeil was hired
as the Historical Architect. Don had worked
as a Historical Architect in our Site
Conservation and Preservation Program since
May 1998, and had developed the AutoCad
application for our architectural
documentation program in Cliff Palace. Don
has a Master of Architecture degree from the
University of Washington where he served as
a graduate teaching assistant in the Graduate
School of Architecture. He has a B. S. in
Marketing from the University of Utah.
Prior to joining the staff at Mesa Verde, Don
had worked on preservation projects on
historic structures for architectural firms in
Utah, and was an Architectural Plan Reviewer
for the State of New Mexico. He had also
served as a volunteer for Conerstones
Community Partnerships, also in New
Mexico.

Canyonlands for two years. As an
archeologist, she has worked for CASA and
Woods Canyon Archaeological Consultants.
She joined the Mesa Verde Phase III
Waterline project as an archeologist in 1993,
where she did fieldwork, database design, and
report drafting and layout. She also served as
a Crew Leader for the Chapin V Burned Area
Emergency Rehabilitation project from 199699. She had been serving as database
archeologist for the park’s Site Conservation
and Preservation Program prior to filling the
VT position. Cynthia has a B.A. in
Anthropology from the University of Virginia.
As a VT employee, Cynthia has supervised
another database archeologist, three data entry
technicians, and three photographers for the
park’s Site Conservation and Preservation
Program. This work involves integrating
various databases with ASMIS for the
Ancestral Puebloan alcove sites, including
digital photographic data.
The Park’s VT Exhibit Specialist Position
is currently vacant

As a VT employee, Don supervised two
Architectural Technicians and a Student
Archeological Technician in drafting
Ancestral Puebloan architectural maps via
AutoCad. He also developed an on-site
electronic workstation in Spruce Tree House
so visitors could see the architectural
documentation work in progress.

After announcing the Exhibit
Specialist/Conservator position twice, the
park was unable to identify a suitable
candidate. None of the candidates had
experience with prehistoric architectural
remains, and even at a lower grade, the park
was unable to find a suitable candidate for a
training position. Two major wildfires at the
park in July and August preventing the park
from further work on filling this position.
The park is currently rethinking the type of
position to be filled, and this funding lapsed
during FY 2000. They plan to fill a position
in the spring of 2001.

Cynthia Williams, Archeologist

Preston Fisher, Structural Engineer

Cynthia L. Williams was hired in June 2000 as
an Archeologist to manage the park’s
archeological databases. Cynthia began her
National Park Service career as a seasonal
Interpretive Ranger at Mesa Verde in 1990,
and then worked as an Interpreter at

Preston Fisher was selected in December
2000. He will begin work on January 14,
2001. Preston joins the NPS from the Bureau
of Indian Affairs (BIA) where he has served
as an Irrigation Project Manager and Roads
Engineer for the Southern Ute Agency in
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Ignacio, Colorado. In that position, he was
involved with plans to stabilize the site of
Yellow House in conjunction with the Yellow
House Dam project near Zuni, New Mexico.
Prior to that, he worked for the Bureau of
Reclamation providing technical assistance for
the Commonwealth of the Northern Mariana
Islands. During this time, he consulted with
the NPS on resource management plans and
historic structure preservation. Preston has a
B. S. degree in Civil Engineering from the
University of Wyoming.
Use of Lapse Salary from the FY 2000 VT
Positions
The work accomplished with the lapse salaries
from the park for FY 2000 positions funding
included all components of the park’s Site
Preservation & Conservation Program
(condition assessment, documentation and
treatment) for prehistoric sites with standing
architecture. Specifically, 6 masonry workers
were hired to stabilize and maintain the front
country archeological sites which are open to
the public, and they also performed
stabilization work at 3 alcove sites in the
backcountry.
During FY 2000, an architectural
documentation crew began the
documentation of Spruce Tree House, and a
second crew worked on documentation at
three backcountry sites following the
condition assessment work. The condition
assessment crew’s work was funded by
Vanishing Treasures project funding (see
Section 6 for the details regarding this
project).
Some of the lapse salaries were used to pay
for a suitable truck for the stabilization crew,
computers, and other infrastructure needs.

Navajo National Monument
Kevin Harper, Archeologist

Kevin Harper was hired in July 2000 as the
VT archeologist for Navajo National
Monument. Kevin graduated from Florida
State University in Tallahassee, Florida with a
B.A. in Anthropology and received his M.A.
in Anthropology from Northern Arizona
University.
Kevin's professional experience has covered a
lot of different regions over the past sixteen
years. This has included working with
numerous state and federal agencies and
Native American tribes in the southeast,
northeast, southwest, U.S. Virgin Islands, and
the Pacific Islands. More recently Kevin has
worked with Arizona State University as
Assistant Director of the Deer Valley Rock
Art Center where he supervised staff and
ongoing projects related to rock art. In the
past, Kevin has worked for the YavapaiPrescott Indian Tribe as the tribal archeologist
which included quite a bit of 106 compliance
work and NAGPRA involvement with federal
agencies and various collection facilities.
While working for the Coconino National
Forest and Arizona Natural History
Association, Kevin assisted on several
projects that included work at Elden Pueblo
and with other ruins near Sedona. Before
1998, Kevin worked for the State of Florida as
program manager of the San Luis
Archeological and Historic Site located in
Tallahassee, Florida where he managed
projects that included the reconstruction of
historic structures for interpretation.
Upon beginning work at Navajo National
Monument, Kevin was given the directive to
develop an archeology program that could
accomplish the goals set forth by the VT
initiative. As with many parks, Navajo
National Monument did not have a
permanent archeologist on staff so Kevin's
work was cut out for him. Most of FY 2000
was spent in visiting the sites with
archeologists who had recently worked at
NAVA, creating a workspace for the VT
program, purchasing necessary equipment,
and working through the process for hiring an
archeologist to assist the program. Other
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work has included training with staff at Mesa
Verde National Park in architectural condition
assessment, developing a fire management
plan for the units, and bringing collection
standards at the monument in line with NPS
guidelines. He has also attended NEPA/106
compliance and ARPA training for NPS staff.
Use of Lapse Salary
As previously described for Melissa Memory’s
position (Navajo’s FY 1998 VT employee)
lapse salary from Kevin’s position was used to
procure a VT office, field tools and
equipment, and the development of a number
of cooperative agreements to complete VT
work.

Salinas Pueblo Missions National
Monument
Duane C. Hubbard, Archaeologist
Duane graduated from Northern Arizona
University (NAU) in 1994 with a B.S. in
Geography and minor in Geology. Duane
recently completed a M.A. in Anthropology
from Northern Arizona University with an
emphasis in archaeology and CRM.
Duane’s professional experience includes
archaeological fieldwork throughout Northern
Arizona. While an undergraduate and
Research Assistant at NAU, Duane completed
an archaeological internship at Wupatki
National Monument and surrounding area.
Primary tasks for the internship included
archaeological survey, mapping and data
analysis.
Since 1993, Duane worked as an archaeologist
on the Grand Canyon River Corridor
Monitoring Project (RCMP), based out of the
NAU Anthropology Department in Flagstaff.
The cooperative National Park
Service/Northern Arizona University
program conducted archaeological survey,
monitoring and remedial actions due to the
effects of Glen Canyon Dam on downstream
cultural resources. Duane’s primary

responsibilities in the field included visual
documentation (medium format, 35mm,
video), archaeological survey, site recording,
monitoring, testing, stabilization, excavation
and total station mapping. Duane also
implemented site preservation techniques
such as checkdam construction, trail
obliteration/retrailing, revegetation and
assessed visitor-related erosional impacts to
archaeological sites. Duane’s primary work in
the lab included preparing professional
reports, database development and
management, and photographic archival
preservation.
In 1999 Duane began working with GRCA’s
Vanishing Treasures Program. Duane
conducted condition assessments and baseline
photography at sites along the Colorado River
Corridor and throughout the Grand Canyon.
Duane began work at Salinas in July 2000.
Since arriving at Salinas, Duane has been
involved in various aspects of cultural
resource preservation. Duane and Phil
Wilson completed an extensive total station
map of Gran Quivira, incorporating aerial
photography and previous mapping projects.
Duane was involved in stabilization work with
the Salinas preservation crew at Quarai and
Abo. Duane is currently researching site
histories and stabilization documentation,
establishing a comprehensive photo-database
and photo archive, and modifying the existing
condition assessment and prestabilization
documentation. Duane recently installed the
ASMIS/VT database and began updating and
verifying records for Salinas. Also, Duane
assisted the evaluation of condition for
structures listed on the LCS.
Duane received training this year in Total
Station mapping and computerized drafting.
He also helped organize a 3-day
preservation/stabilization training with Grand
Canyon National Park personnel. Duane also
visited Chaco Canyon to observe their backfilling operation, traveled to Pecos to assist in
scaffolding demonstration and assisted in the
scaffold presentation at the 2000 VT
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conference. Duane is also a new member of
the VT database committee.

San Antonio Missions National
Historical Park
Dean Ferguson, Masonry Worker
Dean has worked for the National Park
Service for 11 years and has been at San
Antonio Missions for three years. Dean
started his park service career assigned to the
Southeast Regions Preservation Crew. While
there, he assisted on preservation projects
throughout the region, specializing in masonry
preservation.
As part of this crew, he successfully
performed work at varied locations, such as
the Jefferson Memorial in Wash. D.C., The
Par Force Great House in the U.S. Virgin
Islands, Fort Jefferson NM in the Dry
Tortugas and the President Andrew Johnson
home in Greenville, Tennessee.
Prior to coming to work for the National Park
Service, Dean worked as a preservation
mason in San Antonio, Texas. During this
time, he was involved with projects on the
Alamo and many other significant historic
landmarks in the south Texas area.
During FY 2000, Dean and his crew worked
on three VT structures at Mission Espada: the
Indian Quarters Ruins, the Oaks House
Ruins, and the Northeast Wall. Dean is
currently working on HS-308 at Mission San
Juan, (the Unfinished Church), which is
comprised of 2300 square feet of rubble
masonry. Dean is directing a small crew of
temporary employees in cleaning, pointing
and replacing missing stones on these
structures to provide a weather-tight surface.
Use of Lapse Salary
Lapsed salary was used to support other
ongoing ruins preservation efforts at the park.
Of particular importance was the construction

of a small storage building to provide
adequate storage space for masonry and
carpentry supplies, materials and equipment. .

Tumacacori National Historical
Park
Houston Rogers, Archeologist
Houston graduated with honors from Virginia
Commonwealth University, Richmond, Va.
and received his B.A. in both History and
Anthropology in 1995. He received his M.A.
in Anthropology in 2000 from the University
of Wyoming.
Houston has had three field seasons with the
National Park Service at Pecos National
Historical Park from 1996-1998. He has
worked extensively with the Wyoming State
Historic Preservation Office and the
University of Wyoming’s Dept. of Contract
Archaeology from 1995-2000 as an
archeological and GIS technician. While at
Pecos, Houston participated on the Pecos
Archeological Survey and the documentation
of the stabilization efforts of the Church and
Convento. Houston will develop and
implement a database program for the park
assimilating past preservation efforts. He is
currently in the process of mapping previous
consolidation efforts within the church at
Tumacacori and implementing the ASMIS
and VT databases for the park. He is well
versed in the technologies of digital imaging
and computer aided design and its application
at the park level. Though he is currently
occupied with efforts to record the
aboveground architectural features at the
park, he will in the near future complete
archeological assessments to assist
management plans of the park’s sub-surface
needs. Houston has expressed a desire to
work along side the preservation crew doing
both hands-on work as well as documentation
of the project. He will be given these
opportunities to further his development in
earthen architectural design and preservation
of these historic resources.

Vanishing Treasures – FY 2000/2001

Page 48

Use of Lapse Salary
The lapse monies from this position were
used to purchase of a 27-foot scissor lift
which will aid the crew in reaching the top of
the church and bell tower. Money was also
used for hiring two seasonal masons to assist
in preservation and stabilization work.
Additional money was used to provide
infrastructure support for the new position.
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Vanishing Treasures Year End Report
Section 6, Project Completion Reports

I

n FY 2000, the Vanishing Treasures
Program dedicated $814,600 to conduct
emergency and high priority preservation
treatment projects in eleven (11) parks. They
included:
Canyon De Chelly National Monument: Conduct
Architectural Documentation, Canyon del Muerto,
$75,000
Canyonlands National Park: Emergency Site
Stabilization, Salt Creek Archeological District,
$100,000
Chaco Culture National Historical Park: Continue
Partial Backfilling and Drainage Control, $110,000
Flagstaff Area National Monuments: Conduct
Preservation Actions, $110,000
Fort Union National Monument: Assess Prior
Stabilization Bracing of Unstable Walls, $30,000
Glen Canyon National Recreation Area:
Emergency Stabilization at Hi-Boy House Ruin,
$20,000
Grand Canyon National Park: Conduct Condition
Assessment of Masonry Archeological Sites, $125,000
Mesa Verde National Park: Assess Condition of
Back Country Sites, 110,000
Tumacacori National Historical Park: Preservation
of Park’s Primary Resources, $34,600
Zion National Park: Condition Assessment Report
for Cable Mountain, $5,000
Salinas Pueblo Missions National Monument:
Ruins Stabilization/Documentation, $00,000

Monument. These sites contain an
incomparable architectural record that reflects
almost the entire occupational history of
Canyon de Chelly. These include
Basketmaker houses and storage facilities
approximately 1500 to 2000 years old,
somewhat later Ancestral Puebloan small
house sites, large masonry villages, and an
array of isolated kivas or kiva complexes. In
addition, there are domestic structures, stock
enclosures, and defensive fortifications that
represent an array of historic Navajo
architecture. The majority of these rich
architectural sites is situated in well-protected
dry alcoves that facilitate the preservation of
fragile remains. However, these same alcoves
have provided a haven for livestock and other
animals, and have attracted visitors
throughout the past century. These factors of
deterioration, along with natural processes of
erosion, have resulted in toppled walls,
undermined foundations, destroyed
architectural features, and outright vandalism.

Brief summaries of these projects
and their accomplishments are
presented below

Canyon de Chelly National
Monument
Conduct Architectural
Documentation, Canyon del
Muerto - $75,000
The intent of this project was to
provide for the systematic
documentation, condition
assessment, and preservation analysis
of over 193 prehistoric and historic
Navajo architectural sites located in Canyon
Del Muerto, Canyon de Chelly National

Balcony House,
Canyon De Chelly National Monument, AZ.
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The project was originally designed as a threeyear project. It entails the systematic
documentation, detailed condition
assessment, and preservation analysis of 193
sites. In 2000, the plan was to focus on high
priority sites, while the second year will
address sites with moderate and lower priority
rankings. The third year will focus on the
completion of technical management
products, a detailed preservation guide, and a
historic structures report. The first year
(1999) was not implemented due to the
vacancies in the park’s permanent cultural
resource staff. Vanishing Treasures funding
for year one of the proposed three-year
project became available in FY 2000 in the
amount of $75,000.
During FY 2000, the first year of the VT
project, sites in Canyon Del Muerto were
assessed and priorities assigned. A team
consisting of park staff, two architectural
specialists from the Intermountain Support
Office in Santa Fe, Jim Trott and Emily
Donald, and seasonal and volunteer staff were
assembled. Jim and Emily, in consultation
with the park archeologist, devised a
documentation package for the project that
was designed to accommodate the specific
needs of Canyon De Chelly National
Monument.
During the first season 57 sites were recorded.
Through consultation, and consensus, it was
decided that a report of the first year’s work
would be written in FY 2001. The final report
will include results of data entry, data
assessment for each site, photos correlated
with photo logs and scanned for
incorporation into the report, a summary of
the condition of each site, recommendations
for each site (i.e. preservation guide), a
summary of treatment priorities, and
recommendations on treatment
methodologies. Since the project did not
receive funding for FY 2001, the report on
the FY 2000 fieldwork has not been finalized.

Canyonlands National Park
Emergency Site Stabilization, Salt Creek
Archeological District - $100,000
A majority of the project funds were obligated
to two cultural resource firms who will be
completing various components of the project
in FY 2001. Contracts were awarded to
Foothill Engineering Consultants, Inc. (FEC),
and Alpine Archaeological Consultants Inc.
The contractors will conduct the project in
two phases: a documentation phase and a site
stabilization phase. Archeological
documentation will consist of photographic
documentation, computer assisted drafting,
GIS mapping, scaled drawings where
appropriate, and prehistoric mortar analysis.
Site stabilization will consist of re-laying
existing and new stones, repointing walls,
adding fill or backfill to floors, installing drip
edges, redirecting water flowpaths, and
installing wooden supports. Deliverables will
include: completion of new Intermountain
Antiquities Computer System (IMACS) site
form for Junction Ruin, a draft treatment
report, a final treatment report, labeled
negatives and prints in archival pages,
electronic images, and lab analysis of
prehistoric mortar.
The remaining portion of the project funds
was obligated through a Cooperative
Agreement with College of Eastern Utah, San
Juan Campus (CEU). The College has agreed
to work with the park in the development of a
field and laboratory program focused on site
stabilization. A portion of this agreement
included developing a joint National Park
Service and CEU curriculum at the FY 2000
VT Conference held at the College in early
October 2000, and to serve as the host facility
for the Conference.
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Chaco Culture National Historical
Park
Continue Partial Backfilling and Drainage
Control - $110,000
The FY 2000 backfill project continued the
long-term site reburial program that involves
some 20 major excavated structures in the
park. The schedule and the original proposal
called for beginning the partial backfilling and
drainage repair at Pueblo del Arroyo, which in
turn is integrated into an extensive ongoing
erosion control project involving the stretch
of Chaco Wash adjacent to Pueblo del
Arroyo. However, significantly more
environmental and hydrological research is
needed to plan, design, and implement this
work. Without the finalized plans for erosion
control in place, it is not feasible to
implement the backfilling and drainage work
in Pueblo del Arroyo. For this reason, the
park shifted to Kin Kletso, the next structure
scheduled for backfill and drainage treatment.
Early in FY 2000 the park completed
condition assessments and the initial scope of
work for documentation, drainage design and
backfilling at Kin Kletso. These plans and the
scope of work were finalized, and compliance
with NHPA and NEPA was completed.
In 1849, Lt. Simpson provided the first
written reference to Kin Kletso. Twenty-eight
years later William Henry Jackson sketched a
ground plan and described the structure as a
perfect parallelogram with intact walls
standing 25 feet above the rubble mound. In
1901, General Land Office surveyor S.J.
Holsinger concurred with Jackson's
description but added that Richard Wetherill
has removed all the rubble from the bases of
the walls to construct a boarding house.
Holsinger also noted that the local Navajos
called the site Kin-Klet-Soi and translated that
as Yellow House. In 1934 the School of
American Research excavated portions of the
structure and beginning in 1950, Gordon

Vivian and Tom Mathews excavated the
remaining rooms and stabilized the exposed
walls. Since that time, treatments have been
limited to repointing with a variety of mortar
mixes.
The basic details of the Kin Kletso backfilling
project are outlined in the Backfill and
Drainage Policy for the park, which contains a
justification and policy statement, review of
site selections, description of fill materials and
sources, and standard methodologies for
documentation, drainage design and
installation, and backfilling. The overall
condition of the structure was considered as
unstable, primarily due to the deeply
excavated rooms that periodically filled with
runoff moisture from the talus slope behind
the structure. The backfilling and drainage
plan was designed to equalize fill throughout
the structure to a level above surrounding
grade, and install simple drainage systems to
direct rain and snow melt out of the rooms
and away from the foundations. Several
minor modifications to the drainage design
were made as backfilling progressed. These
modifications are noted on the attached asbuilt map. All before, during, and after
treatment documentation will be compiled
into a volume of the site report that will be
part of the overall backfill program record.

Flagstaff Area National Monuments
Conduct Preservation Actions - $110,000
This project consisted of several different
preservation activities including intensive
mapping, architectural documentation, and
emergency architectural fabric stabilization at
Wupatki and Walnut Canyon National
Monuments.
As part of an on-going cooperative agreement
with Northern Arizona University (NAU), the
Flagstaff Area National Monuments
archeologists have been conducting an
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intensive mapping project of all front country
interpreted sites at Wupatki National
Monument. Flagstaff Area archeologists have
been working with Dr. Chris Downum of
NAU, and Jim Holmund of Geo-Map Inc., in
Tucson, AZ, to produce technical mapping
products as part of an intensive architectural
history project being conducted for all front
country sites at Wupatki. Specific products
include photogrammetric mapping of
landforms to produce 20cm contour maps
and digital elevation models (DEMs) of the
project area. Architectural remains were
mapped using GPS base stations to achieve
1cm accuracy. Other architectural features
and structures associated with the sites were
mapped using trilateration techniques. All
products were digitized for use in AutoCAD
and GIS applications. In FY 2000, the focus
was on mapping Citadel Ruin and Nalakihu
Pueblo, two sites with extensive treatment
histories but lacking detailed planimetric
maps. In addition to these two sites, work
initiated in 1999 on Lomaki Pueblo and the
Box Canyon Sites was finalized.

As part of the same cooperative agreement
with NAU, NPS archeologists and NAU
students conducted intensive architectural
documentation projects on three sites at
Wupatki. Antelope House Ruin, Kaibab
House, and Heiser Ruin were photographed
on a wall-by-wall basis. The photos were
digitized and annotated in the field to
document impacting agents, current
condition, and areas of previous treatment. In
addition to detailed photography, a
documentation and assessment form was
completed for each wall. Finally, room maps
and cross section profiles were completed as
part of the documentation package. In
conjunction with field documentation, records
research was completed for the three sites and
will be incorporated into comprehensive
reports.

Room C, WACA 162 After Repair,
Walnut Canyon National
Monument, AZ.

Room C, WACA 162 Before Repair,
Walnut Canyon National
Monument, AZ.

Finally, emergency treatment was conducted
on four front country sites along the Island
Trail at Walnut Canyon National Monument.
Treatment focused on repairing wall caps,
filling voids, repointing mortar joints,
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removing rodent infestations, and contouring
drainage patterns. Prior to conducting
treatment work, sites were mapped,
photographed, and original material was
assessed for its integrity. This information
was compiled in a detailed scope-of-work as
part of the compliance process. The sites
treated at Walnut Canyon are some of the
most heavily visited sites at the monument
and are integral in the park’s interpretive
program.

were installed on the sides of walls opposite
the visitor paths. Where it was necessary to
install braces behind door or window
openings, the braces were splayed to keep
them from view on the opposite side. The
crew was able to finish nearly all the bracing
tasks identified for FY 2000.

Fort Union National Monument
Assess Prior Stabilization and Bracing of
Unstable Walls - $ 30,000
When adobe walls weaken, or begin to lean,
they are threatened by catastrophic loss in
high winds or heavy rains; that is, they fall
over. Fort Union received $30,000 from the
Vanishing Treasures initiative in FY 2000 to
investigate the early bracing at Fort Union
completed during initial stabilization nearly 40
years ago. Project money was also used to
assess unbraced, leaning walls and install
bracing where necessary to prevent
catastrophic wall falls. NPS Denver Service
Center engineer Barry Welton visited Fort
Union in April, and provided specifications
for the installation of rigid braces and cable
braces. Welton also provided an Excel
template for calculating brace sizing and
concrete anchor sizing and placement.
A crew composed of temporary, local
craftsmen Nick Romero, Pablo Montoya, and
Steve Garcia worked in August and
September to rehabilitate older braces and
install new ones at carefully selected locations.
These craftsmen replaced all the hardware on
the existing cable braces, primed and painted
all the metal and wooden braces, and installed
28 new or replacement cable and rigid braces.
In every case, the braces were made as
unobtrusive as possible. Where feasible, they

Replacing Braces,
Fort Union National Monument, NM.

Glen Canyon National Recreation
Area
Emergency Stabilization at Hi-Boy House
Ruin - $20,000
Sometime after a 1996 routine monitoring
visit to Hi-Boy House (42SA00679), an open
masonry site with eleven structures, the 5.9meter long, two-story high southeastern
masonry wall of Structure 2 collapsed. To
evaluate the damage and to document the
existing condition of the remaining structures,
a full architectural documentation and
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condition assessment was conducted in 1999,
resulting in a treatment and preservation plan.
In March of 2000, recommendations of the
1999 treatment plan were carried out by the
site preservation crew from Mesa Verde under
the direction of Kathy Fiero. Because of the
remote location, access to the site was by
helicopter. Preservation activities included
wedging of stones in eight structures to
stabilize the walls, adding mud to further
stabilize areas that were especially vulnerable
to collapse, and modifying the drainage
around three structures. Debris from the
fallen wall was stabilized in place using sterile
soil to prevent further shifting. Areas of
completed work were noted on the original
condition assessment photos and additional
before and after photos were taken to
document the work. Monitoring has occurred
twice since the project was completed and no
change in the site’s stability and condition has
been noted.

Grand Canyon National Park
Conduct Condition Assessment of
Masonry Archeological Sites - $125,000

In FY 2000 Grand Canyon National Park
received Vanishing Treasure project funds to
complete condition assessments, architectural
documentation, mapping, and photographic
documentation of masonry archaeological
sites located in the park's backcountry. The
project is being completed under a
cooperative agreement with Northern Arizona
University (NAU) and will be conducted
through FY2001. Many of the backcountry
project sites are located along developed trails,
in popular remote backcountry use areas, and
are mentioned in several trail guides. The
project will document selected sites in
Cottonwood Canyon, Upper Ribbon Falls,
Dripping Springs, Walhalla Plateau, Walla
Valley, Desert View and along the Colorado
River Corridor. Sites included in the project
vary from granaries to eighteen room cliff
structures with partially intact roofs.
Condition assessments will be completed for
26 sites, and pre-stabilization documentation
will be completed (including total station
mapping) for the Bright Angel Ruin. The
information obtained through assessment and
documentation of these sites will allow park
managers to prioritize future preservation
actions, and provide the baseline data
necessary to develop appropriate
preservation plans and treatments.

Mesa Verde National Park
Assess Condition of
Backcountry Sites - $100,000

Documenting Ancestral Puebloan Structures,
Grand Canyon National Park, AZ.

During FY 2000, Mesa Verde
National Park continued the
Condition Assessment project
originated 1996. For the first time
since the inception of this project,
we began the season with finalized
documentation forms and an
established database. This allowed
our 6 field personnel to
concentrate on data collection.
However, 2 major wildfires that
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burned in Mesa Verde slowed our progress
considerably by keeping us out of the field for
nearly 5 weeks.
Despite these distractions, we were able to
complete the condition assessment package
on 22 alcove sites along the western extent of
the park. Many of the sites assessed this year
required many weeks of data collection due to
their large size, while others could only be
accessed by rappel systems. To date, park
archeologists have completed condition
assessment packages of 105 of the park’s 600
alcove sites.
Unlike last year, there were few condition
surprises and catastrophic loses of original
architecture since the first site recordation.
The majority of sites are currently in stable
condition with the majority of
recommendations for continued monitoring.
Only one site is considered to be a high
priority for stabilization treatment, while one
is a medium priority and two are low
priorities.
The Condition Assessment Project was
incorporated into the overall operational
scheme of the Parks’ Site Conservation and
Preservation program this year. As a result,
for the first time in 4 years we have an
infrastructure in place to assist field crews in
processing their data. Consequently, all of the
condition assessment documentation was
entered into the database within a few weeks
of collection. This allowed us to conduct a
more timely and efficient quality check of our
data.
The program operated very smoothly this past
fiscal year and we hope to continue building
on this consistency and momentum.
Vanishing Treasures funds provided the
building blocks necessary to launch Mesa
Verde’s Condition Assessment Project, and
the Site Conservation and Preservation
Program will continue to carry on and support
this very necessary program.

Salinas Pueblo Missions National
Monument
Ruins Stabilization/Documentation $95,000
In May and June 2000, Salinas hired eight
seasonal masonry workers to augment the
permanent staff of Sam Chavez -Masonry
Work Leader, Ramona Lopez-Masonry
Worker (VT Hire FY 1998) and Phil Wilson
Archeologist (VT hire FY 1999). While this
years project focused on emergency
stabilization of the 40-foot Mission walls at
Quarai, work was also performed on the
Puebloan ruins of Quarai and the Mission of
Abo. Repairs consisted of photographic
documentation and capping and re-pointing
of areas previously stabilized. We estimate
that the preservation crew placed
approximately 25 tons (dry weight) of mortar
into the voids and joints in the “back” wall of
the Quarai mission. More than an indication
of work performed, this figure illustrates the
wall’s extreme mortar erosion, loss of original
fabric and it’s potential for catastrophic
failure. Extreme fire danger this season
prompted diligent vegetation control at all
three of the monument’s units.
In FY 1999 and 2000, VT funded OSHA
scaffold training enabled Salinas personnel to
identify safety concerns with our existing
scaffold. OSHA training stimulated Salinas to
invest in a scaffold system structurally
stronger and more appropriate for stabilizing
the 30-40 foot high walls of the Spanish
Missions. In spring 2000, VT funding was
used to purchase scaffolding fall protection
equipment for the Staff. We gave some of
our older scaffold to Fort Union who can
safely use the scaffold to work on lower walls.
Training this season focused on safety and
development of a fall protection system that
allows our preservation staff to safely
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accomplish their work. With this focus, the
entire crew, including seasonals, attended
scaffold user training in Albuquerque. The
permanent staff attended a Primary Access
Training (PAT) for scaffold set-up. Our
experience with this new scaffold system
allowed us to assist Pecos National Historical
Park in setting up their newly purchased
scaffold. At the season end, Salinas personnel
participated in the Annual VT Conference
held in Blanding, Utah and conducted a brief
training session on fall protection and scaffold
use.

Finally, Salinas staff updated the List of
Classified Structures (LCS), identifying
changes in the condition listings for each
structure. In conjunction with this effort, the
staff also installed the ASMIS/VT database
and began updating and verifying existing
records. During this process, information
housed at the New Mexico Archaeological
Resource Management Section (ARMS) was
incorporated into the Monument’s site files.

Tumacacori
Preservation of Park’s Primary Resources
- $34,600

Salinas Pueblo Missions Preservation
Crew Giving Scaffold Safety Training at
2000 VT Conference,
Hovenweap National Monument, UT.
Salinas also worked with Grand Canyon
National Park in developing a 3-day hands-on
stabilization workshop training. The training,
held twice at the Abo Unit, was attended by
the Salinas Preservation Crew and 12
archeologists from Northern Arizona
University and Grand Canyon NP.

As a result of this years funding, Tumacacori
National Historical Park was able to hire two
seasonal masons to assist park preservation
staff accomplish the yearly goals. Nine of the
park’s historic resources were treated. At
Guevavi and Calabazas Mission sites,
approximately 110 square feet of fabric were
repaired and or capped. Tumacacori’s
Franciscan Church received preservation
treatment on 250 square feet of fabric. The
Convento received preservation treatment on
640 square feet of fabric and flooring, while
the Cemetery wall received nearly 1250 square
feet of intervention and capping. Also, the
Granary received 75 square feet of treatment
intervention. The Lime Kiln, Historic
Acequia and Mortuary Chapel received an
additional 175 square feet of combined
treatment intervention. The goals of the
SEPAS proposal were met, and with these
funds, the park was able to procure additional
scaffolding components, forms, bricks and
materials necessary for mixing and applying
mortars.

Vanishing
Treasures
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Zion National Park
Condition Assessment Report for Cable
Mountains - $5,000
VT Funds received in FY 2000, allowed the
park to complete a condition assessment
report and conduct stabilization/preservation
treatment on the Cable Mountain Draw
Works. The Draw Works consists of a
wooden structural apparatus that enabled
early settlers to lower milled lumber over the
rim of Zion Canyon to the valley floor, an
elevation drop of approximately 2000 feet.
Earlier versions of the Draw Works were
struck by lightening and burned. The present
structure dates to the early 1920s.
Over the years, the Cable Mountain Draw
Works has been in a continuing state of
deterioration with only minimal efforts made
by the park to improve resource condition.
The Draw Works today, due to its unstable
condition, presents safety and liability
concerns for the park. The Draw Works have

now been thoroughly documented; new, as
well as old, structural members have been
attached for reinforcement; wood preservative
has been applied to all wood surfaces;
contouring and vegetation removal completed
to address soil erosion and moisture retention;
tripping hazards removed; and a safety
warning/information sign purchased and
installed. The VT funding also allowed the
park to buy enough wood preservative for up
to two years of application.
Preservation treatment of the Draw Works
was accomplished by seasonal cultural
resources staff, funded through VT, in
consultation with historical architects in the
Intermountain Region Support Office –
Denver and the Utah Division of State
History. A NPS structural engineer provided
input as well. While FY 2000 treatments did
not address long-term structural stabilization
needs, it did provide for better documentation
of the structures’ condition, rectify some
immediate safety concerns, and slow down
deterioration processes affecting original
fabric.

Cable Mountain Draw Works,
Zion National Park, UT.
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A DEFINITION OF VANISHING TREASURES RESOURCES
Vanishing Treasures Resources are defined
as a structure or grouping of related
structures that:
• Are in a "ruined" state.
• Have exposed intact fabric (earthen, stone,
wood, etc.).
• Are not being used for their original
function.
• Occupation and utilization have been
interrupted or discontinued for an extended
period of time.
• Are located in the arid west.
• Are the resources or part of the resources
for which the park was created, or, National
Historic Landmark, listed on, or eligible for
listing on the National Register of Historic
Places.
EXAMPLES OF VANISHING TREASURES
RESOURCES:
• Architectural remains that have intact
historic fabric exposed at or above grade,
including: wall alignments, upright slabs,
foundations, bins, cists, constructed
hearths.
• Sub-grade architecture exposed through
excavation or erosion (i.e., pithouses,
dugouts, cists, etc.).
• Native American architectural structures
(i.e., pueblos, cliff dwellings, hogans,
wickiups, ramadas, corrals, earthen
architecture, etc.).

•

EuroAmerican architectural structures (i.e.,
churches, convents, forts, ranch-farm
structures/homesteads, mine buildings,
acequias or related features, kilns, etc.).

EXAMPLES OF NON-VANISHING TREASURES
RESOURCES:
• Sites with no exposed architecture or
structural remains, (i.e., collapsed, buried,
mounded, or otherwise not evident).
• Archaeological or other sites with no
architectural remains (i.e., lithic scatters,
dumps, campsites, etc).
• Civilian Conservation Corp (CCC) and
Civil Works Administration (CWA)
buildings and features.
• Historic structures which are regularly
maintained, and/or adaptively used, and fit
within the Historic Structures/List of
Classified Structures (LCS) definitions.
• Structures in use as National Park Service
facilities (i.e., administrative buildings, trails,
bridges, ditches, canals, etc).
• Mine shafts, caves, which do not have
architectural/structural features.
• Pictographs, petroglyphs, rock art, etc.,
except if found in or on architectural
structures.
National Park Service or other reconstructed
buildings or ruins (i.e., Aztec Great Kiva,
Bents Old Fort).

Note: It is acknowledged that often times the traditionally associated communities to
whom many of the involved Vanishing Treasures resources/archeological sites hold
importance, do not consider them to be unoccupied, out of use, or abandoned. "Ruins"
are considered by some groups to be spiritually inhabited and are considered to be "in
use" by virtue of being invoked in prayers, songs, stories, etc. They are considered
dynamic parts of active cultural systems. While we use the term "ruins" and the
associated definition, it is recognize that some communities do not use the term "ruin"
nor consider the places to be unoccupied or out of use.
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VANISHING TREASURES YEAR END REPORT
SECTION 7, ADVISORY AND WORKGROUP ACTIVITIES

T

his section provides a brief update on
the activities and accomplishments of
VT’s Advisory and Workgroups. It
should be noted that most of the effort
devoted to these Groups is done by a number
of individuals as a secondary or collateral
duty. The Program Coordinator is the only
exception and is required to dedicate a least
50% of his time to performing program
management duties.

VT Personnel
FY 2000 brought some changes in the
personnel involved in the technical and
leadership side of VT. Changes occurred in
the Leadership Committee, Advisory Group
and some of the Workgroups. A complete
listing of the personnel involved in VT can be
found in Table 7.1.
Leadership Committee
The Leadership Committee has seen the
retirement of two of its members including
Barry Cooper, the former Superintendent at
Aztec Ruins National Monument, and Roy
Weaver, the former Superintendent at
Bandelier National Monument. Barry was one
of the original superintendents involved in
launching VT. Roy became involved a
number of years later but he represents one of
the original-founding members of the VT
Leadership Committee. We enthusiastically
salute both these individuals for their valued
contributions to VT and wish them much
success in the future.
Nominations were recently solicited for
replacements for Barry and Roy. The newly
elected members are Ann Rasor,
Superintendent of Tumacacori National
Historical Park and John Lujan,
Superintendent of El Malpais National
Monument. Ann and John, Welcome aboard!!!

Program Management
At the close of FY 2000 we saw the departure
of VT’s first Budget Analyst, Jill Edlund. Jill
left us and the primary job that she had with
the Flagstaff Area National Monument, to
become the Budget Analyst at Sequoia/Kings
Canyon National Park. The most notable and
valued contribution Jill made was the assistance
provided in assuring the fiscal accountability of
the VT Initiative, the accuracy of expenditures
of VT funds, and the historical tracking of the
use and distribution of VT funds. This was
most evident during the production of annual
budget submittals that are included in the
President’s budget proposal, and the inquires
made by NPS WASO and interested
Congressional staff members. A great deal of
the success that VT has enjoyed and the
unquestionable reputation that it has for fiscal
reporting and accountability can directly be
attributed to Jill’s commitments and
contributions. Good Luck Jill, you’ll be missed!
Not to worry, however. We have been
successful in replacing Jill with Margaret
(Maggs) Rasmussen. Maggs comes to us from
the U.S.Geological Society, Biological
Resources Division, Colorado Plateau Field
Station in Flagstaff, Arizona where she served
as the Administrative Officer. Please join us in
welcoming Maggs to the VT family.
Advisory Group
The Advisory Group has seen the resignation
of two of its membership and more are likely
to occur in the next year or so. Early in FY
2000, Mike Schneegas resigned from the
Advisory Group after taking a new job at the
Flagstaff Areas National Monument, one that
did not involve the management of VT
resources. The resignation of Mike is
particularly important and perhaps a sign of
some changes to come to VT. Mike was one
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of the original three “resource
managers/facility managers” responsible for
the creation of the VT Initiative, and certainly
was a substantial motivating force responsible
for shaping VT into what it is today. The
second resignation was Chris Goetze who was
one of the first elected members of the
Advisory Group. These resignations probably
could be considered fortuitous, however, the
membership of the Advisory Group is
suppose to be cyclic with the introduction of
new members occurring every 2-3 years.
Replacements for Mike and Chris have yet to
be selected. The selection of the Advisory
Group’s members is by nomination by all of
the participating VT parks. We expect that
the voting process will be initiated sometime
in February or early March 2001, with our
newly elected members on board shortly
thereafter.
Workgroups
There has also been a minor shuffling of
members in the various workgroups. Most of
these changes are the result of folks changing
jobs and no longer having any involvement
with VT resources. Some of these changes
are addressed in the various Workgroup
reports presented below.

Database Workgroup
Over the last several years, the Database
Workgroup has made significant progress
toward the four goals outlined in the Long
Range Plan while taking on new
responsibilities such as the Vanishing
Treasures web page. Through the course of
FY 2000, the Database Workgroup has been
somewhat inactive due to the Workgroup’s
initial success in accomplishing its goals and
to turnover in leadership. Despite the relative
inactivity of the Workgroup, there were
several accomplishments to report. Updates
on the Database Workgroup, its history, and

its activities were presented at the Vanishing
Treasures Conference and at the CR2000
Conference. The Vanishing Treasures web
page was also updated providing up-to-date
information.
2001 Goals
In FY 2001 and beyond the Database
Workgroup has been charged with two new
goals. The first is to completely revamp the
web page to make it a gateway to educate
people about the goals and accomplishments
of the Vanishing Treasures program, and also
to serve as a clearing house of information for
NPS preservation specialists working on VT
resources. The second goal is to develop a
procedure to make the data collected from the
VT database more accessible to program
leadership for assessing goals and needs. This
potentially entails developing a system for
data calls and/or submission, and the storage
of data.
Personnel Changes
To coincide with this redirection of goals and
efforts facing the Database Workgroup, it has
become necessary to infuse the Workgroup
with new members of varying backgrounds
who will bring fresh ideas to tackle the
challenges ahead. The new Workgroup
members are:
Rachel Anderson, Archeologist, Chaco
Culture National Historical Park, FY1999 VT
Hire.
Julie Bell, Archeologist, Mesa Verde National
Park
Duane Hubbard, Archeologist, Salinas
Pueblo Missions National Monument,
FY2000 VT Hire
Cynthia Williams, Archeologist, Mesa Verde
National Park, FY2000 VT Hire
Sayre Hutchison, Architect, IMRO, Special
Consultant
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Terry Childs, Archeologist, Archeology &
Ethnography Program WASO, Special
Consultant
The VT Program would like to welcome these
new members to the Database Workgroup
and the talents and expertise they bring from
their varying experiences. Several folks are
presently working in parks and bring an enduser perspective yet many have extensive
experience with databases and database
programming. Sayre Hutchison brings a
different perspective to the group coming
from the Intermountain Region Office in
Denver. He has valuable insights about how
data can be implemented in overall program
management. In addition, he has extensive
experience working with the List of Classified
Structures (LCS) database and how it was
developed as a web-based database. Finally,
Terry Childs from the Archeology &
Ethnography Program in Washington D.C., is
responsible for implementing and maintaining
ASMIS at the national level and is currently
Cultural Resources Web Team Leader. Terry
has been instrumental in developing and
hosting the VT web site. She will play a
valuable role in helping the Workgroup
revamp its web site in the future. In addition,
she has extensive experience developing and
organizing data calls at the programmatic level
and will be a valuable consultant to the
Workgroup on several issues.
There are several Database Workgroup
members who have made significant and
valued contributions and are responsible for
the tremendous amount of success we have
enjoyed through the years who are ready to
step aside and pass the baton to other folks.
All of these individuals have contributed
much to the success of the Workgroup, but
also to the Vanishing Treasures Program as a
whole. Special thanks and recognition are due
to these individuals and their contributions:
Mike Schneegas, Facility Manager, Flagstaff
Area National Monuments

Sue Eininger, Archeologist, Santa Fe
Support Office
Jim Rancier, Archeologist, Lake Meridith
National Recreation Area
Despite these whole scale changes, there will
be several members staying on the
Workgroup. These individuals will be
valuable sources of institutional memory
maintaining continuity and helping the
Workgroup as a whole achieve its goals as we
move from one plateau of success to another.
While change is never easy, it is necessary for
a program of this nature.

Career Development Workgroup
The Career Development Workgroup is
charged with formulating and implementing a
plan that will result in the recruitment of a
qualified and highly skilled workforce, and the
retention and continued training of this
workforce. Implementation of both aspects
will ensure the effectiveness of the Vanishing
Treasures Program and the NPS today and in
the future.
The workgroup suggests that these goals may
be met by providing assistance to parks
through the refinement of position
descriptions and by providing guidance
regarding available recruiting methods. The
workgroup also believes that long-term
training is best served by developing courses
of instruction that combine formal training,
mentoring programs (formal and informal),
on the job training opportunities, and
cooperative training outside of the
organization.
In FY 2000, the workgroup sought to:
(1) Identify areas in which we could assist
parks in recruiting and hiring qualified
candidates; (2) Develop a formal competency
based preservation training program which
could be made available to outside agencies,
as well as institutions of higher learning; and
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(3) Identify and help sponsor essential
preservation training until such time as the
formal curriculum and training plan can be
implemented.
Pre-Recruitment and Recruitment
Strategies
This past year, the workgroup identified
several aspects of the recruitment and hiring
process where we could provide assistance, as
needed, to parks filling Vanishing Treasures
positions. These aspects include:
providing concise and accurate information
regarding the range of hiring authorities
available to parks; (1) Developing strategies
to expand recruitment; (2) Offering
assistance with position development to assist
program managers in filling positions earlier
in the fiscal year; (3) Clarifying the
relationship between the Vanishing Treasures
Initiative and other programs such as
Resource Careers; (4) Assisting parks, as
requested, in developing appropriate
Vanishing Treasures position management
plans; (5) Providing critical review and
modification of exiting Vanishing Treasures
position descriptions to better reflect the
diversity of resources as well as preservation
skills required by each park; (6) Ensuring
position descriptions and KSAs reflect skills
in the core areas of resource documentation,
treatment, conservation, and assessment and;
and (7) Continuing to work toward
appropriate classification and titling of
Vanishing Treasures positions to ensure
recognition of employee skills and expertise.
In the coming year, the workgroup will
continue to refine the recruitment and hiring
process, and will be actively working with
several parks and personnel specialist for the
2001 hire. We believe that in the coming year
there will be substantial improvements in the
Vanishing Treasures hiring and recruitment
process, as the above issues are addressed.
Employee Training and Development

In developing an effective ruins preservation
training program, the variety and complexity
of resources must be recognized. Each
position within the Vanishing Treasures
program faces unique requirements and
challenges. Park-based program managers
need both practical and management skills,
while preservation specialists may be called
upon to participate in all levels of assessment,
documentation, treatment, conservation, and
management. The workgroup, in line with the
National Park Service’s competency-based
training program, views the development of
competencies as a systematic approach to
developing Vanishing Treasures employees.
Working toward this end, the group views the
three types of training previously identified,
apprenticeship /mentoring, academic course
work, and workshops as integral aspects of a
holistic training program. Such a program
would include a formal curriculum that
accounts for a range of positions, and the
diversity of preservation related skills.
This year, the workgroup began identifying
various elements of a ruins preservationtraining curriculum. However, it quickly
became apparent that the task requires the
assistance of NPS Training Specialists. The
College of Eastern Utah and the Utah State
Historic Preservation Officer are also in the
process of developing a ruins preservation
training program and initiated contact with
Vanishing Treasures seeking assistance in
developing a ruins preservation curriculum.
In the up-coming year, the workgroup will
continue working with the College of Eastern
Utah and NPS Training Specialists in
developing a comprehensive ruins
preservation curriculum. Once this is
completed it should be a relatively simple
process to implement a formal, competencybased NPS, ruins preservation training
program. The workgroup expects to make
significant progress toward these goals should
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have a draft document compiled by the end
the year.

Campus of the College of Eastern Utah. In
keeping with the Leadership Committee’s goal
to forge new relations within and beyond the
Service, this years
conference included VT
parks from Arizona,
Colorado, New Mexico,
Texas, and Utah, while
also attracting
representatives from
several non-NPS
agencies. These
agencies included:
Bureau of Indian
Affairs, Utah School
and Institutional Trust
Lands Administration,
Utah Parks and
Recreation, Navajo
Nation Parks and
Recreation, National
Mesa Verde Archeologist Kathy Fiero Discusses
Forest Service, Utah
Preservation Strategies at the 2000 VT Conference at
Division of State History,
Hovenweap National Monument, UT.
Hopi Foundation, College of
Eastern Utah, and the State
Workshops and Priority Training
Representative for southeastern Utah.
While personnel issues and development of a
formal training program are essential goals of
the workgroup, we recognize that there is a
current and continuing need for annual
preservation training, as personnel change and
new preservation techniques and methods are
developed. With this in mind, the workgroup
will work closely with park program managers
and preservation specialists to identify and
help sponsor essential training (e.g. safety
training), and ensure that internal as well as
external training opportunities are conveyed
to the VT community.

Vanishing Treasures Conference
In October, the third (second annual) VT
Conference was held in Blanding, Utah, at the
newly dedicated Blanding Arts and
Conference Building, on the San Juan

Interest in the Vanishing Treasures Initiative
by so many outside agencies is the result of
discussions by participants at last year’s
conference that identified 1) the need for
support and involvement from all VT parks,
and 2) the need for VT to forge strong
partnerships within and outside NPS. In
keeping with these two principle themes of
the 1999 VT Conference, VT parks in the
Southeast Utah Group met with State
agencies to craft and implement a cooperative
agreement between NPS and the College of
Eastern Utah, for establishing a career
development and training program aimed
specifically at archeological site stabilization.
Working with the Utah State Historic
Preservation Officer, the College of Eastern
Utah, Utah Trust Lands Administration, and
National Park Service field and technical
personnel, a new curriculum is being
developed at the college for archeological site
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stabilization. The college anticipates offering
a two-year, Associates degree in archeology
for site stabilization, and also a 12-month
certificate in site stabilization in 2001-2002.
The goal of this partnership is not only to
meet the needs of the Vanishing Treasures
Initiative, but to bring students from both
traditional and non-traditional academic
backgrounds, into an academic experience
that meets the wide-ranging needs of
archeology as a discipline, and also provides
an avenue to higher level education beyond
the Certificate and Associates level. To this
end, the conference was held at the College of
Eastern Utah, in Blanding, for the purpose of
sharing the professional and technical skills
that are the hallmark of Vanishing Treasures
with both VT parks and the college. Almost
two full days of the conference were devoted
to visiting on-site stabilization and recording
projects at Hovenweep National Monument,
where participants engaged in hands-on
stabilization and first-hand documentation
and safety workshops, presented by staff from
Mesa Verde National Park, the Southeast
Utah Group, and Salinas Pueblo Missions.
To place the cultural history of Southeast
Utah into perspective, participants also
traveled to State Trust Lands with
representatives from several State agencies to
view a proposed location for the college’s
stabilization field school. Later, a working
dinner hosted by College of Eastern Utah and
Utah Parks and Recreation was held at Edge
of the Cedars State Park Museum. After a
fabulous outdoor dinner, participants toured
one of Utah’s finest museums, with state-ofthe-art laboratories, storage, and archives, that
will figure prominently into the development
of the college’s stabilization curriculum.
Throughout the conference, agenda items also
included sessions for VT general business, the
Guidelines Workgroup, compliance,
personnel and hiring, SEPA and ASMIS
updates, and presentations by VT parks and
other agencies.

The conference was planned and coordinated
as a cooperative effort between the Southeast
Utah Group, State of Utah, and College of
Eastern Utah, San Juan Campus, with
guidance from the VT Management Team and
VT Workgroups. Special thanks to
conference coordinators Palma Wilson, Eric
Brunnemann, Wilson Martin (Deputy Utah
SHPO), and Don Larson (College of Eastern
Utah, San Juan Campus) for taking the lead
and planning this year’s conference, and
moving ahead to implement a stabilization
curriculum at the San Juan Campus in 20012002. Working together with the VT
Management Team and Workgroups, the
College of Eastern Utah, San Juan Campus,
will offer several stabilization-related
workshops in 2001 as the final step toward
implementing a stabilization curriculum that
will help the college become Utah’s center for
archeological stabilization, and a strong, active
partner in the Vanishing Treasures Initiative.

Funding Workgroup
The efforts of this workgroup were done in
conjunction with the VT Leadership
Committee and Superintendents from El
Morro National Monument and the Flagstaff
Area National Monuments.
Similar to last year, the efforts of this work
group have been focused on securing and
maintaining a funding source specifically
dedicated to VT, and providing updates on
the status and accomplishments of the
Initiative to the National Park Service
Washington Office staff and various
Congressional members and their staff.
Clearly, these efforts have raised the level of
awareness of the Vanishing Treasures
Program, and have worked to put into place
the appropriate mechanisms to insure
consistent and increasing levels of funding
over the next 10-15 years.
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This work group also has the responsibility
for developing the criteria for the selection of
VT project proposals. In the past, this
workgroup and the Advisory Group have
accomplished this task jointly. There are,
however, changes that are expected to be
made in the near future that will affect how
projects are selected service wide. This
workgroup will be charged with developing
the necessary project selection criteria and
establishing the interface with any new
process that is put into place.

Guidelines and Standards
Workgroup
With much regret we have very little to report
on the finalization of the VT Ruins
Preservation Guidelines. They are,
unfortunately, still in draft format. The
workgroup leader (who also is the program
coordinator) takes direct responsibility for the

final document not being produced. The
pressing business of coordination of the VT
program has taken priority.
As we’ve previously indicted, work continues
on the final draft document. We hope that it
will be distributed sometime during the
summer of 2001 for internal NPS review. We
expect that partner and stakeholder review
will occur during the fall or early winter of
2001. If this timeline can be maintained, it is
expected that a final document will be
available by the end of the calendar year. A
copy of the draft document will be posted on
the VT Web Page. The final task of this
workgroup will be to integrate this document
into the National Park Service's Cultural
Resources Management Guidelines. For those
interested in seeing a copy of the current draft
document, it is posted on the on the VT Web
Page.

Todd Metzger, VT Program Coordinator, and Glenn Fulfer, Superintendent Salinas Pueblo Missions
National Monument and Chair of the VT Leadership Committee, Accept an Award from Robert G.
Stanton, Director of the National Park Service, at the Cultural Resources 2000 Conference in Santa Fe.
Dwight Pitcaithley, National Park Service Chief Historian, Reads the Award.
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Table 7.1. Vanishing Treasures Personnel
LEADERSHIP COMMITTEE
Glenn Fulfer, Superintendent, Salinas Pueblo Missions National Monument – Chair
Jerry Rogers, Assistant to the Director – Executive Officer
Sam Henderson, Superintendent, Flagstaff Area National Monuments
John Lujan, Superintendent, El Malpais National Monument
Ann Rasor, Superintendent, Tumacacori National Monument
Larry Wiese, Superintendent, Mesa Verde National Park
Butch Wilson, Superintendent, Chaco Cultural National Historic Park

Program Management

Todd R. Metzger, Chief, Division of Resources Management, Flagstaff Area National Monuments – Program Coordinator
Margaret Rasmussen, Budget Analyst, Flagstaff Area National Monuments – Program Budget Analyst

ADVISORY GROUP

Dabney Ford, Chief, Division of Resources Management, Chaco Culture National Historical Park
Larry Nordby, Archeologist, Mesa Verde National Park
Judy Reed, Chief, Division of Cultural Resources Management, Pecos National Historical Park
David Yubeta, Exhibit Specialist, Tumacacori National Historical Park
Vice Mike Schneegas Postion, Vacant
Vice Chris Goetze Position, Vacant

DATABASE WORKGROUP

Al Remley, Archeologist, Flagstaff Area National Monuments – Workgroup Leader
Rachel Anderson, Archeologist, Chaco Culture National Historical Park, FY1999 VT Hire.
Julie Bell, Archeologist, Mesa Verde National Park
Duane Hubbard, Archeologist, Salinas Pueblo Missions National Monument, FY2000 VT Hire
Cynthia Williams, Archeologist, Mesa Verde National Park, FY2000 VT Hire
Sayre Hutchison, , Historical Architect, Intermountain Support Office, Santa Fe
Terry Childs, Archeologist, Archeology & Ethnography Program WASO, Special Consultant
Dabney Ford, Chief, Division of Resources Management, Chaco Culture National Historical Park
Bob Hartzler, Exhibit Specialist, Fort Union National Monument

Career Development Workgroup

Phil Wilson, Archeologist, Salinas Pueblo Missions National Monument – Workgroup Leader
Adrienne Anderson, Archeologist, Intermountain Support Office, Santa Fe
Kaisa Barthuli, Archeological Technician, Intermountain Support Office, Santa Fe
Julie Bell, Archeologist, Mesa Verde National Park
Eric Brunneman, Archeologist, Canyonlands National Park
John Crowley, Assistant Regional Director, Human Resources, Intermountain Region
Sayre Hutchison, Historical Architect, Intermountain Support Office, Santa Fe
Roger Waters, Administrative Officer, Carlsbad Caverns National Park

FUNDING WORKGROUP

Dabney Ford, Chief, Division of Resources Management, Chaco Culture National Historical Park – Work group Leader
Sue Eininger, Archeologist, Intermountain Support Office, Santa Fe
Jack Burns, Archeologist, Zion National Park
Kathy Fiero, Archeologist, Mesa Verde National Park
Regina Heiner, Facility Manager, Fort Davis National Historic Site
Judy Reed, Chief, Division of Resources Management, Pecos National Historical Park

GUIDELINES AND DEFINITIONS WORKGROUP

Todd R. Metzger, Chief, Division of Resources Management, Flagstaff Area National Monuments – Work group Leader
Adrienne Anderson, Archeologist, Intermountain Support Office, Santa Fe
Glen Henderson, Superintendent, Tuzigoot and Montezuma Castle National Monuments
Sayre Hutchison, Historical Architect, Intermountain Support Office, Santa Fe
Larry Nordby, Archeologist, Mesa Verde National Park
Scott Travis, Archeologist, Southern Arizona Group Office
David Yubeta, Exhibit Specialist, Tumacacori National Historical Park

EXECUTIVE ADVISORS

Cec Matic, Public Affairs Officer, Intermountain Support Office, Santa Fe
Ernrst Ortega, Superintendent, Intermountain Support Office, Santa Fe
Rodd Wheaton, Assistant Regional Director, Cultural Resources, Intermountain Region
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