


**FLIGHT 93 NATIONAL MEMORIAL
INTEGRATED PLANNING AND DESIGN SCHEDULE**



FLIGHT 93 NATIONAL MEMORIAL
INTEGRATED PLANNING AND DESIGN SCHEDULE

ID	Task Name	2004												2005											
		Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov			
40																									
41	FUNDRAISING PLAN AND FEASIBILITY STUDY																								
42	Ketchum Contract Signed for Fundraising Plan & Feasibility Study																								
43	Partner Interviews for Case Statement																								
44	Partner Review of Draft Funding Plan to Test in Feasibility Study																								
45	Ketchum Begins Feasibility Study Testing of Draft Funding Plan																								
46	Present Prelim Study Findings to Commission.																								
47	First Draft of Study Report Due																								
48	Present final funding plan to partners																								
49	Exec Summary of All Findings is Prepared and Shared with All Participants																								
50																									
51	CAPITAL CAMPAIGN																								
52	RFP for Capital Campaign Consultant																								
53	Interview Capital Campaign Consultants																								
54	Selection of Capital Campaign Consultants. Approval by partners, NPS, DOI, & C																								
55	National Annoucement of Capital Campaign																								
56																									
57	NPS, DOI, AND CONGRESSIONAL BRIEFINGS																								
58	Make Appointments for Reviews																								
59	Review & Approval of Capital Campaign																								
60	Update NPS, DOI, and Congress																								
61	Brief NPS, DOI and Congress on Stage 1 Jury Recommendations																								
62	Update NPS, DOI, and Congress on Stage 2 Designs																								
63	Present Draft GMP/EIS to NPS, DOI, and Congress																								
64	Brief NPS, DOI, and Congress. Resolve Any Issues Prior to 9/11/05																								
65	Brief Secretary & Congress on Jury Recommendation																								
66																									
67	DEVELOPMENT ADVISORY BOARD																								
68	Present Project, Draft Competition Guidelines, Prelim Feasibility Findings																								
69	Update on Design Competition																								
70	2005 Meeting Schedule Not Set																								