



The National Park Service

Gettysburg National Military Park
1195 Baltimore Pike, Suite
Gettysburg, Pennsylvania 17325

Notice of Road Construction on Park Avenues Construction Schedule, 2010

Week 1

May 17

East Cavalry Field – Pipe flushing. **Road open**

East Cavalry Field Access – Pipe flushing. **Road open**

S. Confederate, Williams, Wainwright, and Geary – Pipe flushing. **Roads open**

May 18

S. Confederate, Williams, Wainwright, and Geary – Pipe flushing cont. **Roads open**

East Cavalry Field Avenues - Microsurfacing. **Road closed**

East Cavalry Field Access - Microsurfacing STA 62+68 to STA 83+50. **Road closed afternoon**

May 19

East Cavalry Field Access – Microsurfacing STA 62+68 to STA 0+00. **Road closed**

May 20

Rain day

May 21

Rain day

Week 2

May 24

East Cavalry Field Access – Reconstruction STA 83+50 to STA 92+73, mill pavement. Build stone base. **Road closed**

May 25

East Cavalry Field Access – Pave base course and wearing course. **Road closed.**

May 26

East Cavalry Field Access – Shoulder back up. **Road closed.**

May 27

East Cavalry Field Access – Shoulder back up. **Roads closed.**

East Cavalry Field Avenues – Shoulder back up. **Roads closed.**

June 1

South Confederate Ave. – Work on pipe crossings. **Night Work, Road closed 8:00pm-6:00am**

Notice: Schedule is subject to change due to weather and other conditions.

posted May 17, 2010

Gettysburg National Military Park