



## Tuolumne Wild and Scenic River Comprehensive Management Plan MILESTONES 2009-2010

### Spring-Summer 2009

Conduct outreach with user groups regarding early alternatives

NPS team works on user capacity, including employee housing program, stock use, day and overnight use levels, campground improvements, and levels of service in Tuolumne Meadows and Glen Aulin

**PUBLIC WORKSHOPS at Parsons Lodge July 17 & August 21**

**HIGH COUNTRY PLANNING OPEN HOUSES and SITE VISITS July 18 & August 22**

### Summer 2009

Prepare the Draft Tuolumne River Plan/Environmental Impact Statement (EIS)

Analyze range of alternatives

Conduct public involvement activities and outreach in Tuolumne Meadows

### Fall 2009

Internal NPS review of Draft Tuolumne River Plan/EIS

Finalize document and prepare for public release in winter 2010

### Winter 2010

Release Draft Tuolumne River Plan/EIS for public review and comment

Watch for extensive public involvement opportunities

### Spring 2010

Analyze public comments and make revisions to the plan

Post all public comments to the park's website

### Fall 2010

Release Final Tuolumne River Plan/EIS

30-day NO ACTION period

### End of 2010

If approved, the plan could be signed in a Record of Decision by the NPS Pacific West Regional Director