



Tuolumne Wild and Scenic River Comprehensive Management Plan MILESTONES 2010

Winter 2010	NPS staff review of Tuolumne River Plan/ Draft EIS Incorporate changes from staff comments and revise plan
Spring 2010	Finalize document and prepare for public release in summer 2010 Prepare website for electronic posting of draft plan Notify public of upcoming opportunities to comment on the plan
Summer 2010	Tuolumne River Plan/ Draft EIS available for public comment Draft plan available on park website, CDs and limited print versions available upon request Comments accepted for 90 days Watch for extensive public involvement opportunities, including meetings and field visits Post all public comments to the park's website
Fall 2010	Analyze public comments and make revisions to the plan Conduct outreach to communicate how the plan changed from draft to final
End of 2010	Release Tuolumne River Plan/ Final EIS Post Tuolumne River Plan/ Final EIS to the park's website 30-day NO ACTION period
Early 2011	If approved, the plan could be signed in a Record of Decision by the NPS Pacific West Regional Director