1	McGREGOR W. SCOTT				
2	United States Attorney Eastern District of California				
3 4 5	KIMBERLY GAAB Assistant U.S. Attorney 2500 Tulare Street, Suite 4400 Fresno, California 93721 Telephone: (559) 497-4000 Facsimile: (559) 497-4099				
6 7	SUE ELLEN WOOLDRIDGE Assistant Attorney General United States Department of Justice Environment & Natural Resources Division				
8 9 10 11	CHARLES R. SHOCKEY (D.C. Bar # 914879) Attorney, United States Department of Justice Environment and Natural Resources Division Natural Resources Section 501 "I" Street, Suite 9-700 Sacramento, CA 95814-2322 Telephone: (916) 930-2203 Facsimile: (916) 930-2210 Email: charles.shockey@usdoj.gov Attorney for Defendants				
	IN THE UNITED STATES DISTRICT COURT				
13	FOR THE EASTERN DISTRICT OF CALIFORNIA				
14	FRESNO DIVISION				
15 16	FRIENDS OF YOSEMITE VALLEY, et al.,)  Case No. CV-F-00-6191 AWI DLB  Plaintiffs,  DEFENDANTS' PROPOSAL FOR SCHEDULE TO COMPLETE A NEW				
17 18 19	DIRK KEMPTHORNE, in his official capacity as Secretary of the Interior, et al.,  Defendants.  COMPREHENSIVE MANAGEMENT PLAN FOR THE MERCED WILD AND SCENIC RIVER				
20	Pursuant to the Court's Order entered on November 3, 2006, the plaintiffs, Friends of				
21	Yosemite Valley, et al., and the defendants, Dirk Kempthorne, Secretary of the Interior, et al.,				
22	filed their respective proposals regarding the schedule for the defendants to complete a new				
23	Comprehensive Management Plan for the Merced Wild and Scenic River pursuant to the Wild				
24	and Scenic Rivers Act (WSRA), 16 U.S.C. §§ 1271-87. On January 9, 2007, the Court held a				
25 26	DEFENDANTS' PROPOSAL FOR SCHEDULE TO COMPLETE  A NEW COMPREHENSIVE MANAGEMENT PLAN  FOR THE MERCED WILD AND SCENIC RIVER				

Page 1

3.

CASE NO. CV-F-00-6191-AWI/DLB

telephonic hearing with regard to those proposals and directed the parties to submit additional information, along with a proposed order setting forth their positions regarding the schedule.

The parties have conferred but, at least as of today, have not been able to reach an agreement regarding a stipulation for completion of the new plan. The defendants, therefore, submit this proposal and a proposed order to set forth their position, with the understanding that the plaintiffs will respond by January 19, 2007. If the parties are able to reach an agreement by that date, they will submit a stipulation and proposed order.

The defendants request that the Court approve this schedule and enter the attached Order.

The terms of the defendants' proposal are as follows:

- 1. The defendant National Park Service (NPS) will prepare a new Merced Wild and Scenic River Comprehensive Management Plan (CMP) pursuant to WSRA and a new Environmental Impact Statement (EIS) pursuant to the National Environmental Policy Act (NEPA), 42 U.S.C. §§ 4321, et seq.
- 2. Based on the description of the planning elements listed in the schedule attached as Exhibit A, the estimated time required for the NPS to complete the new CMP and EIS is approximately 33 months. The objective is to have an open and transparent public process with ample opportunity for input from the public and various experts, culminating in a new CMP and EIS that will comply with all applicable federal statutes and applicable court orders.
  - The NPS hereby commits that it will conduct and implement each one of the 31 listed elements (some of which already have begun) on Exhibit A, although the defendants emphasize that the start dates, durations, and end dates for many of the elements listed on the schedule are included as estimates only, not as binding deadlines, and some elements may take either more or less time than estimated.

- 4. The NPS expects to commence the public scoping process under NEPA no later than March 2007 and expects to complete the scoping process, including the consideration of public comments, by May 2007 (element # 14). The NPS intends to commence preparing the Draft EIS around July 2007 (element # 17).
- 5. Starting in the Summer of 2007, the NPS will conduct public workshops to address, among other topics, the establishment of various management prescriptions and user capacity management strategies that will protect and enhance the "outstandingly remarkable values" (ORVs) for which the Merced River has been designated pursuant to WSRA (elements ## 18, 19). The NPS will consider public comments provided through the workshop process (element # 20).
- 6. The NPS plans to prepare and publish for public comment a draft set of preliminary alternatives for use in the CMP and EIS and to refine the alternatives based on comments received (elements ## 22, 24). Pursuant to NEPA and the Council on Environmental Quality regulations, it will be incumbent on all persons including the plaintiffs to provide detailed and specific comments regarding any alternatives that they believe should be included in the draft CMP and EIS.
- 7. The NPS expects to publish and distribute for public comment a Draft CMP/EIS around January 2009 (element # 25), followed by a public review and comment period of 60 days (element # 26). Pursuant to NEPA and the Council on Environmental Quality regulations, it will be incumbent on all persons including the plaintiffs to present detailed and specific comments regarding the content of the draft CMP and EIS, including comments on the alternatives and the environmental impact analyses that they believe should be addressed in the final CMP and EIS.

- 8. Following the consideration and analysis of all public comments, the NPS expects to prepare a final CMP and EIS during the Summer of 2009 (elements ## 28-30).
- 9. The NPS expects to issue a Record of Decision to approve a new CMP and EIS no later than September 30, 2009. The NPS also will file a notice with the Court immediately upon approval of the Record of Decision.
- 10. To ensure the Court that the defendants continue to make adequate progress during the estimated 33-month development of the new CMP and EIS, the NPS will submit written progress reports to the Court on three occasions, in July 2007, February 2008, and January 2009 (elements ## 16, 23, 27). These reports will describe the nature of the work that has been performed and indicate whether the compliance schedule remains on track for timely completion by September 2009. These reports will provide the Court and the plaintiffs with updates regarding relevant developments and milestones in the schedule. If either party believes that a status conference with the Court would be helpful, that party is entitled to contact the Court and request a status conference, which may be held by telephone at the Court's convenience.
- 11. Although the planning schedule provided in Exhibit A is detailed, the only binding dates that are subject to the Court's order will be (a) the defendants' obligation to file the three progress reports listed in ¶ 10 and (b) the completion of the Record of Decision for the CMP by September 30, 2009, along with the prompt filing of a notice with the Court following approval of a Record of Decision for the new CMP and EIS (element # 31).
- 12. The defendants propose that the Court direct the plaintiffs to file a written response within 30 days following the notice regarding the Record of Decision to advise the Court whether they intend to challenge the new CMP and EIS and, if so, whether they seek injunctive relief to enjoin any actions that may be authorized by approval of the new plan.

1	13. The defendants present the attached proposed order with the express understanding that					
2	nothing in this notice or the proposed order will bind or restrict the defendants with					
3	regard to any legal position that may be advanced in connection with:					
4	• (a) the appeal from the Court's July 19, 2006 and November 3, 2006 Orders, which the					
5	defendants filed on December 28, 2006;					
6	• (b) any request for additional relief pertaining to the permanent injunction entered by the					
7	Court on November 3, 2006, or					
8	• (c) the newly filed Complaint in <u>Friends of Yosemite Valley v. Jarvis</u> , No. 1:06-CV-					
9	01902-AWI-DLB (E.D.Cal. filed Dec. 28, 2006).					
10	Specifically, by submitting this schedule and the proposed Order, the defendants do not					
11	concede the validity of the Court's prior Orders, nor do they waive the right to assert any					
12	and all legal and factual issues and claims that may be available to them in connection					
13	with the pending appeal.					
14	For the reasons set forth in this notice of filing, the defendants request that the Court enter					
15	the attached order to set forth the schedule for the completion of a new CMP and EIS.					
16	Respectfully submitted on January 16, 2007.					
17						
18	McGREGOR W. SCOTT United States Attorney					
19	Eastern District of California					
20	KIMBERLY GAAB Assistant U.S. Attorney					
21	2500 Tulare Street, Suite 4400 Fresno, California 93721 Telephone: (559) 497-4000					
22	Facsimile: (559) 497-4099					
23	SUE ELLEN WOOLDRIDGE Assistant Attorney General					
24	United States Department of Justice Environment & Natural Resources Division					
25	DEFENDANTS' PROPOSAL FOR SCHEDULE TO COMPLETE CASE NO. CV-F-00-6191-AWI/	DIB				

1	.   /s/ <b>(</b>	Charles R. S	hockey
2	СН	ARLES R. S	SHOCKEY, Attorney r # 914879
3	Uni Env	ted States D rironment ar	Department of Justice and Natural Resources Division
4 5	501 Sac	ural Resourd "I" Street, Stramento, CA	Suite 9-700 A 95814-2322
6	Tele Fac Em	ephone: (simile: (ail:	(916) 930-2203 (916) 930-2210 charles.shockey@usdoj.gov
7	Atto	orneys for D	
8	3		
9			
10	OF COUNSEL:		
11	Field Solicitor		
12	Danautus ant aftha Intanian		
13			
14	!		
15			
16			
17	,		
18	3		
19			
20			
21			
22			
23			
24			
25	5		