



The National Park Service

Gettysburg National Military Park
1195 Baltimore Pike, Suite 100
Gettysburg, Pennsylvania 17325

Notice of Road Construction on Park Avenues June 28-July 9, 2010

June 28: Coster Avenue – Site work. **Road closed.**

South Confederate Ave. – Pave wearing course, one lane. **Road closed, 8pm-6am**

June 29: Coster Avenue – Site work. **Road closed.**

East Cavalry Field Avenues – Shoulder back up. **Road open with flagger.**

Spangler's Spring – Traffic delays on Geary Avenue expected.

June 30: Coster Avenue – Site work. **Road closed**

East Cavalry Field Avenues – Shoulder back up. **Road open with flagger.**

Spangler's Spring – Traffic delays on Geary Avenue expected.

July 1-2: No work scheduled.

July 6: Stone- Meredith Ave. parking – Mill for curb reveal. **Road closed.**

East Cavalry Field Access Roads – Shoulder back up. **Road closed**

East Confederate Avenue – Pipe crossing replacement. **Road closed.**

Spangler's Spring – Traffic delays on Geary and Slocum Avenues expected.

July 7: Stone- Meredith Avenue – Base repair. **Road closed.**

East Cavalry Field Access Roads – Shoulder back up. **Road closed**

East Confederate Avenue – Pipe crossing replacement. **Road closed**

Spangler's Spring – Traffic delays on Geary and Slocum Avenues expected.

July 8: Stone- Meredith Avenue – Base repair. **Road closed**

East Cavalry Field Avenues – Shoulder back up. **Road closed**

East Confederate Avenue – Pipe crossing replacement. **Road closed**

Spangler's Spring – Traffic delays on Geary and Slocum Avenues expected.

July 9: Stone -Meredith Avenue – Scratch course. **Road closed**

East Cavalry Avenue – Shoulder back up. **Day, Road closed**

East Confederate Avenue – Pipe crossing replacement. **Day, Road closed**

Spangler's Spring – Traffic delays on Geary and Slocum Avenues expected.

Schedule is subject to change due to weather and other conditions.

posted June 28, 2010

Gettysburg National Military Park