




WELCOME

Colonial Parkway Rehabilitation Public Meeting



Location Map



| LEGEND | SEGMENT |
|--------|---------------------------------|
| | A |
| | D |
| | E |
| | F |
| | G |
| | TUNNEL REHABILITATION |
| | BRIDGE REHABILITATION LOCATIONS |

Construction Schedule


| Construction/Project Milestones | | Anticipated Timeframe |
|--|--|---------------------------------|
| Segment A – Yorktown to Fusiliers Ramp | | Summer 2023 to Winter 2024-25 |
| Segment D – Felgates Creek to King Creek | | Spring 2024 to Winter 2024 |
| Segment E – King Creek to Penniman Road | | Spring 2024 to Winter 2024 |
| Segment F – Penniman Road to Parkway Drive | | Winter 2024 to June 30, 2026 |
| Segment G – Parkway Drive to Route 199 | | Summer 2023 to October 31, 2025 |
| | Route 199 to Visitors Center Drive (North England Street ramp open to Williamsburg Circle for local traffic only; tunnel closed) | Summer 2023 to Summer 2024 |
| | Route 199 to Visitors Center Drive (North England Street ramp closed; tunnel closed) | Summer 2024 to Winter 2024 |
| | Newport Avenue to Parkway Drive (North England Street ramp closed; tunnel closed) | Winter 2024 to Spring 2025 |
| | Williamsburg Circle to Parkway Drive (North England Street ramp open; tunnel open) | Summer 2025 to October 31, 2025 |
| | Complete Construction | June 30, 2026 |

Parkway Closure Schedule

| Parkway Closure Schedule | 2023 | | | | | 2024 | | | | | 2025 | | | | 2026 | | | |
|--|--------|--------|--------|------|--------|--------|--------|------|--------|--------|--------|------|--------|--------|--------|------|--|--|
| | Winter | Spring | Summer | Fall | Winter | Spring | Summer | Fall | Winter | Spring | Summer | Fall | Winter | Spring | Summer | Fall | | |
| Segment A | | | | | | | | | | | | | | | | | | |
| Segment D | | | | | | | | | | | | | | | | | | |
| Segment E | | | | | | | | | | | | | | | | | | |
| Segment F | | | | | | | | | | | | | | | | | | |
| Segment G | | | | | | | | | | | | | | | | | | |
| Segment G: Route 199 to Tunnel | | | | | | | | | | | | | | | | | | |
| Segment G: Route 199 to Circle | | | | | | | | | | | | | | | | | | |
| Segment G: Newport Avenue to Parkway Drive | | | | | | | | | | | | | | | | | | |
| Segment G: Circle to Parkway Drive | | | | | | | | | | | | | | | | | | |



Detour Phase 1




| LEGEND | |
|---|--|
| — | PARKWAY CLOSURE** |
| — | PHASE 1 DETOUR ROUTE |
| | TUNNEL REHABILITATION |
| | BRIDGE REHABILITATION LOCATIONS |

****PARKWAY FROM VISITOR CENTER DR TO ENGLAND ST WILL BE OPEN TO LOCAL TRAFFIC AS LONG AS POSSIBLE**

| Movement of Traffic Phase | 2023 | | | | 2024 | | | | 2025 | | | | 2026 | | | |
|---------------------------|--------|--------|--------|------|--------|--------|--------|------|--------|--------|--------|------|--------|--------|--------|------|
| | Winter | Spring | Summer | Fall | Winter | Spring | Summer | Fall | Winter | Spring | Summer | Fall | Winter | Spring | Summer | Fall |
| Phase 1 | | | | | | | | | | | | | | | | |
| Phase 2 | | | | | | | | | | | | | | | | |
| Phase 3 | | | | | | | | | | | | | | | | |



Detour Phase 2




| LEGEND | |
|---|--|
| — | PARKWAY CLOSURE |
| — | PHASE 2 DETOUR ROUTE |
| | TUNNEL REHABILITATION |
| | BRIDGE REHABILITATION LOCATIONS |

| Movement of Traffic Phase | 2023 | | | | 2024 | | | | 2025 | | | | 2026 | | | |
|------------------------------|--------|--------|--------|------|--------|--------|--------|------|--------|--------|--------|------|--------|--------|--------|------|
| | Winter | Spring | Summer | Fall | Winter | Spring | Summer | Fall | Winter | Spring | Summer | Fall | Winter | Spring | Summer | Fall |
| Phase 1 | | | | | | | | | | | | | | | | |
| Phase 2 | | | | | | | | | | | | | | | | |
| Phase 3 | | | | | | | | | | | | | | | | |



Detour Phase 3



| Movement of Traffic Phase | 2023 | | | | 2024 | | | | 2025 | | | | 2026 | | | |
|---------------------------|--------|--------|--------|------|--------|--------|--------|------|--------|--------|--------|------|--------|--------|--------|------|
| | Winter | Spring | Summer | Fall | Winter | Spring | Summer | Fall | Winter | Spring | Summer | Fall | Winter | Spring | Summer | Fall |
| Phase 1 | | | | | | | | | | | | | | | | |
| Phase 2 | | | | | | | | | | | | | | | | |
| Phase 3 | | | | | | | | | | | | | | | | |



Contact Us:



For more information, please visit:

<https://www.nps.gov/colo/planyourvisit/colo-parkway-rehab.htm>



Email:

COLO_Parkway_Rehab@nps.gov