

Timeline: (as of 7/10/14)

Death Valley National Park anticipates the following timeline to complete the Sporting Events Safety Assessment. However, unanticipated delays may push the timeline beyond dates listed.

June/July: Report in review at Pacific West Regional Office.

August: Forward report to Washington Office (WASO) for review.
Brief/Update stakeholders on final document after WASO review.

Late August: Finalize safety report recommendations and permit conditions.

Note: All dates are subject to reviewer's schedules and availability