

# Indiana Dunes National Lakeshore Long Range Interpretive Plan Project Timeline

---

	Start Date	End Date
Scoping Trip / Park Orientation (Set-up project agreement with contractor)	February 2	February 5
Foundations Workshop	March 3	March 5
Public Meeting for Foundations Materials	March 6	March 6
Recommendations Workshop	May 17	May 18 (tentative)
Public Meeting for Recommendations Materials	May 19	May 20 (tentative)
Writing of Draft Plan		August
Review of Draft Plan		September
Final Draft Review		December
Final Approval of Plan		January, 2011