

## JEFF CAR 2015 Design Review Team S106 Meeting Notes

**Meeting #34:** September 2, 2015

**Time:** 1-2:00 CT

### I. Attendees

Role	Name	Participated
DRT Member	Tom Bradley	X
DRT Member	Maggie Hales	X
DRT Member	Vern Remiger	X
DRT Member	Judith Deel	
DRT Member	Toni Prawl	
DRT Member	Bill Hart	X
DRT Member	Karen Bode Baxter	
DRT Member	Kathryn Thomas	X
Facilitator	Margo Brooks	X
Great River Greenways	Lonny Boring	
CAR2015	Anna Leavey	
JEFF	Ed Dobbs	X
JEFF	Kathy Schneider	X
CRM Team	Susan Dolan	X
CRM Team	Randy Biallis	
MVVA	James Smith	X
MVVA	Adrienne Helfich	
NPS-DSC	Danny Darr	X

### II. Cathedral Parking Lot

Monetary constraints have led to a reduction in scope at the Old Cathedral parking lot. Approximately one-third of the western wall will remain intact, with only the northern portion being rebuilt to allow for as much sidewalk clearance as possible outside of the parking lot. Additionally, only the eastern half of the southern wall will be rebuilt to crash barrier security standards. The necessary height for the crash barrier wall will be blended into the remaining wall portion. After discussion of specific elements of the walls, such as the chamfer on top of the east wall, the revised project was approved with the condition that the limestone facing wrap around the edge of the western wall .

### III. Future DRT Meeting Dates

September 29, 2015 @ 1 PM Central

October 1, 2015 @ 2 PM Central