

# 2013-2015 MRCCA Rulemaking Schedule

## Draft Rules

Output of  
2009 - 2010 Process

## PHASE I LGU Review

*July 2013 - April 2014*

Kick-off Meeting with LMC/Metro Cities  
*Jul 17, 2013*

Meetings with LGUs to Identify  
Opportunities for Improving Draft Rules  
*Aug - Sep 2013*

Recap Meeting with LMC/Metro Cities  
*Oct 24, 2013*

Revise Draft Rules\*  
*Nov 2013 – March 2014*

Recap Meeting with LMC/Metro Cities  
*April 16, 2014*

## PHASE II Public Outreach & Rule Revision

*May 2014 - October 2014*

Publish Request for Comments (RFC)  
*May 2014*

Notify all Property Owners  
*May 2014*

Public Comment Period  
(starts upon publication of RFC)  
*Spring/Summer 2014*

Meetings with Interested Parties  
*Summer 2014*

Public Meetings & Open Houses  
*Summer 2014*

Revise Rules Based on Comments  
*Fall 2014*

Revise SONAR  
*Fall 2014*

## PHASE III Formal Rule Adoption

*November 2014 - Early 2015*

Publish Notice of Intent to Adopt  
Rules with a Public Hearing  
*Nov 2014*

Notify all Parties on Mailing List  
*Nov 2014*

30-Day Formal Comment Period  
*Nov – Dec 2014*

Public Hearing  
*TBD*

Respond to Comments/Rebuttal  
*TBD*

Administrative Law Judge Report  
*TBD*

Governor Review & Approval/Veto  
*TBD*

Adopt Rule  
*TBD*