

Tuolumne Wild and Scenic River Comprehensive Management Plan MILESTONES 2010-2011

Winter 2010 NPS internal staff review of Tuolumne River Plan/ Draft EIS

Spring 2010 Refine Tuolumne River outstandingly remarkable values in response to internal comments

Refine plan alternatives in response to internal review comments

Summer 2010 Presentations at Parsons Memorial Lodge in Tuolumne Meadows with Project Manager, Kristina Rylands

August 15, 2-3:30pm: A Wild Ride: Planning for the Tuolumne Wild and Scenic River, slideshow and discussion August 20, September 10, 11, 17, 18 at 1-3pm: Update on the progress of the Tuolumne River Plan and take a

walk along the river to discuss issues and share your input

Fall 2010 Finalize document and prepare for public release in late 2010/early 2011

Prepare website for electronic posting of draft plan

Notify public of upcoming opportunities to comment on the plan

Early Winter2011 Tuolumne River Plan/ Draft EIS available for public comment

Draft plan available on park website, CDs and limited print versions available upon request

Comments accepted for 90 days

Watch for extensive public involvement opportunities, including comment meetings

Winter-Spring 2011 Post all public comments to the park's website

Analyze public comments and make revisions to the plan

Conduct outreach to communicate how the plan changed from draft to final

Late Summer 2011 Release Tuolumne River Plan/ Final EIS

Post Tuolumne River Plan/ Final EIS to the park's website

30-day NO ACTION period

End of 2011 If approved, the plan could be signed in a Record of Decision by the NPS Pacific West Regional Director