

I. Scoping II. Identify Foundation Elements III. Develop Alternatives IV. Draft EIS V. Final EIS

PUBLIC INVOLVEMENT Workshops

All workshops are open to the public

PUBLIC SCOPING COMMENT Summary

2007 & 2009–2010 PUBLIC SCOPING COMMENTS

Legal Requirements
Policy Analysis

MRP Planning website:
<http://www.nps.gov/yose/parkmgmt/mrp.htm>
ORV = Outstanding Remarkable Values
DEIS = Draft Environmental Impact Statement
EIS = Environmental Impact Statement

Spring ORV and Science Workshops
Fall Alternatives Workshops

Draft RIVER VALUES BASELINE CONDITIONS Report
Research Studies
Planning Workbook

REVISED ORVs

PUBLIC COMMENT

INTERDISCIPLINARY TEAM DELIBERATION

WEEKLY MEETINGS FOR PLANNING TEAM
Transportation Analysis
User Capacity Analysis

ALTERNATIVES DEVELOPMENT WORKSHOPS

Yosemite Valley Alternatives Workshop & Site Visit
El Portal Alternatives Workshop & Site Visit
San Francisco Alternatives Workshop
Wawona Alternatives Workshop & Site Visit

PRELIMINARY ALTERNATIVES CONCEPTS WORKBOOK

PUBLIC COMMENT

INTERNAL REVIEW & REVISION

Draft MRP ALTERNATIVES

ENVIRONMENTAL & SOCIOECONOMIC ANALYSIS

IV. Draft EIS

COMPREHENSIVE MANAGEMENT PLAN & DRAFT ENVIRONMENTAL IMPACT STATEMENT WORKSHOPS

Fall DEIS Workshop
Fall DEIS Workshop
Socio-Economic Workshop
Fall DEIS Workshop

Merced River Plan DEIS

90 DAY PUBLIC COMMENT PERIOD

PUBLIC COMMENT

V. Final EIS

FINAL Merced River Plan EIS

RECORD OF DECISION

July 2013 Amended Court Date

Future Involvement Opportunities

DELIVERABLES
White = drafts
Blue = final

2010 2011 2012 JAN FEB MAR APRIL MAY JUNE JULY AUG SEPT OCT NOV DEC 2013

Current Stage