



Tuolumne River Plan/Tuolumne Meadows Plan PLANNING MILESTONES: 2007 & beyond

January 2007

NPS CORE PLANNING TEAM WORKSHOPS:

- Jan. 8 Desired Conditions
- Jan. 17 Management Prescriptions
- Jan. 24 Socioeconomics Workshop in Mariposa

Release *Planning Update* newsletter to announce results of scoping & new schedule

February 2007

PUBLIC PRESENTATION YOSEMITE FORUM: Results of Tuolumne summer data collection & public scoping

PUBLIC PLANNING WORKSHOPS in Yosemite Valley

- Feb. 10 Outstandingly Remarkable Values / Desired Conditions
- Feb. 24 Management Prescriptions

March 2007

NPS CORE PLANNING TEAM:

Finalizing Tuolumne River Plan management prescriptions
Team workshops on March 7 & 21

April 2007

APRIL 21 PUBLIC PLANNING WORKSHOP in Yosemite Valley:
Management Zoning, 9am-4pm, Yosemite Lodge

NPS CORE PLANNING TEAM:

April 23-24 management zoning workshop

May 2007

NPS CORE PLANNING TEAM:

Alternative Concepts Development, team workshops, May 14-15

NPS Management Team review, May 29

Begin drafting Tuolumne River Plan PRELIMINARY ALTERNATIVE CONCEPTS bulletin to be released for public review July 2007

Summer 2007

Public comments accepted on

- **Tuolumne River Plan PRELIMINARY ALTERNATIVE CONCEPTS (target release July 4th)**
- **Tuolumne Meadows Plan scoping RE-OPENS**
- **Public outreach, site visits, and meetings**
- **PUBLIC WORKSHOP to discuss alternative concepts (date TBD)**

Fall 2007

Review public comments from summer 2007

Socioeconomics Workshop in Groveland

Finalize draft Tuolumne River Plan alternatives

Tuolumne River Plan stands down while Tuolumne Meadows Plan ramps up

Winter 2008

Initiate development of Tuolumne Meadows Plan

Conduct PUBLIC WORKSHOPS

Summer 2008

Present for public review Tuolumne Meadows Plan PRELIMINARY ALTERNATIVE CONCEPTS

Winter 2009

Prepare Draft Tuolumne River Plan/Tuolumne Meadows Plan EIS (to be available for review Summer 2009)