Appalachian Trail Park Office

Schedule of Environmental Reviews

October 2006

	Project Name (new projects in italics)
	Trail Club/

Agency Partner
	Lead Agency/

Env. Doc.
	Project Location
	Project Description
	Date of Proposal/

Scoping
	Date of

Decision
	Status

	Maine Bureau of Public Lands Flagstaff Region Management Plan
	MATC/

ATC/NPS
	Maine Bureau of Public Lands
	Bigelow Range, other BPL lands in Somerset/Franklin Counties, Maine
	Policy and plan for long-term management of Maine BPL lands, including Bigelow Preserve
	February 2005
	
	Maine BPL solicited com-ments 02/05; currently pre-paring plan 

	Nahmakanta Unit Side Trails 


	MATC/ 

ATC/NPS
	NPS

CE
	Piscataquis Co., Me., (Segment 102)
	Proposal to construct two side trails, Maine
	January 2006
	Sept. 2006
	Project approved and under construc-tion

	Third Mountain Side Trail 


	MATC/

AMC/

ATC/NPS
	NPS

CE
	Piscataquis Co., Me., (Segment 102)
	Proposal to construct two side trails, Maine
	January 2006
	Expected Oct. 2006
	Clearances completed 6/06; approval imminent 

	Arnold Side Trail 


	MATC/ 

ATC/NPS
	NPS

CE
	Somerset Co., Me., (Segment 109)
	Proposal to develop a side trail following the route of the 1777 Arnold Expedition 
	January 2006
	
	On hold: clearances not scheduled until 2007

	Carrabassett River Bridge 


	MATC/ 

ATC/NPS
	NPS

EA
	Franklin Co., Me., (Segment 112)
	Proposal to construct a footbridge across the Carrabassett River west of Sugarloaf Mountain, Maine
	July 

2003
	
	Clearances complete; on hold for bridge design 

	Maine Mountain Power Redington Wind Farm

	MATC/ 

ATC/NPS
	LURC

Permit

	Redington Range, Franklin Co, Me., (Segment 112)
	Proposal to construct 29 410-foot wind towers in the Redington Range near Crocker, Saddleback, and Sugarloaf
	Oct. 2004
	LURC staff re-commen-dation expected 11/06
	LURC hearings 8/06; MATC/
ATC/ATPO provided exten-sive comments during LURC hearings

	Project Name (new projects in italics)
	Trail Club/

Agency Partner
	Lead Agency/

Env. Doc.
	Project Location
	Project Description
	Date of Proposal/

Scoping
	Date of

Decision
	Status

	Saddleback Ski Area Expansion DP 4131 Amend-ments I and J
	MATC/ 

ATC/NPS
	Maine LURC permit
	West Side of Saddle-back Mountain, Franklin Co., Me. (Segment 112)
	Proposal to construct ski trails, snowmaking facilities, and base facilities
	July 2006
	Aug. 2006
	LURC review of various projects; minimal or no impact to A.T.

	Maine Route 4 highway upgrade 
	MATC/ 

ATC/NPS
	NPS or MDOT 

EA
	Franklin Co., Me., (Segment 112)
	Revised proposal to upgrade and realign (but not relocate) a 3-mile section of Maine Route 4
	March 2003
	
	Proposal being reviewed

	Maine Route 17 Trailhead parking lot/highway relo-cation
	MATC/

MDOT/

ATC/NPS
	NPS

CE
	Township D,

Franklin County, Me.
	Straightening of sharp curve of Route 17 and construction of a Trailhead parking lot
	February 2002
	Nov.

2005
	On indefinite hold due to state DOT cutbacks

	Mount Carberry Secure Landfill Phase III
	ATC/
AMC/
NPS
	US Army Corps
EA
	Success Township, N.H. (Segment 164)
	Expansion of the Mt. Carberry Landfill near Berlin, N.H.
	March 2006
	
	Under review; minimal impacts to A.T.

	Ore Hill Mine Reclamation


	ATC/DOC/USFS/NPS
	USFS CERCLA Review
	Warren, N.H. (Segment 191)
	Reclamation and damage assessment for mined lands within the A.T. corridor
	May 2000
	2005
	Project underway in May 2006

	Green Mountain National Forest Plan
	DOC/

GMC/

ATC/NPS
	USFS

EIS/Forest Plan
	Green Mountain National Forest, Vermont
	Forest-wide plan for manage-ment of National Forest system lands
	1999
	March 2006
	Comments sub-mitted 06/05; final plan anticipated 03/06

	Thundering Falls Relocation
	GMC/ATCNPS/USFS
	USFS 

EA
	Killington, Vt.

(Segment 209)
	Relocation of the Trail footpath from town road into the woods and meadow within a protected Trail corridor 
	May 1999
	July 

2003
	Final design completed; construction underway 06/05

	Green Mountain National Forest FR 30 Closure
	ATC/ NPS/

GMC/
USFS/
	USFS CE
	Manchester, N.H. 
	Removal of culvert and closure of FR 30 near Big Branch Wilderness Area
	May 2006
	
	GMC/ATC/NPS supported pro-posed action
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	Deerfield Wind Project


	GMC/ATCNPS/USFS
	USFS EIS
	Searsburg, Vt.
	Proposal to construct 20 to 30 wind turbines on national forest lands approximately 10 miles from the A.T.
	August 2005


	
	EIS being prepared 11/05

	Bromley Land Exchange


	GMC/ATCNPS/USFS
	USFS EIS
	Manchester, Vt.
	Proposal to exchange national forest lands adjacent to the A.T. with Bromley Ski Area
	May 2005
	
	Legislation pending; EIS being prepared

	North Adams A.T. Relocation


	AMC Berk/ATC/Mass. DCR/NPS
	NPS CE
	North Adams, Mass. (Segment 235)
	Proposal to relocate A.T. footpath within Trail corridor and evaluate potential exchange with adjacent landowner
	May 2005
	Sept. 2006
	Field reviews complete; approval imminent

	Brodie Mountain Wind Power Project
	AMC Berk/ATC/Mass. DCR/NPS
	Mass. DCR 

EIR
	Berkshire County, Mass. (Segment 236)
	Proposal to construct 24 wind towers on Brodie Mountain in Berkshire County, Mass.
	January 2004
	
	State EIR completed 09/01; on hold for funding

	Mass. DCR Forest Reserves Plan
	AMC/

ATC/Mass. DCR/NPS
	Mass. DCR
	Berkshire County, Mass.
	Plan to identify and manage forest reserves on Massachusetts DCR lands
	Sept. 2005
	
	ATC comments submitted 10/05

	Mass. DCR 

Mt. Everett Summit Resource Mgt. Plan
	AMC/

ATC/Mass. DCR/NPS
	Mass. DCR
	Berkshire County, Mass.
	Plan to protect ecological resources and provide for appro-priate public use of summit of Mt. Everett
	Oct. 2005
	
	ATC comments submitted 10/05

	NE Utilities Relicensing for Housatonic River


	AMC-Ct./ FERC/

NPS/ATC
	FERC

EIS/DEM 401Permit
	Litchfield County, Conn. (Segments 254, 255, 256, 287)
	Proposal to relicense Northeast Utilities hydroelectric facilities on the Housatonic River
	June 1999
	
	NPS formally intervened 9/06

	Ten Mile Well


	AMC-Ct./

NPS/ATC
	NPS CE
	Litchfield County, Conn. (Segment 286)
	Proposal to replace existing well at Ten Mile Overnight Use Area
	Oct. 2005
	
	Field review scheduled 2006
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	Route 17A Trail Crossing Relocation
	NYNJTC DPATMC/NPS/ATC
	NPS CE
	Warwick, Orange County, New York (Segment 284)
	Proposal to relocate approxi-mately 500 feet of the A.T. 
	April 2005
	
	Partial field review 09//05; on hold

	Wallkill River Crossing


	NYNJTC
NJATMC/DEP/ATC/FWS/NPS
	NPS/FWS

EA
	Vernon Township, Sussex Co., New Jersey (Segment 305)


	Project to construct major footbridge and boardwalk across floodplain of the Wallkill River
	August 2002
	
	proposal being developed; on hold for DEP involvement

	Yards Creek Relocation
	NYNJTC NJATMC/ 

NPS/ATC
	NPS

EA
	Sussex County, NJ
	Relocation of approximately one mile of the A.T. near Yards Creek electric generation facility
	May 2002
	
	Proposal in draft on hold for land acquisition

	Millennium/

Columbia Gas 
A-5 Pipeline Project
	NYNJTC/
NPS/ATC
	FERC Supple-mental EIS
	Rockland County, NY
	Renewed application to replace an existing 8” pipeline with a 30” gas pipeline
	Jan. 2006
	
	NPS comments on supplemental Draft EIS sub-mitted 3/06

	A.T. Relocation near Columbia Gas Pipeline


	Delaware Water Gap NRA/WTC

NPS/ATC
	NPS CE
	Northampton and Monroe Counties, Pennsylvania
	Relocate approximately 1,000 feet of the A.T. footpath to minimize visual impact of pipeline crossing
	Sept. 2005
	
	T&E review completed 7/06; archeological survey due 9/06

	Transco Gas Pipe Line Corporation 42” Pipeline

	AMC Delaware Chapter/
ATC/NPS
	FERC
	Northampton and Monroe Counties, Pennsylvania
	Construct a 42” pipeline across the Appalachian Trail near Wind Gap, Pa.
	July 2006
	
	Initial field visit 08/06; initial surveys being conducted

	Palmerton Zinc Superfund Site
	PTC/ATC/NPS/

USFWS
	EPA lead under  CERCLA; U.S. Fish and Wild-life lead in NRDAR 
	Lehigh Gap, Pa.
	Remedial action to clean up 800 acres of NPS lands within boundaries of Superfund site under EPA Administrative Order issued 12/99; Natural Resource Damage Assessment (NRDAR) case announced 4/04
	Dec. 1999
	2006
	Remedial work on NPS lands scheduled for 2007; NRDAR negotiations underway 9/06
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	Port Clinton Sanitation Project
	BMECC/

ATC/NPS
	NPS

CE
	Port Clinton, Pa.
	Proposal to construct a sewer line and small pumphouse along an existing gas line right-of-way next to Port Clinton
	August 2005
	
	Proposal being developed

	Fort Indiantown Gap/Muir Airport Expansion


	SATC/

ATC/NPS
	U.S.

National Guard EIS
	Indiantown Gap, Pa.
	Proposal for an exchange among National Guard, Pa. Game Com-mission, and Harrisburg Water Authority to provide safety buffer for military maneuvers
	July 2004
	
	Proposal on hold 05/05

	Harrisburg Wind Power Project
	SATC/

ATC/NPS
	City feasibility study
	Stony Mountain and Peters Mountain, Dauphin Co., Pa.
	Proposed construction of a wind farm on City of Harrisburg property adjacent to the A.T. 
	January 2006
	
	ATC comments submitted 03/06; ATC/SATC/
NPS met w/city officials 6/06 

	PP&L 500 kV Electric Trans-mission Line

	PATC/

ATC/NPS
	Not known at this time
	Perry County, Pennsylvania
	500 kV transmission line from Lycoming County to Perry County, Pa. under study
	Sept. 2006
	
	Project in conceptual stages only

	Pennsylvania Rte. 944 A.T. Crossing
	CVATC/

ATC/NPS/PA DOT
	NPS CE
	Cumberland Valley, Pa.
	Proposed tunnel or bridge to provide safe crossing for hikers across Pa. Route 944
	August 2006
	
	Initial proposal developed 9/06

	Maryland Gypsy Moth
	PATC/

MD DNR/

ATC/NPS
	NPS CE
	South Mountain, Maryland (Segment 403)
	Proposal treat approximately xx acres on NPS lands with Bt
	January 2006
	April 2006
	Review completed 03/06

	Pine Knob/Calico Rocks Trail Relocation 
	PATC/

MD DNR/

ATC/NPS
	NPS EA
	South Mountain, Maryland (Segment 403)
	Proposal to relocate approximately ¾ of a mile of the Appalachian Trail footpath
	Oct. 2005
	
	Field review comducted 9/06; additional field work needed to locate footpath

	Project Name (new projects in italics)
	Trail Club/

Agency Partner
	Lead Agency/

Env. Doc.
	Project Location
	Project Description
	Date of Proposal/

Scoping
	Date of

Decision
	Status

	AEP 765kV Powerline 
	PATC/

MD DNR/

ATC/NPS
	FERC 

EIS
	South Mountain, Maryland (Segment 403)
	Proposal to construct a 765 kV powerline between West Virginia and New Jersey, cross-ing the A.T. on South Mountain
	January 2006
	
	Project proposal being developed

	Fox Gap Battle-field Parking Lot, Side Trail, and Fenceline
	PATC/

ATC/MD  DNR/NPS
	NPS/MD DNR
	South Mountain, Maryland (Segment 405)
	Proposal to construct a small parking lot on MD DNR lands, and a side trail and fence on NPS lands
	June 2004
	August 2005
	On hold due to access concerns; lack of funding

	Lambs Knoll Communication Tower
	PATC/

ATC/MD  DNR/NPS
	MD DNR review
	South Mountain, Maryland (Segment 405)
	Proposal to construct a 195’ tower on state property on Lambs Knoll in Maryland
	June 2002
	June 2004
	Construction completed 2005; AT&T tower still needs to be removed 04/06

	Route 9 Four-lane Highway


	NPS/ATC/PATC
	WV DOT

EIS
	Keys Gap, near Charles Town, W.Va. (Segment 410)
	Proposal to upgrade Route 9 to a four-lane highway
	Dec.

1995
	Nov. 2000
	Construction underway; WVDOT still in litigation with local residents

	Bears Den Solar Shower


	PATC/

ATC/NPS
	NPS

CE
	Bears Den Hostel, Bluemont, Va.
	Proposal to construct outdoor showers at Bears Den Hostel
	March 2006
	May 2006
	Proposal approved

	Columbia Gas/NiSource 26” Loop Pipeline
	PATC/

ATC/NPS
	FERC EIS
	Just north of Sky Meadows State Park near Ashby Gap, Va.
	Proposal for relocating two sections of the Appalachian Trail near Calf Mountain (one in 2006 and one in 2007)
	March 2006
	
	Proposal being developed

	Dominion/
Allegheny Power Cos. 500 kV Powerline 
	PATC/

MD DNR/

ATC/NPS
	FERC/

NPS EA or
EIS
	Between Rte. 17/50 at Ashby Gap and two miles south of Linden, Va.
	Proposal to construct a 500 kV powerline between western Pennsylvania and Loudoun County, Va.
	Feb. 2006
	
	Project proposal being developed
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	Calf Mountain A.T. Relocation

	PATC/

ATC/NPS
	NPS

CE/EA
	Calf Mountain, south of Shenandoah National Park
	Proposal for relocating two sections of the Appalachian Trail near Calf Mountain (one in 2006 and one in 2007)
	March 2006
	Expected October 2006
	Approval of first relocation imminent 9/06

	Va. State Police Bear Den Mountain Communication Site Expansion
	PATC/

ATC/NPS/Shen NP
	NPS

CE
	A.T. lands on Bear Den Mountain adjacent to south end of Shenandoah NP in central Virginia
	Proposal to expand Bear Den Mountain Communication facility
	July 2006
	Expected October 2006
	Approval of CE imminent 9/06

	Dripping Rocks Relocation


	ODATC/

ATC/BRP/

NPS
	NPS

CE
	NPS Blue Ridge Parkway lands in central Virginia
	Proposal to relocate approximately ½ mile of the Appalachian Trail footpath
	Nov. 2003
	
	CE completed; under construction

	Structure Removal Projects in Virginia and three other states
	ATC/NPS
	NPS

CEs
	various locations in Virginia and three other states
	Removal of six structures on acquired lands
	March 2006
	Expected Nov. 2006
	Reviews being completed 9/06; historic clearance being finalized

	FERC relicensing of Dominion Cushaw Dam facilities
	NBATC/

ATC/NPS/USFS
	FERC 

EIS or EA
	On the James River, next to the James River Foot Bridge and James River Face Wilderness Area
	Proposal to relicense Dominion-owned Cushaw Dam, including conditions that may allow for additional motorized boat and jet-ski use of the reservoir
	Nov. 2003
	
	NPS and ATC comments sub-mitted 07/06; negotiations underway

	I-81 Tier 1 Project Analysis
	NPS/ATC/RATC/

PATH
	FhWA/

VA DOT

EIS

and 4(f)
	I-81 at Daleville, Va. (Segment 473) and near Groseclose, Va. (Segment 514)
	Proposal to increase I-81 up to ten lanes by 2030


	Nov. 2004


	2006
	DEIS released 11/05; comments provided 02/06
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	I-81 six-lane ex-pansion/flyway project/Rte 220 improvements
	NPS/ATC/RATC
	VA DOT

EA or EIS

and 4(f)
	I-81 and  Va. Route 220 crossings of the A.T. at Daleville, Va. (Segment 473)
	Proposal to add two lanes to I-81; expand Va. Route 220 to eight lanes; construct an A.T. pedestrian bridge over Rte. 220
	Dec. 1997
	
	VA DOT conducting analysis; project on hold

	New River Relocation
	USFS/

NPS/ATC/RATC/


	USFS

EA
	Near Pearisburg, Va.
	Acquisition of a corridor of land across Celanese Corp. lands to permanently protect the A.T. north of the New River
	2004
	
	Revised EA to be released for public comment in 2006

	Angels Gap Relocation
	RATC/

PATH/

ATC/NPS/USFS
	NPS

CE
	On Tinker Mountain west of Ronoake, Va.
	Renewed proposal to relocate approximately ½ mile of A.T. footpath
	Nov. 2005
	
	Land acquisition complete 09/06; scheduled for review in 2007

	Keith’s Revenge Cellular Tower (Verizon)
	RATC/

PATH/

ATC/NPS/USFS
	Botetourt County SUP authoriza-tion
	Near Route 311 and Catawba, Va.
	Proposal to construct a 180-foot cellular tower in the viewshed of the Appalachian Trail
	Nov. 2005
	Dec. 2005
	Permit to construct denied by county 12/05; resubmitted by Verizon 09/06

	AEP 765-kV Powerline


	RATC/

PATH/

ATC/NPS/USFS
	USFS

EIS
	Near I-77, Bland County, Va.
	Proposal to construct a 765-kV powerline from Wyoming Station, W.Va., to Jacksons Ferry, Va.
	Dec.

1992
	April 2003
	Construction across A.T. complete

	I-81 Six Lane Upgrade/ Improvements
	PATH/

ATC

USFS/NPS
	VA DOT

EA/4(f)
	A.T. crossing of I-81 near Groseclose, Va. (Segment 514)
	Proposal to add two lanes to I-81 near Groseclose, Va.
	Dec. 1997
	
	VA DOT working on design

	US 19/74 Four-lane Highway

	SMHC/

ATC/

NPS/USFS
	NC DOT

EIS/4(f)
	Stecoah Gap, North Carolina
	Proposal to construct a four-lane highway across A.T. at Stecoah Gap
	April 1997
	
	On indefinite hold
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	North Shore Road
	SMHC/

ATC/NPS/

GSRM
	NPS

EIS 
	Swain County, North Carolina
	Proposal to construct a 32-mile long road along the north shore of Fontana Lake in Great Smoky Mountains National Park
	March 2003
	2006
	DEIS released 12/05; under review

	TVA Fontana to Santeetlah 161 kV Powerline Upgrade
	SHC/

ATC/

NPS
	TVA
EA or EIS
	Graham and Swain Counties, North Carolina
	Proposal to upgrade and construct an intertie to an existing 161 kV powerline west of Fontana Dame
	Aug. 2006
	
	Initial feasibility study being conducted

	Pegasus Cell Tower
	RATC/

PATH/

ATC/NPS/USFS
	USFS

EIS
	Near Grassy Gap, North Carolina
	Proposal to construct a 195-foot tower visible from the Jump-up and other key viewpoints along the A.T.
	Dec.

2005
	Aug.

2006
	Concerns regarding visibility from the A.T. mitigated

	US Interstate 3 Four-lane Highway
	GATC/

ATC/

NPS/USFS
	FHwA feasibility study
	Georgia
	Proposal to construct a four-lane highway across A.T. in Georgia
	2006
	
	Initial feasibility study being conducted
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