Appalachian Trail Park Office

Schedule of Environmental Reviews

 March 2007 

	Project Name (new projects in italics)
	Trail Club/

Agency Partner
	Lead Agency/

Env. Doc.
	Project Location
	Project Description
	Date of Proposal/

Scoping
	Date of

Decision
	Status

	Maine Bureau of Public Lands Flagstaff Region Management Plan
	MATC/

ATC/NPS
	Maine Bureau of Public Lands
	Bigelow Range, other BPL lands in Somerset/Franklin Counties, Maine
	Policy and plan for long-term management of Maine BPL lands, including Bigelow Preserve
	February 2007
	
	Maine BPL draft plan out for review; MATC/ATC/

NPS comments due 03/07

	Third Mountain Side Trail 


	MATC/

AMC/

ATC/NPS
	NPS

CE
	Piscataquis Co., Me., (Segment 102)
	Proposal to construct two side trails, Maine
	January 2006
	
	Project approved 11/06 

	Arnold Side Trail 


	MATC/ 

ATC/NPS
	NPS

CE
	Somerset Co., Me., (Segment 109)
	Proposal to develop a side trail following the route of the 1777 Arnold Expedition 
	January 2006
	
	On hold: clearances scheduled  summer 2007

	Carrabassett River Bridge 


	MATC/ 

ATC/NPS
	NPS

EA
	Franklin Co., Me., (Segment 112)
	Proposal to construct a footbridge across the Carrabassett River west of Sugarloaf Mountain, Maine
	July 

2003
	
	Clearances complete; on hold for bridge design 

	Kibby Wind Farm
	MATC/

ATC/NPS
	Maine

LURC

Permit


	Stratton, Franklin Co, Me., (Segment 111)
	Proposal to construct a 115 kV powerline crossing A.T. and a 90 MW wind farm 12 miles from the A.T.
	July 
2006
	
	LURC 

evaluating completeness of application 3/07

	Maine Mountain Power Redington Wind Farm

	MATC/ 

ATC/NPS
	Maine

LURC

Permit

	Redington Range, Franklin Co, Me., (Segment 112)
	Proposal to construct 29 410-foot wind towers in the Redington Range near Crocker, Saddleback, and Sugarloaf
	June 2006
	February 2007
	In January 2007, LURC commis-sioners directed staff to develop a report support-ing denial of project

	Project Name (new projects in italics)
	Trail Club/

Agency Partner
	Lead Agency/

Env. Doc.
	Project Location
	Project Description
	Date of Proposal/

Scoping
	Date of

Decision
	Status

	Saddleback Ski Area Amended PDP Rezoning/

10-Year Plan
	MATC/ 

ATC/NPS
	Maine LURC permit
	West Side of Saddle-back Mountain, Franklin Co., Me. (Segment 112)
	Proposal to expand ski area; construct new ski lifts and trails, snowmaking facilities, and base facilities, expand into east bowl and west shoulder of mountain
	February 2007
	
	LURC 

evaluating completeness of application 3/07

	Maine Route 4 highway upgrade 
	MATC/ 

ATC/NPS
	NPS or MDOT 

EA
	Franklin Co., Me., (Segment 112)
	Revised proposal to upgrade and realign (but not relocate) a 3-mile section of Maine Route 4

	March 2003
	
	Proposal on hold

	Maine Route 17 Trailhead parking lot/highway relo-cation
	MATC/

MDOT/

ATC/NPS
	NPS

CE
	Township D,

Franklin County, Me.
	Straightening of sharp curve of Route 17 and construction of a Trailhead parking lot
	February 2002
	
	On indefinite hold due to state DOT cutbacks; field reviews complete 2003

	Ore Hill Mine Reclamation


	ATC/DOC/USFS/NPS
	USFS CERCLA Review
	Warren, N.H. (Segment 191)
	Reclamation and damage assessment for mined lands within the A.T. corridor

	May 2000
	August 

2005
	Reclamation construction underway 2006

	Deerfield Wind Project


	GMC/ATCNPS/USFS
	USFS EIS
	Searsburg, Vt.
	Proposal to construct 20 to 30 wind turbines on national forest lands approximately 10 miles from the A.T.
	August 2005


	
	EIS being prepared 11/05

	Bromley Land Exchange


	GMC/ATCNPS/USFS
	USFS EIS
	Manchester, Vt.
	Proposal to exchange national forest lands adjacent to the A.T. with Bromley Ski Area
	May 2005
	
	Legislation pending; EIS being prepared

	North Adams A.T. Relocation


	AMC Berk/ATC/Mass. DCR/NPS
	NPS CE
	North Adams, Mass. (Segment 235)
	Proposal to relocate A.T. footpath within Trail corridor and evaluate potential exchange with adjacent landowner
	May 2005
	October 2006
	Categorical exclusion approved 10/06

	Project Name (new projects in italics)
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	Brodie Mountain Wind Power Project

	AMC Berk/ATC/Mass. DCR/NPS
	Mass. DCR 

EIR
	Berkshire County, Mass. (Segment 236)
	Proposal to construct 24 wind towers on Brodie Mountain in Berkshire County, Mass.
	January 2004
	
	State EIR completed 09/01; on hold for funding

	NE Utilities Relicensing for Housatonic River
	AMC-Ct./ FERC/

NPS/ATC
	FERC

EIS/DEM 401Permit
	Litchfield County, Conn. (Segments 254, 255, 256, 287)
	Proposal to relicense Northeast Utilities hydroelectric facilities on the Housatonic River
	June 1999
	
	NPS intervened 9/06; FERC review ongoing

	Ten Mile Well


	AMC-Ct./

NPS/ATC
	NPS CE
	Litchfield County, Conn. (Segment 286)
	Proposal to replace existing well at Ten Mile Overnight Use Area
	October 2005
	October 2006
	CE issued 10/06


	Fitzgerald Falls Relocation and Bridge
	NYNJTC DPATMC/NPS/ATC
	NPS CE
	Orange County, New York (Segment 283)
	Proposal to rebuild a stream crossing and relocate 1,000 feet of the A.T. 
	February 2007
	
	Field reviews scheduled for summer 2007

	Millennium/

Columbia Gas 

A-5 Pipeline
	NYNJTC/

NPS/ATC
	FERC Supple-mental EIS
	Rockland County, NY
	Renewed application to replace an existing 8” pipeline with a 30” gas pipeline, crossing A.T.  north of Route 17A
	Jan. 2006
	Novem-ber 2006
	Final EIS issued 11/06

	Route 17A Trail Crossing Relocation
	NYNJTC DPATMC/NPS/ATC
	NPS CE
	Warwick, Orange County, New York (Segment 284)
	Proposal to relocate approxi-mately 500 feet of the A.T. 
	April 2005
	
	Partial field review 09//05; on hold

	Pochuck Creek Crossing Parking Lot
	NYNJTC/New Jersey DEP/ATC
	State of New Jer-sey permit
	Sussex County, New Jersey (Segment 304)
	Proposal to build a small parking lot to provide access to the Pochuck Creek crossing 
	Novem-ber 2006
	
	Initial field meetings held 12/06

	Cellco Partner-ship/Verizon Cell Tower
	NYNJTC DPATMC/NPS/ATC
	FCC/local gov’t. approvals
	Sussex County, New Jersey (Segment 304)
	Proposal to construct a 151-foot monopole near Branchville Borough, New Jersey 
	February 2007
	
	Initial review 2/07; impacts look negligible

	Wallkill River Crossing

	NYNJTC

NJATMC/DEP/ATC/FWS/NPS
	NPS/FWS

EA
	Vernon Township, Sussex Co., New Jersey (Segment 305)


	Project to construct major footbridge and boardwalk across floodplain of the Wallkill River
	August 2002
	
	proposal being developed; on hold for DEP involvement
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	Yards Creek Relocation
	NYNJTC NJATMC/ 

NPS/ATC
	NPS

EA
	Sussex County, NJ
	Relocation of approximately one mile of the A.T. near Yards Creek electric generation facility

	May 2002
	
	Proposal in draft on hold for land acquisition

	PJM Delaware River Corridor Electric Trans-mission Line
	NYNJTC/
ATC/NPS
	Not known at this time
	Delaware Water gap area, New Jersey/Pennsylvania
	Transmission line from Pennsylvania to New Jersey
	Septem-ber 2006
	
	Project in conceptual stages only

	A.T. Relocation near Columbia Gas Pipeline


	Delaware Water Gap NRA/WTC

NPS/ATC
	NPS CE
	Northampton and Monroe Counties, Pennsylvania
	Relocate approximately 1,000 feet of the A.T. footpath to minimize visual impact of pipeline crossing
	Sept. 2005
	
	Field reviews complete; on hold for arch. clearance; CE scheduled 6/07

	Transco Gas Pipe Line Corporation 42” Pipeline

	AMC Delaware Chapter/
ATC/NPS
	FERC
	Northampton and Monroe Counties, Pennsylvania
	Construct a 42” pipeline across the Appalachian Trail near Wind Gap, Pa.
	July 2006
	
	Field reviews conducted 8/06; EA scheduled for 2007

	Palmerton Zinc Superfund Site
	PTC/ATC/NPS/

USFWS
	EPA lead under  CERCLA; U.S. Fish and Wild-life lead in NRDAR 
	Lehigh Gap, Pa.
	Remedial action to clean up 800 acres of NPS lands within boundaries of Superfund site under EPA Administrative Order issued 12/99; Natural Resource Damage Assessment (NRDAR) case begun 4/04
	Dec. 1999
	2007
	Remedial work on NPS lands scheduled for 2007; NRDAR negotiations actively being pursued 3/07

	Port Clinton Sanitation Project
	BMECC/

ATC/NPS
	NPS

CE
	Port Clinton, Pa.
	Proposal to construct a sewer line and small pumphouse along an existing gas line right-of-way next to Port Clinton
	August 2005
	
	Proposal on hold due to lack of funds
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	Fort Indiantown Gap/Muir Airport Expansion


	SATC/

ATC/NPS
	U.S.

National Guard EIS
	Indiantown Gap, Pa.
	Proposal for an exchange among National Guard, Pa. Game Com-mission, and Harrisburg Water Authority to provide safety buffer for military maneuvers
	July 2004
	
	Proposal on hold 3/07

	Harrisburg Wind Power Project
	SATC/

ATC/NPS
	City feasibility study
	Stony Mountain and Peters Mountain, Dauphin Co., Pa.
	Proposed construction of a wind farm on City of Harrisburg property adjacent to the A.T. 
	January 2006
	
	ATC/SATC/
NPS met w/city 6/06; feasibility study underway

	Pennsylvania Route. 944 A.T. Crossing
	CVATC/

ATC/NPS/PA DOT
	NPS CE
	Cumberland Valley, Pa.
	Proposed tunnel or bridge to provide safe crossing for hikers across Pa. Route 944
	August 2006
	
	Initial proposal developed 9/06; field work scheduled 6/07

	Maryland Gypsy Moth
	PATC/

MD DNR/

ATC/NPS
	NPS CE
	South Mountain, Maryland (Segment 403)
	Proposal treat approximately xx acres on NPS lands with Bt
	January 2007
	
	Proposal being developed

	Pine Knob/Calico Rocks Trail Relocation 
	PATC/

MD DNR/

ATC/NPS
	NPS EA
	South Mountain, Maryland (Segment 403)
	Proposal to relocate approximately ¾ of a mile of the Appalachian Trail footpath
	Oct. 2005
	
	Field review conducted 9/06; additional field work needed to locate footpath

	AEP 765kV Powerline 
	PATC/

MD DNR/

ATC/NPS
	FERC 

EIS
	South Mountain, Maryland (Segment 403)
	Proposal to construct a 765 kV powerline between West Virginia and New Jersey, cross-ing the A.T. on South Mountain
	January 2006
	
	Meeting with potentially affected national parks held 2/07

	Fox Gap Battle-field Parking Lot, Side Trail, and Fenceline
	PATC/

ATC/MD  DNR/NPS
	NPS/MD DNR
	South Mountain, Maryland (Segment 405)
	Proposal to construct a small parking lot on MD DNR lands, and a side trail and fence on NPS lands
	June 2004
	August 2005
	On hold due to access concerns; lack of funding
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	Lambs Knoll Communication Tower
	PATC/

ATC/MD  DNR/NPS
	MD DNR review
	South Mountain, Maryland (Segment 405)
	Proposal to construct a 195’ tower on state property on Lambs Knoll in Maryland
	June 2002
	June 2004
	Construction completed 2005; AT&T tower removed 01/07

	Route 9 Four-lane Highway


	NPS/ATC/PATC
	WV DOT

EIS
	Keys Gap, near Charles Town, W.Va. (Segment 410)
	Proposal to upgrade Route 9 to a four-lane highway
	Dec.

1995
	Nov. 2000
	Construction underway; WVDOT still in litigation with local residents

	Columbia Gas/NiSource 26” Loop Pipeline
	PATC/

ATC/NPS
	FERC EIS or EA
	Just north of Sky Meadows State Park near Ashby Gap, Va.
	Proposal to construct a 26” natural gas pipeline across the A.T. adjacent to existing Columbia Gas pipelines
	March 2006
	
	On-site meeting with Columbia Gas and others scheduled 3/07

	Dominion/
Allegheny Power Cos. 500 kV Powerline 
	PATC/

MD DNR/

ATC/NPS
	FERC/

NPS EA or
EIS
	Between Rte. 17/50 at Ashby Gap and two miles south of Linden, Va.
	Proposal to construct a 500 kV powerline between western Pennsylvania and Loudoun County, Va.
	Feb. 2006
	
	Several meetings held with Dominion; revised proposal announced 2/07 

	Calf Mountain A.T. Relocation

	PATC/

ATC/NPS
	NPS

CE/EA
	Calf Mountain, south of Shenandoah National Park
	Proposal for relocating two sections of the Appalachian Trail near Calf Mountain (one in 2006 and one in 2007)
	March 2006
	
	CE signed 11/07; project underway

	Va. State Police Bear Den Mountain Communication Site Expansion
	PATC/

ATC/NPS/Shenan-doah Nat-ional Park
	NPS

CE
	A.T. lands on Bear Den Mountain adjacent to south end of Shenandoah NP in central Virginia
	Proposal to expand Bear Den Mountain Communication facility
	July 2006
	
	CE signed 11/07; permit issuance imminent
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	Structure Removal Projects in Virginia and other states
	ATC/NPS
	NPS

CEs
	various locations in Virginia and three other states
	Removal of structures on acquired lands
	March 2007
	
	Field reviews and clearances being scheduled for spring 2007

	FERC relicensing of Dominion Cushaw Dam facilities
	NBATC/

ATC/NPS/USFS
	FERC 

EIS or EA
	On the James River, next to the James River Foot Bridge and James River Face Wilderness Area
	Proposal to relicense Dominion-owned Cushaw Dam, including conditions that may allow for additional motorized boat and jet-ski use of the reservoir
	Nov. 2003
	
	Agreement on mitigation plan reached 11/06 among NPS, ATC, NBATC, USFS, VDGIF

	George Washington Forest Plan
	ATC/NPS/ODATC/

NBATC/

TATC
	GW Na-tional For-est/Forest Plan
	60 miles of the Appalachian Trail in central Virginia on National Forest lands
	Preparation of a new Forest Plan in keeping with new agency guidance on development of Forest Plans
	March 2007
	
	Initial concept plan being developed 3/07

	I-81 Tier 1 Project Analysis
	NPS/ATC/RATC/

PATH
	FhWA/

VDOT

EIS

and 4(f)
	I-81 at Daleville, Va. (Segment 473) and near Groseclose, Va. (Segment 514)
	Proposal to increase I-81 up to ten lanes by 2030


	Nov. 2004


	Decem-ber 2007
	FEIS released; VDOT selected alternative that will have little or no impact on AT

	I-81 six-lane ex-pansion/flyway project/Rte 220 improvements
	NPS/ATC/RATC
	VA DOT

EA or EIS

and 4(f)
	I-81 and  Va. Route 220 crossings of the A.T. at Daleville, Va. (Segment 473)
	Proposal to add two lanes to I-81; expand Va. Route 220 to eight lanes; construct an A.T. pedestrian bridge over Rte. 220
	Dec. 1997
	
	VA DOT conducting analysis; project on hold

	Angels Gap Relocation
	RATC/

PATH/

ATC/NPS/USFS
	NPS

CE
	On Tinker Mountain west of Roanoke, Va.
	Renewed proposal to relocate approximately ½ mile of A.T. footpath
	Nov. 2005
	
	Land acquisition complete 09/06; scheduled for review in 2007
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	Keith’s Revenge Cellular Tower (Verizon)
	RATC/

PATH/

ATC/NPS/USFS
	Botetourt County SUP
	Near Route 311 and Catawba, Va.
	Proposal to construct a 180-foot cellular tower in the viewshed of the Appalachian Trail
	Nov. 2005
	
	Resubmitted by Verizon 09/06

	New River Relocation
	USFS/

NPS/ATC/RATC/


	USFS

EA
	Near Pearisburg, Va.
	Acquisition of a corridor of land across Celanese Corp. lands to permanently protect the A.T. north of the New River
	2004
	
	Revised EA to be released for public comment in 2007

	I-81 Six Lane Upgrade/ Improvements
	PATH/

ATC

USFS/NPS
	VA DOT

EA/4(f)
	A.T. crossing of I-81 near Groseclose, Va. (Segment 514)
	Proposal to add two lanes to I-81 near Groseclose, Va.
	Dec. 1997
	
	VA DOT working on design

	Northwest Wind Tower Project
	NBATC/

ATC

USFS/NPS
	
	Proposal in North Carolina would affect A.T. in Mt. Rogers NRA in Virginia
	Proposal to construct a wind tower on private lands in North Carolina
	January 2007
	
	Proposal being developed

	North Shore Road
	SMHC/

ATC/NPS/

GSRM
	NPS

EIS 
	Swain County, North Carolina
	Proposal to construct a 32-mile long road along the north shore of Fontana Lake in Great Smoky Mountains National Park
	March 2003
	2006
	DEIS released 12/05; under review

	TVA Fontana to Santeetlah 161 kV Powerline Upgrade
	SHC/

ATC/

NPS
	TVA

EA or EIS
	Graham and Swain Counties, North Carolina
	Proposal to upgrade and construct an inter-tie to an existing 161 kV powerline west of Fontana Dame
	Aug. 2006
	
	Initial feasibility study being conducted

	US 19/74 Four-lane Highway

	SMHC/

ATC/

NPS/USFS
	NC DOT

EIS/4(f)
	Stecoah Gap, North Carolina
	Proposal to construct a four-lane highway across A.T. at Stecoah Gap
	April 1997
	
	On indefinite hold
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	US Interstate 3 Four-lane Highway
	GATC/

ATC/

NPS/USFS
	FHwA feasibility study
	Georgia
	Proposal to construct a four-lane highway across A.T. in Georgia
	2006
	
	Initial feasibility study being conducted
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