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 To Build or Not to Build: A C&O Canal Dilemma 

 

Name _______________________________________________________ 

 
It  is  April  1836  and  the  building  of  the  Chesapeake  and  Ohio  Canal  from  Georgetown, 

Washington, D.C  to Cumberland, Maryland continues. Your name  is Charles B. Fisk and you 

are an engineer for the Chesapeake and Ohio Canal Project. You have been helping build the 

canal since John Quincy Adams, our sixth president, held a groundbreaking ceremony on July 

4, 1828  in Georgetown. Now  almost  ten  years  later,  an  important decision must be made 

about the building of the Chesapeake and Ohio Canal.   

 

Near a small town called Paw Paw, the Potomac River takes three huge back and forth loops 

across the land. The banks along these three long river loops are steep and treacherous. It will 

be very difficult for the workers to dig out the canal along the banks of the Potomac River like 

you have been doing since Georgetown. The loops are a total of five miles  long and building 

the  canal  alongside  of  the  Potomac  River will  take  about  two  years.  After  looking  at  the 

geography of the land, you also believe that you will need to build at least three locks to help 

lift the boats up and down where the  land rises and falls  in elevation. Each  lock costs about 

fifteen thousand dollars. To build the canal and all of these locks you estimate that it will cost 

about one hundred fifty thousand dollars. You are certain that while this work will be difficult, 

it will be  successful and allow boats  to  travel easily  in both directions  from Cumberland  to 

Georgetown.   

 

To avoid the  long and difficult five mile  loops of the Potomac River, you consider building a 

tunnel through the nearby Paw Paw Mountain. The tunnel would be much shorter, less than a 

mile  long (3,118 feet), and would not require any expensive  locks. However, from your past 

experience  as  an  engineer  you  know  that  building  a  tunnel  is  slow  and  dangerous work. 

Tunnels usually take at least two years to build and some tunnels take over ten years to build. 

You  are  certain  that  this  tunnel will  take  at  least  five  years  to build  since  you have  to dig 

through the solid shale rock that makes up the Paw Paw Mountain. To remove all of the rock 

you will need  to use dynamite which  is very dangerous and can easily  injure your workers. 

The last time you helped build a tunnel, you also witnessed multiple cave‐ins that injured and 

even killed some of the workers. You also know that tunnels are extremely expensive to build 
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and can cost over two hundred thousand dollars to complete. Lastly, because of how difficult 

the tunnel will be to build, you are certain that their will only be room for boats to travel  in 

one direction at a time through the tunnel. However, you know that  if you are successful at 

building this tunnel, you will be seen as one of the greatest engineers of all time. 

 
Questions to think about: 

1) What important information do you need to know to make the best decision possible? 
2) Besides the ones stated  in the dilemma, what are some other possible consequences 

and/or considerations that you need to keep in mind when making before making your 
decision?      

 


