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Financial analysis, action Plan, 
and Potential Funding sources and oPPortunities

Section Overview
This section of the report provides a summary 
of financial analysis of projected annual 
maintenance and operations costs for the 
Zion Canyon shuttle system. Estimated costs 
related to shuttle vehicle replacement and 
transportation system capital improvements 
have been analyzed. Service planning scenarios 
related to potential adjustments in service to 
reduce long term costs also are presented. This 
report section also provides an action plan for 
immediate next steps (within the next year), as 
well as recommended strategies and projects 
to be implemented within the next 1 to 3 years 
and beyond 3 years. Potential funding sources 
and opportunities to support implementation of 
these actions are also presented.  

This section of the report closely relates to 
discussion of partnerships and partner roles and 
responsibilities in Section 8 of the report.

Financial Analysis and Related Service 
Planning Scenarios
The project team analyzed a number of financial 
scenarios related to potential annual costs for 
ongoing operation and maintenance of the Zion 
Canyon shuttle system and potential annual 
revenue. This analysis will help the park and 
its partners proactively plan for the future of 
the shuttle system.  This information will aide 
the decision-making process related to seeking 
additional funding for the system and areas of 
service adjustments that may be required to 
keep the costs of ongoing annual operation and 
maintenance in check with revenue to support 
the system.

Revenue to support ongoing operation and 
maintenance of the shuttle system (including 
the park route and the town route) is tied to 
park visitation levels. As park visitation levels 
increase, revenue for the shuttle increases 
proportionately. As park visitation levels 
decrease, revenue for the shuttle decreases. Any 
surplus that might occur in revenue annually 
can be placed back into investments in the 
system (new vehicles, upgraded facilities, etc.).  
However, surplus revenues are not expected in 
the future, because the costs for operating and 
maintaining the shuttle system through a service 
contract are expected to increase on an annual 
basis due to inflation.

Results of Scenarios Analysis 
The results of three of the financial scenarios 
analyzed are highlighted in this report – 
Scenario A, Scenario B, and Scenario C. All 
three scenarios assume that current service 
levels and schedules are maintained.  The 
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Temple of Sinawava Shuttle Stop

Existing Pa’ rus Trail

analysis assumes that service would continue 
to be provided from Easter through October 
with an option of running buses on weekends 
through November at the park’s discretion. The 
three scenarios also include weekend bus service 
in November.  

•	 Scenario A – assumes that the annual 
visitation/revenue would be capped at the 
current 2008 level ($3,335,000), and costs 
of annual operations and maintenance 
would increase annually by three percent 
(compounded) due to inflation.

•	 Scenario B – assumes a one percent annual 
increase in annual visitation/revenue 
would occur each year, and costs of annual 
operations and maintenance would increase 
by three percent (compounded) due to 
inflation.

•	 Scenario C – assumes a one percent annual 
decrease in annual visitation/revenue, and 
costs of annual operations and maintenance 

would increase by three percent 
(compounded) due to inflation.

These three scenarios are illustrated the charts 
on page 9-3.

Operational and Maintenance Challenges 
Ahead 
The results of the financial analysis, which 
assessed various potential revenue and cost 
scenarios, indicate that there will likely 
be potential challenges related to ongoing 
operation and maintenance of the Zion Canyon 
shuttle system in the coming years.  

A lot of factors affect cost of operation and 
maintenance, and visitation/revenue levels 
fluctuate annually.  It is difficult to predict the 
course of the future, but from review of these 
scenarios, the park may need to seek additional 
funding to support the shuttle system or reduce 
the level of service provided by the 2011 or 2012 
season as shown under Scenarios A and C.  

If visitation levels and thus revenue levels 
increase annually (as shown in Scenario B), 
the need for either additional funding or for 
implementing service reductions would occur 
later, by the 2014 season. It is important to 
note that these are planning scenarios.  Actual 
conditions in the future could vary.  For 
example, visitation/revenue may increase by 
more than one percent annually in some years, 
or it may decrease by more than one percent. If 
propane prices experienced a sharp escalation, 
the costs of service may increase more than the 
three percent inflation rate assumed.

Generally though, it is safe to assume that if 
conditions in the future continue to be similar as 
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Figure 9-3. Scenario C
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Busy summer day at Zion National Park

those of today and if costs continue to increase, 
a time will come within the next few years that 
the shuttle system will need additional financial 
support or service reductions will be needed to 
avoid a deficit. The time to start planning for this 
potential future condition is now.

Expanded Service Opportunities are 
Limited
Some participants in public meetings and 
stakeholders have suggested that shuttle service 
should be expanded.  Requests to extend the 
seasonal operation of the system, expand 
operating hours, and provide service further 
down canyon have come forward.  Given 
the financial challenges that the park may be 
facing to operate and maintain the existing 
service (and to replace vehicles and make other 
improvements – see discussion later in this 
section), it is not anticipated that any service 
expansions would be possible. 

However, if additional financial support 
could be obtained from partners or other 
sources, potential service expansions could be 
considered. As one example, if the community 
of Rockville wanted the shuttle service to 
extend south to pick up and drop off people 
there, funding would have to be found to either 
support expansion of the existing system that 
is confined to Springdale, or to support a new 
shuttle system that would connect to the park/
Springdale system.

Service Cutbacks – What are the 
Possibilities
Potential service cutbacks if needed in the future 
to reduce operating and maintenance costs 
could include one or more options, such as:

•	 Reduced hours of service during the peak 
season (such as reduced length of service 
each day or more limited morning and 
evening service for example);

•	 Shortening the season of service (the current 
service from Easter through end of October 
and November weekends, could be reduced 
to May through September service, for 
example);

•	 Increasing “headways” – extending the time 
between shuttle service pick ups and drop 
offs (going from the current 6 to 10 minute 
periods between pick ups and drop offs at 
stops to 10 to 15 minute periods for example); 
and/or

•	 Reducing the length of the routes of service 
(such as eliminating a portion of the 
Springdale service route for example).

Costs and Benefits of the Springdale 
Portion of the System
Eliminating shuttle service in Springdale in its 
entirety is not really considered to be a viable 
option. Most of the shuttle riders are overnight 
visitors who are based in town, and most of 
the parking for day use and overnight visitors 
also is based in town. The shuttle system was 
originally designed to include the town route 
for the specific purpose of picking up visitors 
in town on the town shuttle and bringing them 
to the park to transfer to the park shuttle. This 
important operational dynamic would need 
to continue, or the system would not function 
properly. (Without the town connection, people 
would have to park inside the park, and even 
with parking expansion inside the park, there 
would not be enough space to accommodate 
all visitors. Without sufficient parking capacity, 
visitation would have to be limited and shuttle 
service would not operate at an efficient level.)

An interesting outcome of the park route/town 
route system is the use of the town route by 
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Historic “Floor of the Valley Road” and pull off area

visitors for other trips (not just to and from 
the park), such as for meals in Springdale and 
visiting shops, galleries, and other destinations. 
Citizens of Springdale also often use the system 
for transportation purposes not related to 
visiting the park – such as to go to the post 
office and run errands in town.  These uses of 
the system are important because they help to 
reduce congestion on Zion Park Boulevard in 
Springdale.  The more people ride the shuttle 
instead of driving, the less traffic there is on the 
road – reducing congestion, noise, pollution, 
and creating a better environment for visitors as 
well as residents of the area.

However, there is a cost associated with the 
transportation and community benefits of the 
town route.  The town route segment of the 
system requires 20.5 percent of the total hours 
of service and associated costs of the system 
(so roughly $600,000 in annual operation and 
maintenance costs). The town route operates 
less efficiently than the park route with only 
14 percent of the total boardings of the system 
and an average of 48.43 passengers per hour 
compared to the system-wide average of 70.94 
passengers per hour.

As planning for the Zion Canyon transportation 
system moves forward in the future, additional 
funding sources to support the shuttle service 
should be investigated.  Refer to the discussion 
related to potential funding sources and 
opportunities later in this section.

Shuttle Vehicle Replacement
The shuttle system fleet has an expected 
operating life of ten to twelve years, and 
the shuttle system is now in its tenth year of 
operation.  The park is looking at a range of 
options that include either rehabilitating the 
existing fleet or replacing the fleet with new 
vehicles.  The estimated cost of these options 
ranges from $6,000,000 (rehabilitation) to 
$12,000,000 (total fleet replacement).  This 
is in addition to the annual operation and 
maintenance cost of the shuttle system. 

Shuttle vehicle replacement/rehabilitation 
options are discussed in more detail in Section 
6 of this report. The recommended option is to 
proceed with a rehabilitation program that might 

extend the life of the shuttle fleet for another 
cycle of use.  The park will be seeking funding 
through federal transportation grants and other 
sources to support the vehicle rehabilitation/
replacement program.

Cost Estimates for Potential Capital 
Projects
Various project recommendations were 
described in the previous sections of this report.  
The table on page 9-6 provides planning level 
cost estimates for many of the major capital 
improvement projects that have been discussed. 
The park, town, and other partners may or 
may not decide to move forward with these 
projects in the near term, but these estimates 
help provide perspective on the potential costs 
related to implementation.  Acknowledgement 
of these additional potential projects and their 
related costs underscores the need to seek a 
range of funding options. Funding is needed 
to support not only ongoing operation of the 
shuttle system and shuttle vehicle replacement, 
but also for repair and enhancement of the 
(Continue on page 9-7) 
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Table 9.1 Estimated Capital Project Costs

Project/Action: Preliminary Cost Estimate 
(Planning Level)

Notes:

Bus stop signs, parking, no parking, and 
pedestrian wayfinding signs package

$150,000 Assumes signs at all stop locations in Springdale 
and the park; parking and wayfinding signs in 
town; signs on shelters and pedestrian signs/maps; 
includes graphic design, fabrication, and installation

Communications and marketing package $40,000 to 50,000 Could be more or less - depends on number of 
pieces developed and quantities printed

Contextually designed electronic variable 
message signs at three locations

$35,000 to $40,000 Assumes one large sign at entrance to town and 
two smaller signs – one in advance of the Desert 
Pearl vacant lot, and one in advance of Lion Blvd. 
(or other locations); assumes red rock sign base/
housing

Information kiosks at five locations in 
Springdale

$125,000 Assumes pre-fabricated kiosks from NPS approved 
vendor and graphic design and fabrication of 
displays, maps and information on kiosks

Springdale streetscape maintenance and 
missing gap sidewalk improvements, including 
sidewalk repair/expansion, historic ditch 
repairs, additional pedestrian lighting at 
selected locations, street trees, landscaping, 
rebuild driveways to meet ADA, and other 
elements 

$600,000 to $750,000 Based on 2006 SAFETEA-LU Enhancement Grant 
application, the cost estimate has been updated to 
current year (2008) dollar value, and the estimate 
has been increased to include additional work

Zion Park Boulevard maintenance and striping 
(roadway maintenance, crosswalk striping at 
seven locations, rebuilding/installation of bus 
pads at fourteen locations, pedestrian signs, 
and various other needed maintenance work)

$200,000 UDOT maintenance responsibility – may need to 
increase region’s maintenance budget assumptions 
to cover this as a special improvement effort and 
not just as typical cyclical maintenance

Relocation of the Bumbleberry/Zions Bank 
shuttle stop further to the north

$25,000  to $30,000 This cost assumes that the current shelter and 
furnishings can be saved and relocated in the new 
location.

Installation of new shuttle stops (could 
occur at  the Desert Pearl/Canyon Ranch 
and Cliffrose stops, which are currently flag 
stops,.and/or in the vicinity of the South 
Campground)

$175,000 to $200,000 per 
Location (covers two stops/one on 
each side of the street)

Assumes construction of two shelters (northbound 
and southbound), furnishings, landscaping, 
pedestrian lighting, and sidewalk extensions

Extension of portions of the Pa’ rus multi-use 
path/trail

$65 to 70 per linear foot for 
pervious concrete

$30 to $35 per linear foot for 
bituminous/ asphalt

$10 to $15 per linear foot for 
stabilized crushed fines

Apply to segment lengths to determine total 
estimated costs; assumes 8-foot wide path/
trail surface; costs assume grading and sub-base 
installation

Parking areas/parking improvements – 
for parking areas, this assumes clearing, 
earthwork, paving, curbing, striping, 
landscaping or landscape restoration around 
the edges and within the parking area 
(landscape islands), pedestrian scale lighting, 
and signing.

$8,000 to $10,000 per stall for 
surface parking areas

(Note: cost for structured parking 
is typically $20,000 to $25,000 
per stall)

200 car parking area in the park – approximately 
$2,000,000

Expanding 1000 linear feet of the shoulder of 
Lion Boulevard and restriping to angled parking to 
increase capacity – approximately $200,000
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Pedestrians in Zion National Park

supporting infrastructure of the overall Zion 
Canyon transportation system.

These cost estimates are preliminary and 
provided for the intent of aiding future planning 
and decision-making efforts. Once projects 
move forward into design and engineering, 
design-level estimates of the probable costs of 
construction should be prepared.  Estimated 
costs are in 2008 dollars and include design 
and preparation of construction drawings/
documents, environmental permitting, and 
construction related services, but do not 
include any land or right-of-way acquisition 
that may be needed to implement some of these 
projects. Estimated costs shown also include 
mobilization, contingencies, and management 
costs, and assume each element listed would be 
constructed as a separate project.  Some savings 
in cost could occur if projects are combined 
and through more detailed design and project 
definition.

Looking Ahead – An Action Plan for the 
Next Few Years 
Ongoing operation of the Zion Canyon 
transportation system will require significant 
resources.  While Zion National Park will 
continue to have the primary responsibility 
for annual operations and maintenance of the 

shuttle system and vehicle replacement, other 
partners may be able to help with some of the 
projects listed above. Partners also may be able 
to assist in pursuing and obtaining additional 
funding to support the shuttle system over the 
long term so that service cutbacks won’t have to 
occur. 

Implementation of the major projects listed 
above and other recommendations in this report 
can be staged over the next few years. The 
action plan shown in Table 9.2 organizes the 
recommended actions in this report under three 
timeframe categories:

•	 Stage I – Immediate Actions – To be 
Completed within the Next Year 

(Note: These actions reflect notes 
and discussions from the March 2009 
stakeholders workshop in Springdale.)

•	 Stage II – Near Term Actions – To be 
Completed within the Next One to Three 
Years 

•	 Stage III – Actions Beyond Three Years 
– To be Completed beyond Three Years; 
and Ongoing Actions – To continue on an 
ongoing basis

(Continued on Page 9-18)
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Stage I - Immediate Actions– To be Completed within the Next Year

Action/Project: Responsibilities:

Websites - Update websites with more detailed information about where to park and how to ride the 
shuttle.  Make shuttle information and shuttle link more prominent on home pages.

•	 NPS should be primary source of “Park & Ride” information, and information needs to be kept 
up to date.

•	 Other websites should be encouraged to link to the NPS website to keep information consistent 
and up to date.

•	 Other websites should provide a direct link to the NPS website through the use of a consistent 
graphic/logo.

•	 Keep the message and instructions clear, simple, and consistent.

•	 Provide clear links to printable maps and informational brochures.

•	 The Town of Springdale should provide the proper information/links to “rogue” websites.

•	 The graphic used on the website could be used on wayfinding signs (e.g., NPS logo).

Springdale, Springdale 
Visitor Bureau, NPS

Radio and Technology - Explore the most available and practical technology for getting the message 
out about parking and riding the shuttle.

•	 Messages could be added to GPS; look into seeing if could include a message that this part of 
the highway is a fee area.

•	 Google Earth

•	 Links to podcasts/audio on websites

•	 Note:  There are many messages that the NPS communicates to the public.  The “Park & Ride” 
cannot be the only message, there must be a balance.

Parking Committee, 
NPS, Springdale Visitor 
Bureau

511 Traveler Advisory - Research 511 potential and determine if a message related to Zion National 
Park can be included on the system.

•	 Provide “Park & Ride” information.

•	 Install signs instructing visitors to call 511 for park information.

•	 Goes through TOC in Salt Lake City.

•	 It is a UDOT maintained system.

UDOT, Springdale

Table 9.2  Action Plan
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Table 9.2  Action Plan, Continued

Stage I - Immediate Actions– To be Completed within the Next Year 

Action/Project: Responsibilities:

ITS Pilot Project - Explore ITS pilot project by placing sign(s) at various locations to see what locations/
messages might be most valuable/effective. Determine if ITS signs are programmable by computer and/
or cell phone.

•	 Possible locations for pilot:

 - Virgin pull-off (see below)

 - Rockville / Springdale boundary

 - Near southern entrance gate

 - Visitor center

 - East entrance locations

•	 Explore if low profile ITS signs in Springdale are a possibility – counter to town’s regulations, 
but could alleviate congestion.

•	 For long-term signs explore signs designed with local rock.

NPS

Virgin Pull-Off Area - Determine short-term and long-term (Stage II actions) utilization of the Virgin 
pull-off site.

•	 Experiment with ITS sign here for a weekend and other strategic times (as noted above).

•	 Pull-off area does not look official.

•	 Repair existing signs. 

•	 The sign south of the pull off area only keys large vehicles to stop.

•	 It would be nice to have an entrance/welcome station here, people could get map and digest 
information well before reaching Springdale. 

•	 There were original NPS plans for a staff person to be located here with a kiosk, stone 
furnishings, and trees.  There are drawings of this concept.

•	 This location could be a fee station – the idea of a larger entry experience south of town has 
been floated around for many years and the idea continues to come up.

•	 Minimizing effects from vandalism is very important – there are new and more durable 
materials for signs on the market, need thick steel or wood, they are currently thin steel with 
porcelain.

•	 The NPS sign team at Harpers Ferry Center is up on different technologies, and they have 
designed a new standard fee warning sign.

•	 Add new “Park & Ride” sign/information. 

•	 The tunnel message is very important, this should not get lost.

•	 Size of the road would need to be increased considerably.

•	 Scenic Byway Corridor Designation could be an avenue for gaining funds for improving this 
area.

Springdale, NPS



9-10  Funding Analysis, Financial Planning, and Implementation Recommendations September 2009

Table 9.2  Action Plan, Continued

Stage I - Immediate Actions– To be Completed within the Next Year 

Action/Project: Responsibilities:

Hang “Parking is Full” signs below existing wooden signs south of Springdale as pilot project this 
summer.

•	 Someone needs to commit to driving out and installing signs in real time 7 days/week.

•	 Bring attention to signs by attaching NPS flag and/or painting them blue.

•	 Could be modified to flip up and down so it remains on location.

•	 “Flip” at 10:00 a.m. and 2 p.m. daily.

•	 Coordinate with NPS. 

Springdale, NPS

Vegetation maintenance at 3 wooden NPS signs - Trim vegetation around the sign where overgrowth is 
occurring.

Springdale, NPS

Springdale Parking Signs - Create two types of signs, customer parking and shuttle “Park & Ride”.  Get 
designs approved for MUTCD standards.

•	 Use consistent design and graphics throughout town and match with maps/website to draw 
attention and recognition through branding.

NPS, UDOT 

Seasonal Removal of all Shuttle Signs - Develop system for removing/covering all shuttle signage when 
shuttle stops running for the season.

•	 Cover/remove Springdale parking signs.

•	 Include signs at shuttle stops describing shuttle operations season.

•	 Identify partners in town who could assist park with additional signs in town.

Springdale, NPS 

Parking Space Striping - Define parallel parking spaces

•	 Supplement parking signs (above) by painting crosses/lines to define parallel parking and 
encourage people to use on street parking.

Springdale, UDOT 

Investigate funding sources/cost for shuttle stop number signs for pilot project.

•	 Shuttle stops number signs should be installed on both sides of the street and keyed on the 
parking map.

•	 Add a number (temporary) to pole/shelter for pilot test.

Springdale, NPS
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Table 9.2  Action Plan, Continued

Stage I - Immediate Actions– To be Completed within the Next Year 

Action/Project: Responsibilities:

Funding for Springdale Streetscape, Signs, and Trails - Seek funds by repackaging transportation 
enhancement grant application for streetscape improvements and seek other funding sources.

•	 Springdale has submitted safe routes to school grant, which included sidewalk improvements.

•	 Springdale could submit grant applications to the Transit in the Parks Program – formerly ATPPL.  
The technical analysis report was funded through this program.  Could apply for funds to study/
implement streetscape and transportation system improvements, including multi-modal and trail.  
Pays for capital planning, not operations – not sure about signs.  The deadline has passed this 
year, but it is available next year. http://www.fta.dot.gov/funding/grants/grants_financing_6106.
html

•	 Stimulus funds?

Springdale

Crosswalks - Improve pedestrian safety at shuttle stops & crosswalks

•	 Look into the use of flags.

•	 Bus drivers could request that people use crosswalks – make announcement.

•	 UDOT will not allow pedestrian signs in non-crosswalk locations.

•	 Pursue installing crosswalks at every shuttle stop and at the base of Lion Boulevard and other key 
locations in Springdale.

•	 Crosswalks are typically installed at intersections.

•	 The practice of scoring roads before crosswalks is dedicated for school zones only. 

•	 Crosswalks can create dangerous situations – pedestrians have a perceived sense of safety.

•	 All permanent shuttle stops currently have bulb out curbs, with the exception of the Majestic View.

Springdale, UDOT

Connection Between Hwy 9 and Pedestrian Park Entrance - Determine how to visually strengthen 
the connection between where people are parking above and the pedestrian travel way to the Visitor 
Center Plaza.

•	 There is need for a safe accessible paths study.

•	 There is currently a trail there that goes between cars and footbridge, but it is a social trail.  Need 
to direct people to river entrance.

•	 There is an existing sidewalk on the driveway, but it is on the wrong side.

•	 Add signs and provide a map hand-out to better guide visitors.

•	 Lines of cars parked and line of traffic waiting adds to congestion.

•	 Theater could maybe develop some of their property.  

•	 Town allows directional signage – can talk with theater.

•	 The NPS has drafted a plan for restoring the sense of arrival into park so people are not driving 
into traffic and congestion. 

NPS, Zion Giant Screen 
Theater
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Stage I - Immediate Actions– To be Completed within the Next Year 

Action/Project: Responsibilities:

Lion Blvd Kiosk - Pursue installing information kiosk on Lion Blvd at Zion Adventure.

•	 Continue discussions with property owners.

•	 There is value to having a shuttle stop near parking and across from the Watchman shuttle stop.

•	 Information signing is needed in this area as it experiences much congestion.

Springdale, NPS

Visitor Information Outreach Packet - Develop printed materials, including a detailed “where to park” 
map, visitor information/outreach packets for hotels and businesses, detailed maps, placemats, and 
other tools to educate visitors about where to park and ride the shuttle and park stewardship.

•	 Packet information is dependent on development of parking map & parking agreements being 
formalized (see Parking & Parking Management section).

•	 Create a holistic system – parking, map, packet, etc.

•	 Use park service insignia so people recognize it easily and create a standard for everyone to use 
– more official use. 

•	 Some information could be included with hotel room confirmation letter. 

•	 Create an electronic file as well – could dovetail with parking map link on websites.

•	 Possibly display big maps of shuttle route and how to “Park & Ride” in hotels.

•	 Encourage hotel patrons to remain parked at hotel parking lots.

•	 Research funding opportunities with St. George Visitor Bureau.

Springdale Visitor 
Bureau, Springdale, 
NPS, Parking 
Committee

Multi-lingual Card - Develop a multi-lingual card to orient visitors to parking, shuttle, & driving through 
park only information.

•	 Develop an English version first with four or five key sentences that convey the information 
quickly.

•	 Newspaper is in four languages.   Could we excerpt what is in the newspaper?  The entire 
shuttle page in Spanish, German, Italian, French.

•	 Money for printing and translation, professional translation is required. 

•	 Phase the printing with drafts.  Do not mass produce the 1st draft.  Develop a few generations 
to be reviewed and officially translated before printing the final iteration. 

•	 Develop a distribution system for the card

NPS , Zion Giant 
Screen Theater

Shuttle Bus Maps - Update maps on display inside shuttle buses.

•	 Can tie in with other map updating.  Could be same map as on website.

•	 There is funding for the printing of these maps. 

NPS

East Entrance - Take steps to improve information/messaging about where to park and ride the shuttle 
for visitors coming in from the East Entrance.

•	 Provide “where to park maps” at east entrance with verbal message from ranger.

•	 Provide informational/directional blue signs near Canyon Junction and/or near visitor center 
parking. Message could either direct visitors to proceed through park and park in Springdale or 
provide directions on where to park in the park. 

NPS

Table 9.2  Action Plan, Continued
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Stage I - Immediate Actions– To be Completed within the Next Year

Action/Project: Responsibilities:

Parking Availability Research - Determine which parking spaces are available for “Park & Ride” through 
discussions with Springdale businesses.

•	 Draft a map documenting discussion results.

•	 Seek agreements from businesses about available “Park & Ride” parking spaces.

•	 This will be an evolving situation as parking is made available/unavailable.

Springdale, NPS, 
Parking Committee

Formal Parking Agreements - Draft and obtain formal agreements with property owners related to 
shared parking for park visitors who park and ride the shuttle.

To the extent possible 
and with support 
from business owners, 
Springdale will take 
the lead with NPS 
support.

Detailed Parking Map - Produce detailed parking map based on above research.

•	 Use official NPS standards and create an official park map.  This option is more sustainable for 
maintaining graphics.  

•	 Build upon existing maps in this Technical Analysis report. 

•	 This will be an evolving situation as parking is made available/unavailable. 

•	 Could provide this map to people at Virgin pull-off area.

NPS, in coordination 
with Springdale

Parking Ambassador Program - Use a flagger to orient visitors to parking before reaching gate

•	 11-2 is prime time for flaggers from May – Sept.

•	 Parking sequence/strategies/system need to be developed prior to pilot project and will evolve 
over time to a more effective system.

•	 PTI & possibly some business owners need to be involved in developing the evolving parking 
strategies.

•	 The flaggers need to be mobile and be in communication with PTI.

•	 The flaggers need to work as a team – it cannot be one person.

•	 One possible message - “Look for the signs and park there.”

•	 Long-term flaggers may not be park employees; could be staffed & paid for by another entity.  

•	 Parking ambassadors and easy-to-find parking will help businesses in the over the long-term 
(non-frustrated business patrons).

NPS, Parking 
Committee eventually

Stripe Entrance to Theater/Visitor Center Plaza - Stripe area near entrance to Giant Screen Theater/
Visitor Center Plaza as “No Parking” and “Shuttle Lane Only” so shuttles can get through. 

•	 Town needs to request  & coordinate with UDOT.

•	 Would eliminate spaces.  

•	 This works toward restoring sense of arrival into the park.  Eliminates some congestion.

Springdale, Adjacent 
businesses, PTI, NPS, 
Zion Giant Screen 
Theater

Table 9.2  Action Plan, Continued
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Stage I - Immediate Actions– To be Completed within the Next Year 

Action/Project: Responsibilities:

Springdale Shuttle Stops - Conduct discussions to determine number, location, and type of shuttle stops 
in Springdale (also see topics below).

•	 Need to keep future growth in mind, which will create more congestion and the need for 
ingress/egress.  Could consider striping entire front of Canyon Offerings.  Ingress/egress 
is needed in front of candy shop.  There will be more development on the street by the 
Laundromat… this area could become very busy.  Ingress/egress by the Pizza & Noodle will be 
happening as well.  

•	 Discussion about moving the shuttle stop has been tabled with Town Council.

•	 Establish a community discussion for moving the Zion Bank shuttle stop.

Springdale, PTI, 
Adjacent Businesses, 
NPS, UDOT

Bumbleberry/Zions Bank Shuttle Stop - Determine if Bumbleberry stop can be made more accessible 
and/or determine if shuttle stop should be moved. 

•	 For passengers with wheelchairs, the shuttles stop beyond the stop on asphalt.  Could include 
additional boards within slats to fill gaps.

•	 Shuttle stops work better (for wayfinding) when they are opposite from each other.    

•	 Some shuttle operators have brought up that this is a bad traffic location and that visibility is 
challenged at this location.  

•	 The ditch could be fully enclosed.

Springdale, PTI, 
Adjacent Businesses, 
NPS, UDOT

Flag Stops - Make a decision about converting flag stops to permanent stops.

•	 Consider converting the Cliffrose stops, Desert Pearl/Canyon Ranch stops to permanent stops.

•	 Consider status of the Silver Bear stop. The Town is moving forward with the construction of a 
multi-use path – 1st phase near Silver Bear – if walking path has connection to shuttle stop – 
could see increased ridership at this stop.

•	 Seek funds for stop improvements, potentially adding a new stop at the South Campground.

•	 Benches and waste receptacles could be added at flag stops that receive a lot of foot traffic to 
save costs.  Canyon Ranch is a key candidate.

•	 Develop a team for discussion and decision making about this topic.

•	 Simply making all shuttle stops “regular” would alleviate confusion for many visitors – it would 
simplify the map graphics and instructions.  

NPS, Springdale, 
PTI, UDOT, Adjacent 
Businesses

Springdale Shuttle Stop Improvements - Seek funds for shuttle stop improvements in town

•	 The Town is applying for funding for streetscape improvements, but not for additional shuttle 
stops and furnishings and improvements.  

•	 If in the future, the Town applies for funding for shuttle stop improvements, the project could 
include other amenities for shuttle stops.

Springdale, NPS

Seek funding for Pa’rus Trail design feasibility.  

•	 There are compliance issues with historical and natural systems.

•	 Complete ADA accessibility of existing trail.

•	 Draft funding proposal for feasibility, environmental compliance, and design/construction.

NPS

Table 9.2  Action Plan, Continued
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Stage I - Immediate Actions– To be Completed within the Next Year

Action/Project: Responsibilities:

Shuttle Vehicle Replacement/Rehabilitation - Make a decision about vehicle replacement/rehabilitation 
and seek funding. Implement procurement contract for vehicle rehabilitation/replacement.

•	 The park is in the process of doing this.  

•	 Consultants are looking at alternative buses and alternative fuel systems.  Problem on the 
horizon – propane use in the future is questionable.

•	 NPS is committed currently to purchasing buses – but operation and maintenance funding is an 
issue.

NPS

Bicycle Capacity on Shuttles - Consider replacing two capacity bicycle racks with three capacity bicycle 
racks on shuttle vehicles

•	 This could be staged and may only include a few buses in the first phase.

NPS, PTI

Regional Transportation Groups - Expand Springdale involvement in regional transportation discussions 
through ZC3, the RPO, NPO, and other entities.

Springdale, UDOT, NPS

Rural Transit Funding - Research supplemental funding from UDOT Rural Transit Funds 

•	 Continue discussions with UDOT.

•	 Draft letter with stakeholders about needs, proposal, and local support.

PTI, Springdale

Shuttle System Funding - Develop a strategy to generate revenue for the shuttle system and keep it in 
the black.  Top three ideas to pursue in 2009 – donation box pilot on shuttles, $1.00 room fee, and 
parking fees.

•	 Develop a wish list for funding, taking cost increases into mind.

Springdale Visitor 
Bureau, NPS, PTI, 
Springdale Businesses

Seek funding for Stage II Actions/Project. NPS, Springdale, 
Others

Advertising on Shuttles - Confirm requirements/laws related to advertising on shuttle vehicles and at 
stops and related to donation boxes as potential additional sources of revenue to support the system.

•	 Implement pilot advertising and donations programs as allowable

•	 Business advertising

•	 Check authorities

Springdale, NPS

Table 9.2  Action Plan, Continued
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Stage II -Near Term Actions– To be Completed within the Next One to Three Years 

Action/Project: Responsibilities (if known):

Carry over actions from Stage I that still need to be completed. NPS and Partners

Springdale Parking Committee/Zion Canyon Transportation Committee should 
continue to meet and coordinate on a regular basis.

NPS, Springdale, UDOT, Visitor Bureau, and 
others

Continue to expand NPS involvement in regional transportation discussions 
through ZC3, the RPO, and other entities.

NPS

Implement special projects as funding becomes available:

•	 Visitor information kiosks

•	 Electronic variable message signs

•	   Design and install new sign package for shuttle stops, parking/no 
parking areas in Springdale, and pedestrian wayfinding; as part of this 
work, repair and/or replace existing signs and maps at shuttle stops.

•	 New shuttle stops/shuttle stop relocations (make flag stops permanent, 
relocate Bumbleberry/Zions Bank, add new stop at campground)

•	 Improve/formalize Desert Pearl vacant lot for parking; reconfigure for 
better efficiency, if private property owner agrees and supports the 
project.

•	 Restripe Lion Blvd. parking for diagonal parking along south shoulder 
(and potentially north shoulder) to improve efficiency.

NPS, Springdale, and Visitor Bureau

Work with UDOT on roadway improvements needed along Zion Park Boulevard 
(SR 9), such as bus pad replacements, pavement patching, shoulder repair, 
and striping of additional crosswalks and on-street parking/no parking areas, 
drainage/gutter repair, clean up of debris, utility box repairs, etc.

UDOT lead, NPS and Springdale support

Coordinate with UDOT to consider the need for additional accommodations 
for bicyclists on SR 9 in Springdale, such as bike lanes and symbols, or in areas 
where space is limited, “sharrow markings” and “share the road” signs could 
be installed notifying vehicles to share the road with cyclists.

UDOT lead, NPS and Springdale support

Participate in regional discussions to advocate for regional transit and 
connections between communities, which will facilitate better commuting 
options for employees down canyon who travel to Springdale and the park to 
work. This would also provide options for visitors to leave their cars in down 
canyon communities and travel to the park, or to fly into St. George and travel 
to the park via private or public transit. 

NPS, Springdale, and Other Partners

Continue to consider and pursue funding options for long term operation and 
maintenance of the shuttle system.  

NPS, Springdale, Visitor Bureau and others  

Design and environmental permitting of the Pa’ rus Trail extension up canyon if 
the park decides to pursue construction of certain segments (phased); contin-
gent upon available funding.

NPS

Continue to coordinate with Zion Canyon Trail project proponents on 
development of trail and support facilities and connection to the Pa’ rus Trail 
at the park. Coordinate on the development of the roadside pull off area just 
south of the Majestic View Lodge and park shuttle stop. 

NPS, Springdale, UDOT and others
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Stage II -Near Term Actions– To be Completed within the Next One to Three Years 

Action/Project: Responsibilities (if known):

Continue to move forward with parking improvement project(s); could move 
through design, environmental permitting, and construction during this 
timeframe if funding becomes available.

NPS likely in lead

Implement shuttle stop improvements in the park. NPS

Continue to seek funding/allocate funding to support a transportation director 
position at the park.

NPS

Seek funding to make more substantial improvements to the Virgin pull off 
area, with more displays and information related to park and ride (where to 
park in town); a vault restroom, and other improvements to make this a more 
inviting place to stop and obtain information.

NPS, UDOT, Springdale, and others

Stage III – Actions Beyond Three Years and Ongoing Actions

Action/Project: Responsibilities (if known):

Carry over actions from Stage I and II that still need to be completed. NPS and Partners

Springdale Parking Committee/Zion Canyon Transportation Committee 
should continue to meet and coordinate on a regular basis. (Ongoing partner 
coordination and communication will be critical in order to implement this 
action plan.)

NPS, Springdale, UDOT, Visitor Bureau, and others

Continue to expand NPS involvement in regional transportation discussions 
through ZC3, the RPO, and other entities.

NPS

Continue to monitor effectiveness of ongoing shuttle service and make 
adjustments in service as necessary to match annual revenues.

NPS

Continue to monitor gate area congestion and implement additional 
strategies/actions to improve entrance process, such as alternate ticketing (fast 
passes; visitors buy passes at hotels, etc.).

NPS

Intensively manage visitor parking and direct visitors to north end areas in 
town with excess capacity (Lion Blvd., Desert Pearl vacant lot, Pizza and 
Noodle, etc.). Continue to monitor the effectiveness and efficiency of parking 
both in town and in the park and move forward with other actions above, as 
well as parking improvements as necessary to manage parking.

NPS/Springdale

Waiting for the Shuttle Custom-built shuttle vehicles
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Existing pull off area just south of Majestic View Lodge

Various actions and projects are shown in 
the table, and when known, responsibilities 
for carrying out the action are listed. This 
action plan should be considered as a dynamic 
document that can be reviewed and updated 
on a regular basis, adding in responsible parties 
and new projects as they are identified and 
rearranging priorities if needed. For example, 
many of the Immediate Actions have already 
proceeded this year, and the action plan should 
be updated to reflect the results of the current 
year. As discussions with stakeholders continue, 
lead responsibilities for each action should be 
identified. 

Funding Sources and Opportunities 
A variety of public and private funding sources 
and opportunities can be pursued to help 
support the Zion Canyon transportation 
system and supporting visitor improvements, 
streetscape enhancements, signing and 
wayfinding elements, marketing, outreach, and 
other elements.  The list below has been adapted 
from multiple reference sources.  There may 
be sources and opportunities other than those 
listed that partners will identify as coordination 
efforts continue. 

Federal – Transit in the Parks  
The Transit in the Parks program, administered 
through the Federal Transit Administration 
through authorization of the Safe, Accountable 
Flexible, Efficient Transportation Equity 
Act (SAFETEA-LU), provides grant funding 
on a year to year basis to the National Park 
Service and other federal land management 
agencies.  The Transit in the Parks program is 
very competitive – in 2007 about 100 project 
proposals were submitted totaling more 
than $65,000,000 in planning, capital, and 
vehicle procurement requests, competing for 
approximately $20,000,000 available.  The 
2008 year was just as challenging. 2009 is the 
final cycle authorized under SAFETEA-LU, 
which will be up for either an extension or re-
authorization for funding beyond 2009.  Zion 
National Park applied for funding for vehicle 
replacement in 2008; however, the application 
was not successful.  The park should continue 
to follow this funding source and re-apply for 
funding at the next opportunity.
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Federal – Federal Lands Highway Program 
for Park Roads and Parkways Program 
(PRP)  
The PRP Program is the main source of 
funding for improvement of transportation 
infrastructure in national park system units, 
including the resurfacing, rehabilitation, and 
reconstruction of park roads, bridges, parking 
areas, and development and maintenance of 
NPS-owned alternative transportation systems. 
There are three PRP Program categories:

•	 Category I – Road Rehabilitation (3R) and Road 
Reconstruction/Realignment (4R)

•	 Category II – Congressionally Mandated 
Parkways (not applicable to Zion NP)

•	 Category III – Transportation Management 
Program

Category III, the Transportation Management 
Program (formerly the Alternative Transportation 
Program) integrates all modes of travel in national 
park system units and supports transportation 
planning studies.  This funding is reserved for special 
needs not being met by the Transit in the Parks 
program. 

Although the PRP Program is the primary source of 
transportation funding for the National Park Service, 
PRP projects can be supplemented with funds from 
other federal, NPS, or private sources. 

Federal – National Park Service Repair/
Rehabilitation Program  
This program provides funding for minor repairs 
to roads and bridges.  Repair/Rehabilitation 
funds are approved through the NPS operating 
budget that is appropriated each fiscal year.  R/R 
funds are two-year funds that expire at the end 
of the second fiscal year, and there is a $500,000 
funding cap per project.

Federal – NPS Line Item Construction 
Program
Funds to develop new parks and areas within 
parks are budgeted through the Line-Item 
Construction program. Funds from this program 
are appropriated by line item in the yearly 
Department of Interior appropriation act, and 
these funds do not normally expire.

Federal – Federal Lands Recreation 
Enhancement Act (FLREA) Program 
The FLREA Program (formerly the Fee-
Demonstration Program) allows park units 
to charge fees for access to specific areas/
attractions.  The park units are allowed to use 
a portion of these funds for certain purposes 
within the park unit, including transportation 
projects.  

Federal – Congressional “Earmark” 
Projects 
Projects that are “earmarked” or selected 
by Congress as part of a reauthorization of 
the highway and transit laws or the annual 
appropriations process have become common.  
In the SAFETEA-LU authorization there were 
46 projects valued at more than $170,000,000, 
including many projects in national parks – 
transit, highway, and other high priority projects.

Federal – Public Lands Highway Program 
Discretionary Funds (PLHD) 
NPS projects may be eligible for PLHD funds, 
which can be used for a wide variety of facilities, 
including: 

•	 Transportation planning for tourism and 
recreational travel

•	 Parking areas

•	 Interpretive signs

•	 Pedestrian and bicycle facilities

•	 Construction/reconstruction of roadside rest 
areas and related utilities

•	 Visitor centers that relate to road facilities 
as determined by the Secretary of the 
Department of Transportation

It should be noted that the National Park 
Service has no legal authority to transfer any 
NPS funds to a state or local government for 
road projects.  There are special procedures 
for how multiple fund source projects are to be 
implemented.
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Federal - Land and Water Conservation 
Fund (LWFC)
LWCF provides money to acquire new federal 
recreation land or develop new recreation 
projects on property owned by the applicant. 
Eligible projects must be included in a statewide 
recreation plan and ranked compared to other 
projects on that plan. Funds are distributed to 
states using a formula, which is based on factors 
like state population. LWCF grants require 
at least 50 percent local match. In 2007, Utah 
received $357,000 for eligible projects. LWCF 
applications are due October 15 annually. Local 
and state agencies are the typical applicants for 
these funds.

Federal - FHWA National Recreational 
Trails Program (RTP) 
The National Recreational Trails Program 
provides funds for developing trails, acquiring 
easements or property for trails, and building 
trail-related facilities such as trailheads, bridges, 
and restrooms.  Both motorized and non-
motorized trail facilities are eligible.  Applicants 
are required to provide a 50 percent match for 
this program, administered by the Utah State 
Parks Board, which consist of cash, volunteer 
labor, donated equipment and materials, or 
donated real estate. Applications for National 
Recreational Trails funding are due annually 
on May 1st, with proposals reviewed during the 
summer months and grantees notified in the fall.

Federal – FHWA National Scenic Byways 
Program 
State Route 9 is a designated state scenic byway 
in Utah and as such it is eligible for scenic byway 
funding, which must be applied for through 
local communities tied to byway representatives 
and the state byway division.  State scenic 
byways are eligible for National Scenic Byway 
(NSB) program funds. The ZC3 is in the process 
of preparing a Corridor Management Plan as a 
first step toward nominating SR-9 as a National 
Scenic Byway. This will increase the corridor’s 
eligibility for grant funding under the program. 
Projects such as interpretive facilities, visitor 
facilities, and parking areas are eligible for 
funding. Another program under the umbrella 

SAFETEA-LU, the NSB program is currently 
only funded through 2009 and will be up for 
reauthorization.

Federal – Administered through State – 
Surface Transportation Program (STP) and 
Transportation Enhancements Program 
STP funds are distributed to states based on 
a weighted formula. Ten percent of Utah’s 
federal Surface Transportation Program funds 
(authorized through the federal SAFETEA-LU) 
are designated for transportation enhancements 
such as bicycle and pedestrian facilities. Funding 
is discretionary and provides 80 percent federal 
share, for projects with construction costs of 
$50,000 to $500,000. Projects are selected 
by the Enhancements Advisory Committee, 
which reviews applications and makes 
recommendations to the State Transportation 
Commission related to which projects to 
approve. Transportation Enhancement 
grants in Utah are already obligated until 
2009, and the program will then be subject to 
reauthorization (note: it has been reauthorized 
for three six year cycles since 1993).  The 
Transportation Enhancement program requires 
applicants to register their intent for funding in 
December annually, with the final application 
due in February. Springdale applied for an 
Enhancements grant in 2007 for streetscape 
improvements and was unsuccessful, but the 
town, supported by the NPS, UDOT, and 
other partners, should continue to follow the 
availability of Transportation Enhancement 
funding in the coming years and reapply at the 
next opportunity.

Federal – Administered through State - 
Safe Routes to School Program 
The Safe Routes to School program was 
initiated with the federal re-authorization of the 
transportation spending bill, SAFETEA-LU, in 
2005. The purpose of Safe Routes to School is 
to encourage walking and bicycling to school. 
Eligible projects include sidewalk improvements, 
traffic calming and speed reduction 
improvements, pedestrian and bicycle crossing 
improvements, on-street bicycle facilities, off-
street bicycle and pedestrian facilities, secure 
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bike parking, and traffic diversion improvements 
in the vicinity of schools (within approximately 
2 miles). Safe Routes to School projects must 
already be identified in a school’s Student 
Neighborhood Access Program (SNAP). 
Funding is discretionary, and state guidelines 
cap funds at $150,000 per infrastructure project 
and $75,000 for non-infrastructure projects. No 
local match is required for Safe Routes to School 
funds. This program also will be subject to 
reauthorization to fund projects beyond 2009.

State - UDOT Highway Safety 
Improvement Program 

The Highway Safety Improvement Program 
funds are intended to significantly reduce 
traffic fatalities and serious injuries. They 
can be used on bicycle and pedestrian safety 
improvements, pavement or shoulder widening, 
signage improvements, and many other 
potential projects. The funds are distributed on 
a discretionary basis, and eligibility will depend 
on collision data and whether the project meets 
UDOT’s Roadway Safety Improvements Criteria. 
Submittals of potential safety spot locations 
are due to UDOT by October 1st annually, 
for inclusion in the Statewide Transportation 
Improvement Program in January.

State - Utah Riverway Enhancement 
Program 
The Utah Riverway Enhancement Program 
began in 1986, providing funds to develop 
recreation areas along rivers or streams that 
are prone to flooding. Eligible activities under 
the program include property acquisition, 
trail development, and flood control. The 
Utah Riverway Enhancement Program is also 
administered by the Utah State Parks Board, and 
applications are due May 1st annually. Applicants 
are required to provide 50 percent matching 
funds. Projects submitted for Utah Riverway 
Enhancement funding should demonstrate 
innovative or unique design features; links to 
areas of statewide significance; minimal adverse 
effects on wildlife, adjacent property owners, 
and natural areas; and complement existing and 
planned land uses.

State - Utah Trails and Pathways Non-
motorized Trails Program 
The Utah Trails and Pathways Non-motorized 
Trail Program is also administered by the Utah 
State Parks Board. Trails and Pathways funds 
can be used for planning, acquisition, and 
development of recreational trails (including 
construction of trailhead facilities and bridges). 
Applications are due to the Utah State Parks 
Board on May 1st annually. As with the 
Recreational Trails Program, Springdale can 
include donations of cash, labor, equipment 
and materials as part of the 50 percent match 
required by the Trails and Pathways program. 
Projects submitted for Trails and Pathways 
funding should demonstrate innovative or 
unique design features; links to areas of 
statewide significance; minimal adverse effects 
on wildlife, adjacent property owners, and 
natural areas; and complement existing and 
planned land uses.

Local Funding 
Springdale and Washington County have limited 
funds for capital projects, and typically look 
for funding through federal and state sources. 
Although municipal funding through the general 
budget may be limited, local jurisdictions could 
pursue bonding for projects, such as a local 
voter-approved initiative that might help fund 
needed streetscape and parking improvements. 

Also there is a local hotel/motel tax (also called 
a “bed tax” or “pillow tax”), and this could 
be reviewed as an opportunity to direct more 
funding to the Zion Canyon transportation 
system.  It may be possible to increase the tax to 
support the Zion Canyon transportation system 
and special projects.

The Springdale community is actively interested 
in supporting the Zion Canyon transportation 
system and assisting however possible. 
Volunteers and donations from the community 
may be able to provide resources and address 
some of the streetscape needs (landscaping, 
sidewalk repairs, stop relocation, etc.).
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Private Funding Opportunities, Grants, 
and Creative Funding Strategies 
There are a number of private sector funding 
opportunities, non-profit/foundations, grant 
programs, and creative funding strategies that 
should be considered to address the financial 
needs of the Zion Canyon transportation 
system.  The list below provides some initial 
information about some of these sources – 
websites are provided for additional research.

•	 National Park Foundation  – The foundation’s 
mission is to connect all Americans to 
their 391 national parks by making strategic 
grants, creating innovative partnerships, and 
establishing special funds that enhance the 
national parks.  http://www.nationalparks.org/
who-we-help/

•	 Private Corporations – Private corporations 
provide grants and gifting for special projects 
and national, regional, and local businesses 
and corporations may be willing to donate 
materials and supplies in exchange for 
recognition of their involvement.  Two possible 
examples: a recreational equipment company 
could be approached to donate the 3-capacity 
bicycle carriers for the shuttle in exchange 
for recognition on the carriers of their name 
“generously donated by ____” and perhaps a 
Utah company would be willing to donate funds 
for the visitor information kiosks in Springdale 
(such as Zions Bank or another corporation).

•	 Donations -  Donation boxes could be placed 
on the shuttle buses; a local “dollar check off” 
program could be established at local businesses 
and hotels – “check here if you want a dollar to 
go to the Zion Canyon transportation system.”  

Local businesses could be approached for 
donations as well to support improvements 
to the streetscape, bus stops and shelters, and 
other elements.  Special interest organizations 
and groups in Utah such as members of the 
park’s Friends group, Utah Bicycle Coalition, 
Southwestern Utah Bicycle Touring Association, 
and others could be approached for donations 
and or to provide volunteer resources for special 
projects.

•	 Advertising – Zion National Park should confirm 
and clarify requirements related to advertising.  
It may be possible to allow a certain level of 
advertising inside the shuttle buses or in discrete 
locations (such as on visitor information kiosks 
or at the bottom of maps, etc.) in exchange 
for revenue that could go to support the 
transportation system.  The Washington State 
Ferries System has recently implemented an 
advertising program on the ferries to support the 
system. Advertisements from companies such as 
Recreational Equipment Inc. (REI), Eddie Bauer, 
and others are very tastefully presented inside 
the hull of the ferry.

•	 Other Grants/Resources – There are a number 
of private foundation and non-profit grant 
sources available for special projects. For more 
information on potential sources, visit: www.nps.
gov/partnerships/funding_sources.htm


